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Project Management: 

UMB Office for Facilities and Operations 
Design & Construction 

University of Maryland, Baltimore 
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ACCESS:  
Anyone requiring special assistance in obtaining a copy of the solicitation, in 
attending a preproposal conference or in delivering a proposal are requested 
to contact the Point of Contact within the Issuing Office at least 48 hours in 
advance. (See Attachment J Item #7) 
 
NOTE:  
All Addenda to this procurement will be posted on the UMB-CFSA website 
at https://www.umaryland.edu/procurement/ebid-board/ 

https://www.umaryland.edu/procurement/ebid-board/
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DOCUMENTS 
PACKAGED    
SEPARATELY:    University of Maryland Baltimore, School of Social Work, Part II Program, Dated 

November 2021 (v3.2) 
  

Current Edition of University of Maryland, Baltimore Procedure Manual for 
Architectural/ Engineering Services, available at 
https://www.umaryland.edu/designandconstruction/documents/  
(to be furnished to highest ranked firm) 
 
Current Edition of University of Maryland, Baltimore Architectural and 
Engineering Design Standards, available at 
https://www.umaryland.edu/designandconstruction/documents/  
 (to be furnished to highest ranked firm) 
 
Current Edition of UMB – Urban Design Guidelines, available at 
https://www.umaryland.edu/designandconstruction/documents/   
(to be furnished to highest ranked firm) 

 

 
  

http://www.umbfm.umaryland.edu/AECSpecs/2009/Design%20Standards/Standards.cfm
http://www.umbfm.umaryland.edu/AECSpecs/2009/Design%20Standards/Standards.cfm
https://www.umaryland.edu/designandconstruction/documents/
https://www.umaryland.edu/designandconstruction/documents/
http://www.umbfm.umaryland.edu/AECSpecs/2009/Design%20Standards/Standards.cfm
https://www.umaryland.edu/designandconstruction/documents/
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SECTION 1 SOLICITATION SCHEDULE 
 
All times indicated below are based on the Eastern Time zone. 

 
Issue Date: May 27, 2022 
  
Pre-Proposal Conference Date: Thursday, June 2, 2022 at 1 p.m. 

Virtual Meeting (See Link Below) 
 

Pre-Proposal Conference Location: Click here to join the meeting  
Or call in (audio only)  
+1 443-409-5274,,416731799#    
United States, Baltimore  
Phone Conference ID: 416 731 799#  
 

  
Deadline for questions for  
Portfolio Submission: 
(See Attachment J, Item 7) 

Thursday, June 9, 2022 by 5 p.m. 

  
Portfolio Submittal Due Date: Thursday, June 23, 2022 on or before 2 p.m. 

 
Submit Portfolio:  
(See further instructions detailed in 
Section 2, Item 2.1.10 and required 
contents detailed in Section 4, Article 1) 
 

proc-oncallbids@umaryland.edu   
 
The subject line of your email:  06/23/2022 RFP 20-399 
AE-CB-ML [Your Company Name] 
 
File to be labeled: “20-399 AE-CB-ML – UMB New 
SSW Bldg – Your Company Name” 

  
Anticipated Date of Notification 
following the Phase 1 Evaluation 
regarding shortlist: 

Tuesday, July 26, 2022 

  
Deadline for Questions regarding Phase 
2 & 3 Technical Proposal Phases for 
Shortlisted Firms: 

Tuesday, August 2, 2022 by  
5 p.m. 

  
Phase 2 Technical Proposal Due Date 
for Shortlisted Firms: 

Tuesday, August 23, 2022 on or before 2 p.m. 
 

  
Anticipated Date of Notification 
following the Phase 2 Evaluation 
regarding shortlist: 

Wednesday, September 21, 2022 

  
Phase 3 Technical Proposal Due Date 
for Shortlisted Firms: 

Wednesday, October 5, 2022 on or before 2 p.m. 
 

  

https://teams.microsoft.com/l/meetup-join/19%3ameeting_ZGM1Yjc0YTgtOWEyOS00MzNmLWI2YjUtOTZkNzNkMDMwOTdk%40thread.v2/0?context=%7b%22Tid%22%3a%223dcdbc4a-7e4c-407b-80f7-7fb6757182f2%22%2c%22Oid%22%3a%22eef0f8df-fe34-4a12-8912-38b6db0a5b99%22%7d
tel:+14434095274,,416731799#%20
mailto:proc-oncallbids@umaryland.edu
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Interview/Oral Presentation Sessions for 
Shortlisted Firms: 

These are optional and may be held at the University’s 
sole discretion.  
Wednesday, October 26, 2022 and Thursday, October 27, 
2022  

  
Anticipated Date of Notification 
following the Phase 3 Evaluation 
regarding Highest Ranked Firm: 

Wednesday, November 2, 2022  

  
Deadline for Scope Clarification 
Questions for Fee proposal: 

Monday, November 14, 2022  

  
Fee Pre-proposal Meeting: Tuesday, November 29, 2022 
  
Initial Fee Proposal Due Monday, December 12, 2022 
Initial Fee Proposal Negotiation Session Wednesday, December 20, 2022 
  
Second Fee Proposal Due Friday, January 6, 2023 
Second Fee Proposal Negotiation 
Session 

Tuesday, January 17, 2023 

  
Third Fee Proposal Due Monday, January 23, 2023 
Third Fee Proposal Negotiation Session Tuesday, January 31, 2023 
  
Fourth Fee Proposal Due Monday, February 6, 2023 
Fourth Fee Proposal Negotiation 
Session 

Tuesday, February 14, 2023 

  
Anticipated Contract Award: By February 22, 2023 (Projected) 
  
Board of Public Works Approval: March 22, 2023 (Projected) 

 
 

END OF SECTION 1: SOLICITATION SCHEDULE
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SECTION 2 GENERAL INFORMATION 
 

2.1.1 Solicitation Purpose: The purpose of the Request for Proposal (RFP or Solicitation) is for the 
University of Maryland, Baltimore (UMB) to procure Architecture/Engineering Services (A/E) 
for the School of Social Work at University of Maryland, Baltimore.      

 
2.1.2 Contract Management: UMB’s University of Maryland, Baltimore Office of Construction and 

Facilities Procurement Strategic Acquisitions (UMB-CFSA) will manage the resulting contract 
and UMB’s Office for Facilities and Maintenance (UMB-OFM) will manage the project. 

2.1.3 University System of Maryland: The University System of Maryland (USM) is the state’s public 
higher education system. USM’s 12 institutions, 3 regional higher education centers, and system 
office work closely together to leverage their collective expertise and resources, share best 
practices, increase the system’s effectiveness and efficiency, and advance USM’s mission to 
improve the quality of life in Maryland. For information regarding the other USM institutions, see 
www.USMD.edu  and https://www.usmd.edu/institutions/  

2.1.4 Response to this RFP will consist of: 

A. Portfolio Phase: Open to any firm, Joint Venture or other form of collaboration who wish to 
participate 

B. Phase 2 Technical Proposal: Only those firms shortlisted following the Portfolio Phase 
evaluations will be invited to submit. 

C. Phase 3 Technical Proposal (at the University’s discretion, by shortlisted firms only), 

D. Interview/Oral Presentation (at the University’s discretion, by shortlisted firms only), and, 

E. Fee Proposal and Negotiation Phase (highest rank firm only) 

F. See Section 4 Articles 1-5 for further details regarding the proposal requirements and 
procurement phases. 

 
2.1.5 MBE Participation goal and subgoals: see Attachment J, Item 22 and Attachment H. 

2.1.6 Contract Award: Upon completion of the procurement, a UMB non-exclusive contract (See 
Attachment C for the Standard Agreement) will be issued to and executed by the successful firm. 
Upon receipt of applicable approvals, the Contract will be fully executed by UMB.    

2.1.7 UMB anticipates the recommendation of the award to external approving bodies and the Contract 
to be in place with the successful Proposer per the Solicitation Schedule.   

2.1.8 Solicitation Terms and Conditions:  In addition to Section 4 Procurement Phases and Evaluation 
Processes, refer to Attachment J for the governing terms and conditions of this Solicitation.   

2.1.9 In accordance with Attachment J, the Issuing Office shall be the sole point of contact with the 
University for purposes of questions from potential Proposers as well as the preparation and 
submittal of proposals in response to this solicitation. (see the Solicitation Attachment J Item #7 
for Issuing Office contact information.) 

2.1.10 Portfolio Submittal Closing Date/Due Date and Time: 

A. The Phase 1 submission is to be provided to the Issuing Office in accordance with this 
paragraph, the Solicitation Schedule, Section 4, and Attachment J.   Proposals are to be 

http://www.usmd.edu/
https://www.usmd.edu/institutions/
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submitted electronically attached to an email Delivered to: proc-
oncallbids@umaryland.edu . The subject line of your email:  06/23/2022 RFP 20-399 
AE-CB-ML [Your Company Name]. The University prefers electronic PDF format that is 
organized with bookmarks. File to be labeled: “20-399 AE-CB-ML – UMB New SSW 
Bldg – Your Company Name” 

There shall not be any ‘acceptance terms and conditions’ included in the Technical 
Proposal   By providing to UMB the Technical Proposal electronically, the Proposer grants 
UMB the unlimited right to generate additional electronic and/or paper copies for distribution 
solely for the purpose of evaluation and review. 
 
Technical proposals must be received by the issuing office per the solicitation schedule in 
order to be considered. The time that the email is sent by the proposer will be considered the 
time. Due to electronic file size constraints (25 MB), proposers may need to submit multiple 
files. 

 

B. Refer to the Solicitation Schedule and Section 4 of the RFP for information regarding 
subsequent submittals during the procurement process. 

Note:   No pricing, Phase 2, or Phase 3 Technical responses are to be provided in the 
Portfolio submittal.  These may be requested only of the shortlisted Proposer(s) upon 
completion of the evaluation of Portfolio submissions at the commencement of that 
phase.   

 
 

END OF SECTION 2, GENERAL INFORMATION

mailto:proc-oncallbids@umaryland.edu
mailto:proc-oncallbids@umaryland.edu
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SECTION 3 SCOPE OF SERVICES  

 
 

3.1 SECTION 3, ARTICLE 1: General Provisions 

3.1.1 Institutional Profile of University of Maryland, Baltimore : 

The University of Maryland, Baltimore (“UMB” or “the University”) is in the City of 
Baltimore and is the State of Maryland’s principal professional education and medical center 
focused on the health and condition of our society. The campus is comprised of the University 
of Maryland Schools of Dentistry, Law, Medicine, Nursing, Pharmacy, Social Work, the 
Graduate School, the Thurgood Marshall Law Library, and the Health Sciences and Human 
Services Library. The campus also encompasses the closely related but independent UMB 
BioPark, University of Maryland Medical Center (UMMC), including the Shock Trauma and 
Cancer Centers, the Maryland Institute for Emergency Medical Services Systems, the Institute 
for Human Virology, and the regional Veterans Administration Medical Center. 
 
The seventy-five-acre campus is comprised of 65 acres occupied by the University of 
Maryland, Baltimore and 14 acres occupied by the related institutions. The campus is a densely 
developed urban setting of approximately 23 city blocks at the western edge of Baltimore’s 
central business district. A daily campus population of over 25,000 persons – including 
enrollment of more than 6,800 students engaged in professional education, research, health care 
and outreach services that improve the lives of not only Maryland’s citizens but the world’s 
population. 
 
UMB’s emphasis on the health and condition of our society is reinforced by its commitment to 
be a driving force in Maryland’s economy in the bioscience research arena. In 2020, the 
University was awarded $687.7 million in grants and contracts. UMB yields more than $13 in 
economic activity for each $1 of state general fund appropriation and is responsible for nearly 
23,000 jobs. The University generates over $3 billion in annual economic impact and provides 
more than 2 million hours a year in service to the public. 
 
The University has a long and rich tradition of research activities to support the learning that 
comprises the University’s primary focus. Research elevates the quality of clinical care, 
community services, and educational programs and raises the excellence of the entire campus. 
It also positively impacts the retention and recruitment of faculty and staff. In response to the 
goals set by the Board of Regents, the University established that maintaining a competitive 
edge as a center of excellence in life and health sciences is a key goal for the entire campus 
community. 
 

3.1.2 Project Team: 

The University, the Architect, the Design Engineers and any other project consultants and the 
Construction Manager (CM) shall be called the "Project Team".  It is our intent that the "Project 
Team" shall work from the beginning of this project through construction completion and that 
the A/E shall provide leadership to the Project Team during the design phase and the CM shall 
provide leadership to the Project Team during the construction phase.   
 
The University shall designate a UMB-FO Project Manager who shall be the University contact 
point during the Design and Construction Phases.  This representative shall be the primary 
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channel of communication to the University and shall act as the University's liaison with the 
Project Team. 
 
The University shall review all Project documents at each design submittal (i.e. 
Concept/Program Verification, Schematic Design, Design Development, etc.); such review, 
however, will be made to ensure that the intent of the Program, and the Project Design 
Standards are maintained and that the University’s comments have been incorporated as 
requested.  The A/E is solely responsible for the content, accuracy and coordination of all 
documents. 
 
The University shall be the principal reviewer and decision-making authority within the Project 
Team.  In the event of any disagreement or dispute between any members of the Project Team 
regarding the project, the University shall be the final decision-making authority. 
            
The University is committed to a "Partnering" approach to the successful design and 
construction of its projects.  The University defines partnering as collaboration among 
professionals (University, CM, A/E, and Trade Contractors) to maximize the success of a 
project while understanding and respecting the responsibilities and expertise of each team 
member.  In light of this approach, the University may elect to conduct "Partnering" sessions on 
this project; a final determination will be made with the awarded A/E and CM firms.   

 
Note: A firm who was involved in the programming/planning phase of this project is not 
precluded from participating in this A/E selection. 
 

3.1.3 Insurance Coverage Requirements:  

The A/E shall obtain and maintain from and after the date of the A/E Contract the following 
insurance: 
 

A. Professional Liability insurance in an amount not less than $3M from the date of the A/E 
Contract and through ten (10) years after final acceptance by the University of the Project. 

 

B. General Liability insurance in an amount not less than $2M from and after the date of the A/E 
Contract and through two (2) years after final acceptance by UMB of the Project.  Such 
insurance is to include a contractual liability endorsement. 

 

C. Workmen's Compensation insurance per statutory requirements. 

 As a condition to the A/E contract, the A/E shall deliver to UMB, not later than the date 
of execution of the A/E Contract, a certificate of insurance verifying compliance with the 
above insurance requirements.  Such Certificates/ Memoranda shall also provide for 
notice to UMB not later than thirty (30) days prior to the expiration or cancellation of the 
referenced policy. 

 
Any and all insurance obtained and maintained by the A/E under this Agreement shall 
indicate, in form satisfactory to UMB that UMB may make a claim against such 
insurance.  Failure to do so shall be a material breach of the A/E Contract.  In the event 
that the A/E terminates, as a business entity, for any reason whatsoever, or in any manner 
whatsoever, the A/E shall obtain and provide for the maintenance of professional liability 



RFP #20-399 AE-CB-ML  Page 10 of 122 New School of Social Work Building 

insurance, specifically covering the A/E's obligations performed or to be performed under 
this Agreement, in the amount set forth herein for the remainder of the time set forth 
herein. 
 

Satisfactory proof of purchase of required insurance shall be furnished on the Accord format for 
certificates prior to execution of the Contract and upon renewal of any policy, and upon obtaining 
any new insurance policy.  The Contractor shall defend, indemnify and save harmless the State of 
Maryland, the University System of Maryland, the University of Maryland, Baltimore and each of 
their officers, employees and agents, from any and all claims, liability, losses and causes of 
actions which may arise out of the performance by the Contractor, employees or agents, of the 
work covered by this Contract. All policies for liability protection, bodily injury or property 
damage must specifically name or its face, the State of Maryland, the University System of 
Maryland as an additionally named insured as respects to operations under the contract and 
premises occupied by the Contractor provided, however, with respect to the Contractor’s liability 
for bodily injury or property damage under items 3.1.3.A-3.1.3.C above, such insurance shall 
cover and not exclude Contractor’s liability for injury to the property of the University System 
and to the persons or property of employees, students, faculty members, agents, officers, regents, 
invitees or guests of the University System. 

     
Each insurance policy shall contain the following endorsements: “It is understood and agreed that 
the Insurance Company shall notify in writing Procurement Officer thirty (30) days in advance of 
the effective date of any reduction in or cancellation of this policy.” A certificate of each policy 
of insurance shall be furnished to the Procurement Officer. With the exception of Workmen’s 
Compensation, upon the request of the Procurement Officer a certified true copy of each policy of 
insurance, including the above endorsement manually countersigned by an authorized 
representative of the insurance company, shall be furnished to the Procurement Officer. A 
certificate of insurance for Workmen’s Compensation together with a properly executed 
endorsement for cancellation notice shall also be furnished. Following the notice of Contract 
award, the requested Certificates and Policies shall be delivered as directed by the Procurement 
Officer. Notices of policy changes shall be furnished to the Procurement Officer. 

 
3.1.4 Contractor Reporting of Suspected Child Abuse and Neglect  

Maryland law contains mandatory reporting requirements for all individuals who suspect child 
abuse or neglect. Contractors performing work on campus also must comply with  USM Board 
of Regents (BOR) VI-1.50 – Policy on the Reporting of Suspected Child  Abuse and Neglect, as 
well as the UMB Procedures for Reporting Suspected Child Abuse and Neglect. A copy of the 
USM Policy and UMB Procedures are available at 
http://www.umaryland.edu/oac/report-a-concern/report-suspected-child-abuse-or-neglect/  
 
The Policy and Procedures are incorporated herein. The University reserves the right to 
terminate this contract if Contractor fails to comply with the above-referenced policy or 
procedures, or if, in the judgment of the University, termination is necessary to protect the 
safety and welfare of children who come into contact with the University community. 

 
END OF SECTION 3, ARTICLE 1: GENERAL PROVISIONS 

http://www.umaryland.edu/oac/report-a-concern/report-suspected-child-abuse-or-neglect/
http://www.umaryland.edu/oac/report-a-concern/report-suspected-child-abuse-or-neglect/
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3.2 SECTION 3, ARTICLE 2: Summary A/E Services 

3.2.1 Project Overview: 

The purpose of this project is to create a modern School of Social Work building for the 
University to adequately house its current and projected courses of study, faculty, 
administration, and associated Program centers. The school is currently scattered across 6 
buildings, including two off-campus leased locations. Beyond basic space deficiencies, its 
principal campus building is obsolete due to numerous intrinsic planning deficiencies, poor 
access, inflexible teaching spaces, and severely burdensome deferred maintenance needs. The 
new building will allow for the consolidation of the school’s resources and departments into a 
single facility and will reduce the burden on the school for contracting out leased space for its 
programs. Housing the entire Social Work program in one physical complex that uses the 
synergy of teaching, professional training, student/faculty interaction, and cocurricular and 
extracurricular activities will create a vibrant, diverse, and professional learning and service 
community.  
 
The University of Maryland, Baltimore envisions a building that embodies our core values of 
Respect and Integrity, Well-Being and Sustainability, Equity and Justice, and Innovation and 
Discovery.  Additionally, a building that recognizes and reflects the mission of the School of 
Social Work locally, nationally and internationally. The mission at the University of Maryland 
School of Social Work is to develop practitioners, leaders, and scholars to advance the well-
being of populations and communities and to promote racial, social, and economic justice. As 
national leaders, the School of Social Work creates and uses knowledge for education, service 
innovation, and policy development. 
 
It is the intent to construct a functional, durable, and welcoming facility that may be 
economically operated, maintained and modified in the future to accommodate changing 
educational programs and technological infrastructure. In addition, and in anticipation of 
legislation SB528, the University desires to incorporate high-performance strategies into the 
design of the building, with the goal of obtaining net-zero energy usage (NZE), while 
conforming to the budget restraints. The term “high-performance building” means a building 
that integrates and optimizes high-performance building attributes and systems, including 
energy efficiency, durability, life-cycle performance, and occupant productivity. To realize 
these goals, the University expects innovative and appropriately economical design, 
construction and operating systems conforming to the constraints of the site and the local 
economy and climate.   
 

 
3.2.2 Project Development/Scope: 

A. Project Delivery Method: The University anticipates using the Construction Management at 
Risk/CM with GMP (CM at Risk) contract method. The CM (i) will be providing pre-
construction services inclusive of cost estimating, value engineering, and constructability 
review during the design phases and (ii) will be responsible for constructing the Project 
during the construction phase. (A copy of the CM solicitation document will be available 
electronically to shortlisted A/E firms from the University’s Construction and Facilities 
Strategic Acquisitions Department.) 
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The University may elect to employ Design-Assist construction method. It is anticipated that 
Trade Contractors and Suppliers will be contacted to participate during the Preconstruction 
Phases to provide pre-construction services to facilitate a coordinated design process. Before 
proposing any Trade Contractor or Supplier, the CM shall satisfy itself that the proposed firm 
has the financial resources, qualifications, and experience to complete the Work for which it 
is proposed and is available to do so. 

 

B. Project Construction Costs: The Project Construction Costs (or Design-to-Dollar (DTD) 
amount) are those funds available for the construction of the Project inclusive of all CM 
construction costs (i.e., CM construction fee, staff reimbursables, general conditions and 
CM/GMP contingency) exclusive of hazardous material abatement, the University's 
contingency and the A/E fees. The DTD amount for this project is Ninety-One Million 
Dollars ($91,000,000).  The A/E is obligated to design the Project within this specified 
amount. 

 

C. Project Scope: The Project consists of the following key elements: 

 
The design and the construction of the Facility conforming to all requirements specified in 
this solicitation, to the University of Maryland Baltimore, School of Social Work, Part II 
Program, Dated November 2021 (v3.2), and in accordance with the current editions of the 
UMB Procedure Manual for Professional A/E Services and the UMB Architectural and 
Engineering Design Standards Manual, and UMB Urban Design Guidelines. 

 
The scope of the project includes the design and construction of a new 6-story 129,200 Gross 
Square Feet, 73,600 Net Assignable Square Feet, School of Social Work Building on the 
University’s North Campus. For the purposes of this RFP, the extent of the site shall include 
only the areas identified as Prop. School of Social Work and Service Yard as illustrated in 
Figure 2, page 15 of the Facility Program Part II. The areas of the site identified as Proposed 
Green Space and Future UMB Building are excluded from the limits of this project. In 
addition, the University desires to incorporate high-performance design strategies and net-
zero energy usage (NZE) goals into the design of the building while conforming to the budget 
requirement outlined above. 

 
The A/E will be required to provide complete design services for seven (7) project phases: 
Program Verification, Schematic Design, Design Development, Construction Document 
Phase, Bidding Construction Administration and Post Construction as well as any other 
identified special services, (see Section 3 of this solicitation and the 
Project Program for further details).  

 
The A/E team is to include but are not limited to the following disciplines: 

Architect, 
Site Civil Engineer,  
Structural Engineer, 
Mechanical (HVAC, HVAC Controls, Energy Analyst and Plumbing) Engineer,  
Electrical Engineer, 
Fire Protection/Fire Alarm Engineer, 
LEED Accredited Professional, 
Acoustical Engineer, 
Multi-media Specialist,  

http://www.umbfm.umaryland.edu/AECSpecs/2009/Design%20Standards/Standards.cfm
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Information Technology Specialist, 
Cost Estimator/Scheduler, 
Land Surveyor, 
Geotechnical Engineer, 
Building Envelope Design Consultant, 
Interior Design and FF&E Design, 
Audiovisual Designer, 
Telecommunications Engineer, 
Landscape Architect,  
Lighting and Daylighting Consultant 
High Performance Building Consultant  
Sustainability Consultant 
Community Engagement Specialist 

 
As previously indicated, the University has elected to use the Construction Management at 
Risk contract method for this project.  The A/E will, therefore, need to coordinate its efforts 
with the successful CM firm inclusive of reconciling cost estimates during the Schematic 
Design and Design Development phases, reviewing other cost estimates, participating in 
value engineering efforts, and attending pre-bid and post bid meetings during the Bidding 
phase. 

 

D. Project Schedule:  

The design time frame is Eighteen (18) months from the issuance of the Notice to 
Proceed for Design, followed by four (4) months for the Bidding Phase inclusive of 
Board of Public Works approval. The University is currently anticipating an early 
package, potentially including mobilization and site enabling work. It is anticipated the 
early package will begin bidding at the same time as a Final Bid Package, at 
conclusion of 100% construction documents, take 2 months to bid and start 
construction two (2) months before the Final Bid Package is completed. The project 
team, including the Construction Manager, will determine the exact scheduling and 
final composition of the early package.   

 

The design time frame includes four (4) weeks for the University review/value engineering 
time frames and an additional succeeding two (2) weeks for the cost/scope reconciliation for a 
total of six (6) weeks duration following the submittal of each of the following design 
deliverables: 100%/SD, 100% DD, 50% CD, 95%CD.  There will be a one (1) week back check 
at 100% CD documents. UMB acknowledges some of these University review durations are in 
conflict with the UMB Procedure Manual for Professional A/E Services current edition, and the 
durations stated here are intended to override other sources. All project documentation is to be 
submitted through eBuilder as instructed by UMB. 
 
The construction time frame is thirty (30) months from the issuance of the Notice to Proceed 
for the Construction Administration phase to the Substantial Completion of the Construction 
Work. 
 
The total contractual Project Schedule, ending at Substantial Completion, will be reestablished 
based on the Construction Notice to Proceed date and construction duration stated here. The 
twenty-two (22) month preconstruction (design and bidding) period and thirty (30) month 
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construction period include a four (4) month overlap of the early package work resulting in a 
total anticipated duration of fifty (50) months from design NTP to substantial completion.  

 
The following graphical representation is for demonstration purposes only: 

 

 
 
The University desires to improve upon this schedule wherever possible within the limits of 
funding availability. 
 
 

3.2.3 LEED Building Design: Please note that the University has a goal of achieving USGBC 
certification of LEED Gold or higher. A minimum of LEED Silver certification is required.  

 
3.2.4 Net Zero Energy Usage (NZE): The A/E shall incorporate high performance strategies to design 

a building that aims to achieve net-zero energy usage (NZE) and is consistent with program and 
budget expectations. The A/E shall assess feasibility during early phases of design and 
rate/recommend larger opportunities including, but not limited to, geothermal system heating and 
cool systems, heavy timber structural systems, and/or other strategies that support NZE goals.  

 
3.2.5 Design Alternate: The A/E shall provide a price alternate to include scope for a geothermal 

system capable of accommodating UMB’s Lexington and Saratoga buildings in addition to the 
new SSW. 

 
3.2.6 Meetings: 

A. Design Phase (Concept/Program Verification through CD): The following meetings are 
anticipated during the design phase which shall be conducted by the A/E with notes issued 
within three (3) business days of each meeting: 

(1) Design Progress Meetings to be held every two (2) weeks unless agreed to otherwise by 
the University. 

(2) Design Review Meetings after each design submittal;  

(3) Cost Estimate and Value Engineering Meetings as required (refer to items 3.2.7 and 3.2.8); 
and, 

(4) System Review Meetings during Design Development and Construction Document phases 
among the design professionals and the University representatives to review system designs 
inclusive of mechanical, electrical, fire alarm protection, security, IT, Telecom and AV. 

(5) City and Community Meetings after schematic design phase (2 meetings) 

(6) Maryland Historic Trust Meetings during the concept design/ program validation phase 
(2 meetings) 
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(7) UMB Stakeholder meetings during concept design/program validation and schematic 
design phases.   

(8) As necessary and applicable, Design Assist, LEED Coordination, and MEP and Building 
Envelope Commission meetings.   

 

B. Bidding Phase:  The A/E is to attend all pre-bid and post-bid meetings and is to interpret the 
contract documents during the bidding period. Interpretations shall be given by written 
instruction only. It is anticipated that each discipline (i.e., architectural, mechanical/electrical, 
etc.) will only need to be in attendance at one (1) or two (2) pre-bid meetings and all scope 
review post-bid meetings as required. It is also anticipated that the scope review meetings 
will be held virtually, which should facilitate the attendance of the A/E and other design 
consultants as necessary. 

 

C. Construction Phase Meetings: The following meetings are anticipated during the construction 
phase and are to be attended by the A/E with these meetings conducted by the CM: 

(1) Progress Meetings to be held every two (2) weeks unless otherwise agreed to by the 
University inclusive of the trade contractors. 

(2) Project Team Meetings to be held as required and attended by the Project Managers for 
the CM, A/E and University. 

(3) Owner’s Meeting to be held on a monthly basis and attended by the principals and project 
managers of the CM, A/E and University. 

(4) As necessary and applicable, Design Assist, LEED Coordination, and MEP and Building 
Envelope Commission meetings.   

 
3.2.7 Value Engineering:  Participate in the CM’s value engineering efforts throughout the design as 

necessary with the major VE session anticipated at 100% Design Development. 

 
3.2.8 Cost Estimates: The A/E shall engage a professional cost estimator to provide full scale cost 

estimates at 100% Schematic Design and 100% Design Development and review  the CM’s cost 
estimate 50% Construction Documents.  The A/E and its estimator shall  attend a cost estimate 
reconciliation meeting after each estimate; these meetings are between the architect’s cost 
estimator and the CM’s cost estimator as approved by the University.  It is anticipated the CM 
will produce a control estimate that reconciles and distributes accepted value engineering, design 
contingency and escalation into the direct cost schedule of values, and identifies allowances and 
alternates at the conclusion of 100% CDs for use in the bidding and award of contracts. All 
Design Development estimates shall be formatted in a manner consistent with the CM’s estimate 
for ease of comparison and will be at least broken down by each major CSI Format Division of 
Work 
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3.2.9 Shop Drawing/Review and Approval: The A/E shall furnish all shop drawing review/approval 
for compliance with design documents, in accordance with the Contract Documents of this 
solicitation listed in the Table of Contents, and in accordance with good design and engineering 
practice. The A/E shall review and approve upon the Trade/Subcontractors' submittals such as 
Shop Drawings, Product Data and Samples, for checking for conformance with information given 
and the design concept expressed in the Construction Documents. The A/E's action shall be taken 
within the required time frame for the project so as to cause no    delay in the work, while 
allowing sufficient time in the A/E's professional judgment to permit adequate review.  The A/E's 
action on all shop drawings/submittals shall be reviewed by UMB prior to the transmission to the 
Trade/Subcontractor. Refer to the UMB AE Procedure Manual for specific instructions regarding 
the Shop Drawing and Submittal review process and timelines (see Attachment D for UMB Shop 
Drawing/Submittal Flow Chart).  All project documentation is to be submitted through eBuilder 
as instructed by UMB. 

3.2.10 Document Interpretation: During the Construction phase, the A/E shall interpret Construction 
Documents as necessary and issue the applicable documents as may be necessary to explain 
construction details. Change Bulletins (CB) or Architect Supplemental Information (ASI) must 
be issued by the A/E for any changes in the construction documents. 

3.2.11 Quality Assurance/Inspection:   The A/E shall make periodic visits to the Project as required by 
the progress of the construction work or as requested by the University to gain familiarity with 
the progress and quality of the construction and to determine in general if the construction of the 
Project is proceeding in accordance with the Construction Documents.  In making such periodic 
visits to the site and on the basis of such on-site observations the A/E shall guard the University 
against defects and deficiencies in the construction work and shall report to the University any 
observed defect or observed deficiency. 

 
3.2.12 Change Orders: The A/E shall review change order proposals as requested by the University 

related to scope of work 

 
3.2.13 Requests for Information: The A/E shall review the RFIs and respond accordingly inclusive of 

the issuance of Change Bulletins as appropriate. All project documentation is to be submitted 
through eBuilder as instructed by UMB. 

 
3.2.14 Punch List:  The A/E shall be responsible for the preparation and review of punch lists.  Such 

punch lists will only be performed once a written statement from the CM is received by the 
University stating that the Project is complete and in accordance with the Contract Documents. 

 
3.2.15 Record Drawings:  The A/E shall be responsible for the provision of record documents.  The 

record documents shall be submitted with the contents and format as outlined in the UMB A/E 
Procedure Manual. All project documentation is to be submitted through eBuilder as instructed by 
UMB. 

 
3.2.16 Building Commissioning:  The A/E shall be responsible for the provision of the Design 

Engineer responsibilities for building commissioning. The third party Commissioning Agent 
responsibilities will be contracted by the University or the Construction Management Firm. 
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3.2.17 Post Construction Services:  The A/E shall participate in one (1) site visit within the two (2) 
year project warranty period.  It is anticipated that this site visit will be incorporated with other 
visits to the campus. 

 
3.2.18 Codes and Standards:  All Codes and Standards listed on the Maryland Code    Administration 

Website shall be applied.  It is the A/E’s responsibility to apply all codes correctly.  The most 
restrictive requirement shall apply in case of conflicting requirements between these codes and 
standards. 

 
3.2.19 AutoCad Documents:  Provide AutoCaD and other electronic files of all documents for all 

disciplines at the conclusion and acceptance of the Final Construction Documents and as 
requested by the University for the purposes of equipment and furniture purchase, and              
other purposes. 

 
3.2.20 Fire Marshal: Coordinate and incorporate requirements identified by the State Fire Marshal 

during phases. 

 
3.2.21 Set of Deliverables:  The A/E shall submit to the university, sets of all drawings and 

Specifications required for review and approval by the university, and the Maryland State 
agencies for each phase of the project.  Each submission should consist of full size drawing sets 
and half-size sets, with the quantity to be stipulated by the University.  

END OF SECTION 3, ARTICLE 2: SUMMARY A/E SERVICES 
 

END OF SECTION 3: SCOPE OF SERVICES
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SECTION 4 PROCUREMENT PHASES AND EVALUATION PROCESS 
 

4.1 SECTION 4, ARTICLE 1: Portfolio Requirements 

Portfolio Submission: As the initial phase of this procurement, interested A/E Firms are to submit a 
Portfolio to the Issuing Office in accordance with this Section. 
 
Portfolios shall be submitted to the Procurement Officer at the Issuing Office no later than the date 
and time specified in the Solicitation Schedule.    
 
A pre-proposal conference will be held at the beginning of this phase. Refer to the Solicitation Schedule 
for further information and instructions. A site visit will not be held. The location is a razed lot and does 
not require an escort, therefore interested parties are encouraged to explore the area independently. 
 
Refer to the Solicitation Schedule for the due date and time for questions regarding this phase of the 
procurement. Questions are to be provided in writing solely to the Issuing Office (see the Solicitation 
Attachment J Item #7 regarding Questions/Clarifications and Attachment J item #8 for Issuing Office 
contact information). The Issuing Office shall be the sole point of contact with the University for the 
purpose of the preparation and submittal of Portfolios in response to this solicitation. 
 
Portfolio Contents: 

 
4.1.1 Lead Design Architect (same as A/E Project Architect, Design role): Submit a resume for the 

Lead Design Architect including documentation of up to three (3) of his/her projects considered 
to be the most outstanding samples/evidence of similar and relevant design work to the 
University’s project.  Each project must be complete through 95% Construction Documents and 
Bidding Phases. 

Note:   See definition/qualifications in Section 4, Article 2 Item 4.2.3.A.(1) for A/E Project 
Architect, Design. The Lead Design Architect does not have to be an employee of the prime 
architectural firm. 
 
Include for each project (5 pages max, including graphics): 

A. A written statement of the Lead Design Architect’s approach to the design process for each 
project; overall design philosophy; design issues for the project and how they were addressed; 
and the specific role of the Lead Design Architect on the project. 

B. Describe how the client’s operational, budgetary and quality objectives were accomplished.  
Address unique and notable aspects of the project, such as its architectural design, technical 
innovations, energy conservation and sustainability, and other significant features. 

C. Provide illustrations/pictures of the project. 

D. List any awards, publications, notices, peer recognition, or other documentation of design 
excellence; and, 

E. Provide client contact information*.  

4.1.2 Prime Architectural Design Firm; the Architect of Record Firm (if not the Prime);  

A. Provide a narrative detailing unique aspects of the proposed firm’s qualifications and 
experience for designing facilities of this type and scope, including past or current experience 
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on similar and relevant facilities that the  firm is or has provided to the University System of 
Maryland** and/or the State of Maryland. 

**Note:  The University may factor in past performance with the USM and other State 
institutions that is known by the University in the evaluation of portfolios whether or not 
the Proposer provides this information. 

B. Provide documentation of up to three (3) projects by the design firm considered to be the 
most outstanding samples/evidence of similar and relevant design work to the University’s 
project. Each project must be complete through 95% Construction Documents and Bidding 
Phases. Include for each project (5 pages max, including graphics): 

(1) A written description for each project; include design objectives, approach, results, project 
significance, and key features. 

(2) Provide illustrations/pictures of each project. 

(3) List any awards, publications, notices, peer recognition, or other documentation of design 
excellence. 

(4) Provide client contact information*.  

*Note: At its sole discretion, UMB may, but is not required to, check references of the firm experience 
provided above. 

 
4.1.3 Design Team Organization: A general description of your proposed design team organization 

including a list of the disciplines involved (prospective subconsultant firm names for each 
discipline not required at this time) and the ability of the A/E team to serve the University in the 
geographical location of the project site. 

 
 

 The University reserves the right to verify all information given if it so chooses, as well as to 
check any other sources available or to use itself or any of USM’s Institutions as a reference 
even if not provided by the Proposer. 

 Please be sure that accurate information is provided and that the contact person is capable of 
speaking in detail to a firm's capability in performing the services required.  

 References will be held in the strictest of confidence. 

 
END OF SECTION 4, ARTICLE 1:  

PHASE 2 PORTFOLIO REQUIREMENTS 
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4.2 SECTION 4, ARTICLE 2: Phase 2 Technical Proposal Requirements 

 
Phase 2 Technical Proposal: Refer to the Solicitation Schedule for due date for the Technical Proposal.   
The Technical Proposal, including any clarifications, amendments, modifications, etc. to the Technical 
Proposal will be considered by UMB-CFSA as an Offer from the Proposing Firm. 
 

At the sole discretion of the University, Proposers that are short-listed as a result of the evaluation of the 
First Phase Portfolios will be required to submit Phase 2 materials for evaluation by the Qualification 
Committee. 

Refer to the Solicitation Schedule for the due date and time for questions regarding this phase of the 
procurement. Questions are to be provided in writing solely to the Issuing Office (see the Solicitation 
Attachment J Item #7 regarding Questions/Clarifications and Attachment J item #8 for Issuing Office 
contact information). The Issuing Office shall be the sole point of contact with the University for the 
purpose of the preparation and submittal of Technical Proposals in response to this solicitation. 
 
The Technical Proposal submitted in response to this Solicitation must demonstrate that the Consultant 
has sufficient expertise and experience as well as an understanding of the contract scope and objectives. It 
is the Consultant’s responsibility to tailor its response to demonstrate this specifically for UMB-CFSA 
rather than providing a ‘cookie cutter/template’ response. 

 
4.2.1 TRANSMITTAL LETTER:   

A. The Transmittal Letter included with this Solicitation in Attachment A is to be provided.  By 
completing this Transmittal Letter, the Proposer will provide to the University the name, title, 
phone number including extension number, and email address of the Proposing Firm’s 
contact for the Technical Proposal response.  

B. The Transmittal Letter is to be signed by an appropriate/authorized person of the Proposing 
Firm. (See Attachment J “Signing of Forms”) 

 
4.2.2  A/E TEAM MANAGEMENT AND ORGANIZATION:  

Proposers are to complete Standard Form SF330, Part I. Submit form completing the sections 
noted and following the form’s instruction.  Provide all information requested below. 

A. Contract Information (SF330 Section A) 

(1) Architect-Engineer Point of Contact (SF330 Section B) 

(2) Proposed Team (SF330 Section C) 

(3) Organization Chart of Proposed Team (SF330 Section D) Include the following 
information:  

(a) Each firm’s name and discipline or specialty. 

(b) Each key person’s name, role (list each if serving multiple) and discipline or specialty. 

(c) The managerial relationship among the persons and/or firms. 

(d) Provide a written description of the proposed contractual relationships among the firms.  If 
the proposal includes more than one architecture firm or a joint venture, identify the 
proposed general scope of work of each architecture firm.  
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(e) Provide a summary or matrix of prior working relationships among proposed team 
members. 

 
4.2.3 PHASE 2 TECHNICAL QUALIFICATION CRITERIA (listed in order of importance): 

The following information must be furnished in the Phase 2 Technical Proposal per this solicitation.  
Describe in detail and provide evidence supporting qualifications requested below using Standard Form 
SF330, Part I. All Proposers are to use the Standard Form SF 330 and required forms described below. 
Failure to use the SF330 and required forms may result in a determination by the Procurement Officer that 
the Proposer is non-responsive and/or not reasonably susceptible of being selected for award. Submit form 
completing all sections and following the form’s instruction as well as the information in the RFP.  Standard 
Form SF330 consists of: 
 

1. Instructions, in addition to information requested in this RFP 
2. SF330 Part I, Contract Specific Qualifications  
3. SF330, Part II General Qualifications 

 

Standard Form 330 (SF330), Extra Pages for Part 2 of SF330, Extra Section E for SF330, and 
Extra Section F for SF330 are available on the General Services Administration’s website: 
http://www.gsa.gov. At the bottom of the site, under “Reference”, click on “Forms,” and on the 
next page select “Architect-Engineer Qualifications.” Provide all information requested below. 
 

A. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT (SF330 
Section E) 

Submit resumes and experience for each key team member noted (see definitions below for 
these positions): 
 

Principal in Charge 
A/E Project Manager 
A/E Project Architect, Design  
Mechanical Design Engineer  
Electrical Design Engineer  
Structural Engineer  
Site/Civil Engineer 
Landscape Architect 
Cost Estimator 
Building Envelope Consultant 
Construction Administration Professional (Architectural) 

 

(1) Definitions and Qualification Requirements for Key Personnel:  

Principal-in-Charge:  Senior level position from prime/proposing A/E firm (such as Vice 
President) who will oversee the project from an executive level and to whom the A/E Project 
Manager directly reports. 

A/E Project Manager:  Professional, licensed architect from the prime/proposing architectural 
firm who is responsible for the management of the design professions (i.e., Project Architects, 

http://www.gsa.gov/
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Mechanical Engineer, Electrical Engineer, Consultants, etc), and the completion of the design 
documents. This is the day-to-day contact person for the University and the CM. Minimum eight 
(8) years required in industry. 

 A/E Project Architect, Design:  Professional, licensed architect who is responsible for leading 
the design of the project (Lead Design Architect); this is the person who the University would see 
at the Design Progress meetings.  This person may also be serving as the Principal-in-Charge or 
the Project Manager. Minimum eight (8) years required in industry. The University prefers this 
individual have experience in High Performance Building Projects. 

Mechanical Design Engineer:  Licensed, professional mechanical engineer who is directly 
responsible for the mechanical design of the project. Note: this is the person who will be directly 
preparing the designs, not only overseeing and directing from an executive level, though may 
have a dual role as the Principal Engineer. The University prefers this individual have experience 
in High Performance Building Projects. 

Electrical Design Engineer:  Licensed, professional electrical engineer who is directly 
responsible for the electrical design of the project. Note: this is the person who will be directly 
preparing the designs, not only overseeing and directing from an executive level, though may 
have a dual role as the Principal Engineer. The University prefers this individual have experience 
in High Performance Building Projects. 

Structural Design Engineer:  Licensed, professional structural engineer who is directly 
responsible for the structural design of the project. Note: this is the person who will be directly 
preparing the designs, not only overseeing and directing from an executive level, though may 
have a dual role as the Principal Engineer. The University prefers this individual have experience 
in High Performance Building Projects. 

Site Civil Engineer:  Licensed, professional civil engineer who is directly responsible for the 
civil design of the project. Note: this is the person who will be directly preparing the designs, not 
only overseeing and directing from an executive level, though may have a dual role as the 
Principal Engineer.   

Landscape Architect:  Licensed professional landscape architect who is directly responsible for 
the landscape design of the project. Note: this is the person who will be directly preparing the 
designs, not only overseeing and directing from an executive level, though may have a dual role 
as the Principal Landcape Architect.   

Cost Estimator: Professional person who is directly responsible for the cost estimating of the 
design.  Note: This position is to be the person who will be directly preparing the estimate, not the 
head of the estimating department who will be overseeing and managing the process, though may 
have a dual role as the head of estimating. 

Building Envelope Consultant: Professional consultant who is responsible for providing design 
assistance for the exterior walls and envelope to address moisture or condensation infiltration as 
well as thermal performance. 
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Construction Administration Professional (Architectural): Person from the A/E team who is 
directly responsible for the construction administration of the project to be assigned to the role full 
time during construction.  

 
Note:  If a person has less than five years with his/her current employer, Proposers are to 
provide prior employment history for this Key Person (i.e. prior employer(s) name and 
number of years with that employer(s)). 

 

(a) Assigned roles: These key personnel must be direct employees of the applicable design or 
consulting firm. If any staff are proposed as a dual role for the Key Personnel assignments 
provided, please note this on the resume provided, and include relevant project experience 
for performance of each role or in a dual role.The organizational chart should also indicate 
this person with each applicable role. Resumes should include the assigned role(s) for each 
individual, area of expertise, and basis for selection. Please use the position titles noted in 
designating each person’s role per the definitions noted for each. Specifically, the 
proposing A/E is to submit those individuals with whom the University would be directly 
working should your A/E team be selected; that is, these people will be those who the 
University will see on a regular basis. 

(b) Project experience: Resumes for the Key Personnel should include similar and relevant 
project experience. Information provided for Project Experience and each of the Key 
Personnel should include the name, location, and full description of the project including 
the role the person performed on the project, the dollar amount, start and completion date 
of the project, construction method, square footage, use of building etc to adequately 
convey the experience and expertise of the person. The projects submitted under this 
category are to be similar in size, function and complexity to the University’s project. 
Refer to Section 4, Article 2 Item 4.2.3.D “Notes on Submitted Projects” for the criteria to 
be used to evaluate project experience.   

(c) Personnel Commitment:  By submitting the names of these key personnel for 
consideration, the Proposer is committing these people to the University for this Project's 
duration if awarded the Project.  No personnel changes will be permitted without written 
authorization from the University prior to such changes or assignments occurring via a 
contract modification issued by the Procurement Officer.  

In the event that circumstances necessitate to add or substitute staff for any of the key 
personnel positions designated, the individual(s) proposed must demonstrate similar 
qualifications, experience, and documentation as required in this RFP to successfully 
perform such duties, and sufficient information to demonstrate that the proposed 
individual(s) meets or exceeds the qualifications of the Key Personnel to be replaced. The 
Procurement Officer shall have the sole right to determine whether key personnel 
proposed as substitutes qualify. 

 

(2) Other Key Personnel:  In a separate section of the Phase 2 Technical proposal, following 
the same requirements for Key Personnel employment, project experience, and commitment 
above, the proposing A/E firm is to submit resumes and project experience for all other key 
design team members inclusive of the Interior Designer, Multi-media IT Specialist, 
Telecom Specialist, Lighting and Daylighting Design Consultant, Fire Protection Engineer, 
BIM Manager, Building Code Consultant (preferably with State of Maryland experience), 
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Acoustical Consultant, Geo-technical Engineer, and other key design support personnel and 
indicate his/her role and area of expertise.  

-High Performance Building Consultant 
-Multi-media / AV Consultant 
-Interior Designer 

 

B. EXAMPLE PROJECTS WHICH BEST ILLUSTRATE PROPOSED TEAM’S 
QUALIFICATIONS FOR THIS CONTRACT (SF330 Section F) 

Project Experience: Submit ten (10) projects which are similar or relevant to the School of 
Social Work as indicated below.  The University prefers that all projects submitted under this 
category must be a maximum of ten (10) years old based on the project completion date with 
further preference for projects less than five (5) years old.  The project submission shall 
include the following:   
• Project Name and Location; 
• Project Owner, Contact Person and Telephone Number; 
• Design Start Date, Construction Start and Project Completion Date; 
• Construction Cost*; 
• Contract Method (i.e., GC, CM or DB) 
• Project Gross Square Footage; 
• Brief Description including similarities** of the submitted project to the University’s 

project; 
• Names of Proposed Key Personnel who were involved in the project and the assigned 

role for each key people. The University prefers key people who were involved in the 
submitted projects and, particularly in the proposed role;  

• Project Setting (i.e., university, urban setting, open or constrained site, addition, 
occupied, etc.); 

 
*Notes on Project Construction Costs: 
For project construction costs, Proposers are to use the following escalation chart to 
determine the project size in today’s dollars for purposes of meeting any project cost 
requirement.  The escalation factor is to be calculated from the midpoint of construction 
and is cumulative. 
 

Calendar Year 
% Escalation 

Factor 
2008 6 
2009 1 
2010 1 
2011 3.5 
2012 3 
2013 3.5 
2014 3.6 
2015 3 
2016 3 
2017 3.5 
2018 4 
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2019 4 
2020 9.3 
2021 5 
2022 4.5 

Onward 4.5 
 

In addition, please note that project construction costs are NOT to include FFE 
(furnishings, fixtures and equipment) costs. 
 
**Notes on Project Similarities:  
The projects submitted under this category are to be similar in size, function and 
complexity to the University’s project.  The criteria used in the evaluation of these projects 
include, but is not limited to, the following: 
• Projects which are new higher education facilities that include classrooms, 

training facilities, class labs, research areas, offices and meeting rooms; 
(Note: For evaluation purposes, higher education is defined as a four year or 
more degree awarding institution.) 

• Projects which are constructed utilizing Construction Management 
at Risk method (see definition in Section 3 Article 2) 

• Projects which are constructed utilizing BIM; 
• Projects which include utility infrastructure connections in an urban 

setting; and 
• Projects that include significant public hardscape and landscape features in an 

urban setting; and 
• Projects that incorporated high-performance building design strategies and 

net-zero energy usage (NZE) goals. (Note: For evaluation purposes, “high-
performance building” means a building that integrates and optimizes high-
performance building attributes and systems, including energy efficiency, 
durability, life-cycle performance, and occupant productivity. Include the 
high-performance standards/rating systems utilized.) 

 

(1) Prime A/E Firm Experience: Four (4) projects are to be submitted by the prime A/E firm 
in which the proposing/prime A/E firm was the Architect of Record. Such projects must 
meet the criteria noted below.   

Where the architectural component of the design team includes an associated architectural firm, 
two (2) of the four (4) projects may be projects for which the associated architectural firm was 
the Architect of Record.  The University will allow two (2) projects from the associated 
architect where the associated architect is not the Architect of Record but performed duties 
similar to those proposed for projects of this type.  

 
If the proposing/prime A/E firm is a joint venture, the following applies:  Of the (4) 
projects submitted a minimum of two (2) projects must be from the majority joint 
venture party; these two (2) projects, should be new construction or major renovations 
of a classroom and faculty office facility for a higher education client. 

 
­ Project Status: Of the four (4) submitted projects, the following applies: 

o Two (2) projects should be complete and occupied for at least six (6) months;  
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o Of the other projects:  
 One project may be substantially completed (available for its intended use) with 

projects that are completed and occupied preferred, and,  
 The other project may be at the 100% Design Development phase; projects which 

are further designed or completed are preferred.  
 

­ Contract Method: Three (3) of the four (4) submitted projects must have been done using the 
CM at Risk (with GMP) or Design-Build (with GMP) contract method and the University 
prefers if this is the case for the other project.  

 
­ Project Dollar Size:  

o Three (3) of the Four (4) submitted projects should have construction costs exceeding $40 
million, with projects which are closer to the size of the University’s project preferred; please note 
that construction costs cannot include furnishings. 

 
­ Project Type:   

o All submitted projects should be new construction or major renovation.   
o Projects that include training facilities, class labs, and research areas related to Social Work 

are preferred. Projects including hoteling spaces or shared office space designs are also 
preferred.  

 
­ A/E of Record:  For all submitted projects, the proposing A/E must be the A/E of record for 

the project with the exception noted above regarding an associate architectural firm. 

(2) Mechanical/Electrical Engineering Firm: Three (3) projects, two (2) from mechanical 
and one (1) from electrical are to be submitted from the Mechanical/Electrical Engineer 
which meets the criteria noted below:  

 
­ Project Status: Of the submitted projects, the following applies:  

o The mechanical projects must be substantially completed (available for its intended use).. 
o One (1) mechanical project should be complete and occupied for at least six (6) months, 

and the University prefers if both projects are completed and occupied for at least six (6) 
months;  

o The electrical project should be complete and occupied for at least six (6) months. 
 

­ Project Type:   

o Two (2) of the three (3) submitted projects should include high-performance building 
systems. Projects emphasizing energy efficiency and those including geothermal HVAC 
systems are preferred.   

o The submitted projects should be a college classroom and faculty office facility in the 
higher education setting.  

o Projects that include training facilities, class labs, open labs and research areas related to 
Social Work are preferred. 
 

­ Contract Method: One (1) of the three (3) submitted projects must be a CM at Risk (with 
GMP) or Design-Build (with GMP) project;  
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­ Dollar Size:  The projects construction costs should be in excess of $40M, with projects 
which are closer to the size of the University’s project preferred; please note that construction 
costs cannot include furnishings. 

­ Design Work:  The mechanical/electrical design work on the three (3) projects must have 
been done by the applicable proposed firm(s) as the Engineer of Record. 

­ NOTE: The University prefers that the submitted project for the electrical discipline is the 
same as one submitted for mechanical. The information should be provided separately for 
each discipline, providing the appropriate description of work and personnel. The 
Mechanical/Electrical Consultant may consist of separate Mechanical and Electrical 
engineering firms. 

(3) Structural Engineering Firm: Two (2) projects are to be submitted from the Structural 
Engineering Firm which meets the criteria noted below: 

­ Project Status: Project should be complete and occupied for at least six (6) months; and, 

­ Dollar Size: Construction costs should be in excess of $40M for construction costs with 
projects closer to the University’s project cost preferred; please note that construction costs 
cannot include furnishings. 

­ Project Type:   

o Projects should be new construction  
o Projects must include BIM. 
o The University prefers the projects are done in the higher education setting. 

 
­ Design Work:  Must be designed by the structural engineering firm. 

 

(4) Civil Engineering Firm: One (1) project is to be submitted from the Civil Engineering 
Firm which meets the criteria noted below: 

­ Project Type:   

o Should include Storm Water Management, Sediment Erosion Control, and Utility 
Relocations; 

o The University prefers the project is done in the higher education setting. 
o A project with a Developer’s Agreement in Baltimore City is preferred. 

 
­ Design Work:  Must be designed by the civil engineering firm as the Engineer of Record. 

NOTES: The projects submitted by the MEP, Site Civil, and Structural Engineering firm may 
duplicate the projects submitted by the Prime A/E firm provided the consultants have provided the 
required services for those projects. Be sure to describe each disciplines’ unique scope of services, 
personnel, and contributions to the design. The University prefers the key person’s role is the same 
for both this proposal and the submitted Key Personnel Resume/ Firm Experience projects.   

 

C. KEY PERSONNEL PARTICIPATION IN EXAMPLE PROJECTS (SF330 Section G) 
Provide matrix depicting key personnel identified in Section E, provide role on the example 
projects, and proposed roles in this contract. 
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D. ADDITIONAL INFORMATION (SF330 Section H) Provide a Summary of Qualifications, 
a written description of why the Proposer is most qualified and skilled to design this Project.  
This should be objective and limited to not more than four typewritten pages.  Examples of 
other relevant project experience may be included here. 

 
4.2.4 BASIS OF SELECTION:  Provide a brief explanation as to why each firm was selected for the 

proposed A/E team. (limit 6 pages)  

 
4.2.5 GENERAL QUALIFICATIONS: (SF330, Part II) Submit form for each proposed firm and 

proposed branch office, completing all sections and following the form’s instructions.  For Item 
9, Employees by Discipline, if a person spans disciplines, the disciplines should be clearly noted 
with partial times indicated (i.e., ½ project manager and ½ architect, etc.). 

 
4.2.6 PROFESSIONAL LIABILITY COVERAGE: Complete the Professional Liability Coverage 

Form (found in Attachment A) to confirm the required professional liability insurance coverage 
($3M) including current and/or proposed additional coverage to be guaranteed if awarded the 
contract.  Please include in this statement the dollar value of such coverage, expiration date and 
name of the insurance company.  

NOTE:  Where the proposing A/E team is a joint venture (JV), either (a) the JV, as a legal entity, 
must have the required $3M professional liability insurance coverage; OR (b) each party of the 
JV must have the required $3M professional liability insurance coverage. 

 
4.2.7 REGISTRATION DOCUMENTATION: Complete and submit the Registration 

Documentation form (found in Attachment A). 

Proposers must be licensed and registered as required by the Laws of the State of Maryland and 
shall submit proof of current licensing and/or registration, upon request.  
 
NOTES:  It is preferred that the proposed Key People be registered in the State of Maryland and 
listed on the registration documentation.  If the Key People are not registered in the State of 
Maryland, you must list the name of the person who is registered in the State of Maryland and 
will be able to sign documents for the Key People.  In any event, you must have someone 
registered in the state of Maryland for each discipline listed prior to the start of any fee 
negotiations. 

 
4.2.8 EBUILDER AFFIDAVIT: Complete and submit form (found in Attachment A). 

The (UMB-OFM utilizes eBuilder Project Management software to assist in the management of 
all projects. Use of the eBuilder system involves submission of all documentation through the 
web based system. Such documentation includes submissions during design and construction 
phases, and includes construction document submissions, cost estimates, constructability reviews, 
reports, requests for information, product submittals, shop drawings, outage requests, and other 
project related documents. 
 
The University of Maryland, Baltimore Design and Construction (UMB D&C) has an eBuilder 
unlimited licensing plan. This means that the Consultant team will be required to register for use 
of the eBuilder system through UMB D&C and there is no purchase price for an annual license 
for each staff under this contract. 
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4.2.9 BID/PROPOSAL AFFIDAVIT:  Complete and submit form (found in Attachment A). 

State and USM Procurement Regulations require that each proposal submitted by a firm include a 
signed Proposal Affidavit. 
 

4.2.10 ACKNOWLEDGEMENT OF RECEIPT OF ADDENDA FORM:  If any addenda to the 
solicitation documents are issued prior to the due date and time for Technical Proposal, this form 
(found in Attachment A) is to be completed, signed, and included in the Technical Proposal. 

  
4.2.11 MBE ATTACHMENT H-1A PART 2, MBE UTILIZATION AND FAIR SOLICITATION 

AFFIDAVIT: This form (found in Attachment A) MUST be submitted with the Technical 
Proposal.  If it is not, the Procurement Officer shall classify the Proposal as not susceptible of the 
award.  BY LAW, THIS IS NON-CURABLE. See MBE Attachment H-1A or Attachment J, 
Item #22 regarding MBE goal and subgoals. 

 
 

END OF SECTION 4, ARTICLE 2:  
PHASE 2 TECHNICAL PROPOSAL REQUIREMENTS 
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4.3 SECTION 4, ARTICLE 3: Phase 3 Technical Proposal Requirements and Oral Presentations 

Phase 3 Technical Proposal: Refer to the Solicitation Schedule for due date for the Phase 3 Technical 
Proposals. The Technical Proposal, including any clarifications, amendments, modifications, etc. to the 
Technical Proposal will be considered by UMB-CFSA as an Offer from the Proposing Firm. 
 
At the sole discretion of the University, Proposers that are short-listed as a result of the evaluation of the 
First Phase Technical Proposals may be required to submit additional materials for evaluation by the 
Qualification Committee. The University reserves the right to waive the Phase 3 Technical Proposal. 
Should the University elect to require such a submittal, only those A/E firms who are shortlisted based on 
the Phase 2 Technical evaluation will be requested to submit a Phase 3 Technical Proposal.   

 
The Technical Proposal should be prepared in a clear and concise manner and should have page numbers 
for ease of reference by the UMB-CFSA Evaluation Committee.  The contents of the Technical Proposal 
must address the following items, and additionally must include the appropriate completed forms as 
indicated.  Failure to include any of the items listed may result in the Technical Proposal being found 
non-responsive and/or will affect the evaluation of your firm’s Technical Proposal response.   

 
The Technical Proposal submitted in response to this Solicitation must demonstrate that the Consultant 
has sufficient expertise and experience as well as an understanding of the contract scope and objectives. It 
is the Consultant’s responsibility to tailor its response to demonstrate this specifically for UMB-CFSA 
rather than providing a ‘cookie cutter/template’ response. 

 
4.3.1 PHASE 3 TECHNICAL QUALIFICATION CRITERIA (listed in order of importance): 

The following items must be included in this Phase 3 Technical Proposal are as follows: 

A. Understanding of the Project Program:  The A/E firm shall state, in a clear, concise 
manner, its understanding of the project and the program by its proposed design team 
inclusive of the following: 

(1) Its interpretation and understanding of the project and the program; 

(2) The vision for the design of the School of Social Work is as described in the Program as 
well as high-performance design aspirations; at a minimum, the team shall describe what 
was discerned from the site visit, its expected design approach, and its interaction with the 
University’s faculty, staff and students during the design and construction process;  

(3) Its expression of how its qualifications can best be applied to solving the program 
challenges; 

(4) Its ability to control the design schedule, respond to project cost estimating, and respond to 
Team Value Engineering efforts if the project is outside the “design to” amount. 

Note:  The statement should be objective and limited to not more than five (5) single-spaced, 
typewritten pages using 12-point font. 
 

B. Special/Unique Qualifications: Provide a narrative to elaborate on the special/unique 
qualifications and/or experiences of the proposed A/E team, which make it uniquely capable 
to provide A/E services on the University’s project.  Special firm and/or individual expertise 
is to be included. 

Note:  The statement should be objective and limited to not more than three (3) single-spaced, 
typewritten pages using 12-point font. 



RFP #20-399 AE-CB-ML  Page 31 of 122 New School of Social Work Building 

C. PROJECT CHALLENGE:  Select one (1) aspect of this project which the Proposing A/E 
team finds to be the most challenging and provide the following: 

(1) A description of this one (1) aspect and why your A/E Team finds it to be the most 
challenging; and,  

(2) a description of how your firm would address this issue and what your recommendations 
might be. 

 

D. DESIGN APPROACH/QUALITY CONTROL: Provide a narrative of your team’s 
background and approach inclusive of how these items will be addressed/utilized by your 
team on the School of Social Work: 

(1) Provide information on your process for ensuring quality contract documents and 
minimizing Errors and Omissions. 

(2) Provide information regarding projects that have used Building Information Modeling 
(BIM) during the design, construction and post construction phases, and, 

(3) Provide information regarding projects that utilized "design-assist" as well as "early 
release" strategies, with particular emphasis on coordination and minimizing omissions. 

(4) Provide information regarding projects that incorporate high-performance strategies with 
particular emphasis on coordination and minimizing omissions. 

 

E. COST ESTIMATE SAMPLE:  Provide a sample of a Design Development Cost Estimate 
prepared by the proposed cost estimating firm within the last three (3) years for a similar 
project type. 

 

F. FIRM REFERENCES: Provide the following A/E firm references by completing the Firm 
Reference Form for each (see Attachment A of the A/E Solicitation Document for this 
form): 

(1) Prime/Proposing A/E Firm:  Provide four (4) firm references based on  the four (4) 
submitted projects. 

(2) Mechanical/Electrical Engineering Firm: Provide two (2) mechanical and one (1) electrical 
firm reference based on the three (3) submitted projects. 

(3) Structural Engineering Firm:  Provide two (2) firm reference based on the submitted 
project. 

(4) Site Civil Engineering Firm:   Provide one (1) firm reference based on the one (1) submitted 
project. 

 
Additional Firm Project References: Please provide one (1) additional project reference 
for each firm noted above (#4.3.1.F), including name of company, contact name, phone 
number (including extension), email, and applicable project with a brief project description 
inclusive of role/services, dollar size and date completed.  These will be used only in the 
event the University is unable to contact one of the references provided for the submitted 
projects given above (in #4.3.1.F, per those submitted in Section 4, Article 2 Item 4.2.3.D) 
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G. KEY PERSONNEL REFERENCES: Provide two (2) references, as well as one (1) 
additional for each of the following Key Personnel by completing the Key Personnel 
Reference Form for each (see Attachment A of the Solicitation Document for this form): 

Principal in Charge 
A/E Project Manager 
A/E Project Architect, Design  
Mechanical Design Engineer  
Electrical Design Engineer  
Structural Engineer  
Site/Civil Engineer 
Landscape Architect 
Cost Estimator 
Building Envelope Consultant 

  Construction Administration Professional (Architectural) 
 

References are to be from projects submitted in the personnel’s SF330 resume in the 
Technical Proposal, per Section 4, Article 2 Item 4.2.3.A. If any staff are proposed as a dual 
role for the Key Personnel assignments provided, please note this on the resume provided, 
and include references for the relevant project experience for performance of that role or in a 
dual role. 

 
Reference Notes (applicable to 4.3.1.F and 4.3.1.G above): 

 
- Such references are to be from different projects; that is, only one reference per project 

is allowed.   
- The University reserves the right to verify all information given if it so chooses, as well 

as to check any other sources available (including itself if not provided as such.) 
- Please be sure that accurate information is provided and that the contact person is 

capable of speaking to a firm's and/or key person’s capability in performing the services 
required.  References will be held in the strictest of confidence. 

 
4.3.2 ORAL PRESENTATION : 

A. At the sole discretion of the University, short-listed Proposers may be required to appear 
before the Qualification Committee for an oral presentation. The University reserves the right 
to waive the Interview/Oral Presentations. Selection of the candidate firm may be based on 
the First Phase Technical Proposal alone, or any written materials provided in the First and 
Phase 3 Phase Proposals combined. Proposers are therefore encouraged to submit the best 
possible proposal at each opportunity for submittal. Should the University choose to conduct 
Oral Presentation Sessions, only those Proposers who are shortlisted based on the Phase 2 
Technical evaluation will be requested to attend an Oral Presentation at the University.   

 

(1) Appointments: If Oral presentations are required the date and time of the Oral Presentation 
will be set by the University upon completion of the Phase 2 Technical evaluation, 
however, this session(s) is (are) anticipated to be held on the date(s) stated in Section 1 of 
this RFP.  Accordingly, proposers are advised to set these dates aside in their entirety on the 
appropriate people’s calendars to avoid any conflicts, as they are not expected to change.  
The actual time on this date will be verified with the applicable proposers at the time it is 
requested.   
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(2) Proposer Attendees: Each shortlisted AE firm will be required to have the following key 
personnel attend:  

Principal in Charge 
A/E Project Manager 
A/E Project Architect, Design  
Mechanical Design Engineer  
Electrical Design Engineer  
Structural Engineer  
Site/Civil Engineer 
Landscape Architect 
Building Envelope Consultant 
Construction Administration Professional (Architectural) 

 

B. The Purposes Of The Oral Presentation Are As Follows:  

(1) To allow the University to meet the Proposer’s key personnel; and,  

(2) Discuss those items addressed in the Phase 3 Technical Proposal, if required.  

The Oral Presentation forum will be informal as the University is not interested in 
marketing presentations; rather, we are requesting a round table discussion with the 
shortlisted A/E firms. 
 
Upon completion of the Oral Presentations, the University will conduct the Phase 3 
Technical Evaluation as described in Section 4, Article 5. 

(3) The University also reserves the right to visit Proposer's place of business during the 
evaluation process. 

 
END OF SECTION 4, ARTICLE 3:  

PHASE 3 TECHNICAL PROPOSAL REQUIREMENTS AND ORAL PRESENTATIONS 
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4.4 SECTION 4, ARTICLE 4: Portfolio & Technical Evaluation  

 
4.4.1 PORTFOLIO EVALUATION: 

A. Intent:  

The intent of the Portfolio Phase is to provide Architectural-Engineering Firms an 
opportunity to present their team’s experience in high quality and relevant design services to 
meet the needs of the University for its specific project.     

 

B. Shortlist:  

A University Qualification Committee (“the Committee”) will evaluate the Portfolios for 
applicability and similarity to the University’s project, including, but not limited to, for 
demonstration of design excellence for the purpose of establishing a shortlist of A/E Firms 
that will then be invited to submit a Technical Proposal as described in Phase Two.  The 
evaluation process will be facilitated by the University’s Procurement Officer.   As the 
procurement progresses, the Committee may seek input from other appropriate University 
staff and/or additional assistance from any other source at any time.     

 
Technical criteria are listed in Section 4, Article 1 in order of importance. Based on the 
Committee’s evaluation of the strengths, weaknesses, advantages, and deficiencies in the 
Portfolios, the Committee will rank the Portfolios and submit a short list of proposers for 
further consideration to the Procurement Officer.  The Procurement Officer will review the 
recommended shortlist and will notify all proposers of the results of the evaluation.    
 

 
4.4.2 PHASE 2 TECHNICAL EVALUATION: 

A. Short-listed A/E Firms shall be considered as equal at the conclusion of the Portfolio Phase, 
and for the evaluation of the Phase 2 Technical Phase.    

B. Shortlist:  

An evaluation of the Phase 2 Technical Proposals will be conducted by the University’s 
Qualification Committee. Technical criteria are listed in Section 4, Article 2 in order of 
importance. Firms will be ranked and shortlisted based on the evaluation; it is anticipated that 
a short-list of at least two (2) A/E firms will be recommended by the Qualification 
Committee.  Only shortlisted A/E firms will advance in the procurement process. The 
Procurement Officer will review these rankings and, upon approval, notify all proposing 
firms of the names of all proposers indicating those who have been short-listed. 

 

C. Implementation of a Phase 3 Technical Proposal: 

At the sole discretion of the University, Proposers that are short-listed as a result of the 
evaluation of the First Phase Technical Proposals may be required to submit a Phase 3 
Technical Proposal by the Qualification Committee.  

  
The University reserves the right to waive the Phase 3 Technical Proposal and/or Oral 
Presentations.  Selection of the candidate firm may be based on the First Phase Technical 
Proposal alone.  Proposers are therefore encouraged to submit the best possible proposal at 
each opportunity for submittal. 
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4.4.3 PHASE 3 TECHNICAL EVALUATION: 

A. The University reserves the right to waive the Phase 3 Technical Proposal and Oral 
Presentations. 

B. The assessments from the Phase 2 Technical Proposal evaluation will be brought forward 
with the exception of the category for key personnel, which will be reevaluated based on the 
oral presentation.  These scores will be combined with the Phase 3 Technical Evaluation for a 
final ranking. Selection of the candidate firm may be based on the Phase 2 Technical 
Proposal alone, or any written materials provided in the Phase 2 and 3 Technical Proposals 
combined. The University reserves the right to waive the Interview/Oral Presentations. 
Proposers are therefore encouraged to submit the best possible proposal at each opportunity 
for submittal. 

C. Another evaluation will be conducted by the University’s Qualification Committee, utilizing 
Phase 3 Technical Proposals and Interview/Oral Presentations as well as any information 
brought forward during the Interview/Oral Presentations that impresses on the initial or Phase 
3 Technical evaluation criteria.  Phase 2 Technical criteria are listed in Section 4, Article 2 in 
order of importance. Phase 3 Technical criteria are listed in Section 4, Article 3 in order of 
importance.  

D. The Qualification Committee will submit to the Procurement Officer the final ranking of the 
shortlisted A/E firms. 

E. The Procurement Officer will review these rankings accordingly. 

F. Upon approval of the Qualification Committee’s ranking report, the Procurement Officer 
shall designate a Negotiation Committee. 

G. All shortlisted firms will be notified and the candidate firm ranked number one will be asked 
to provide a fee proposal. 

 
 

END OF SECTION 4, ARTICLE 4:  
PORTFOLIO & TECHNICAL EVALUATION 
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4.5 SECTION 4, ARTICLE 5: Fee Proposal Negotiations/Final Selection 

4.5.1 FEE PRE-PROPOSAL MEETING 

A. Only the candidate firm ranked number one will submit a detailed fee proposal and will be 
engaged in fee negotiations with the University. The University will provide the format for 
this fee proposal to the candidate firm at the Fee Pre-proposal meeting, which is anticipated 
to be held on the date stated in Section 1 of this RFP.  See Section 4, Article 5 - Fee Proposal 
Negotiation/Final Selection for further details.  The following representatives from the A/E 
team are anticipated to be in attendance: Prime Architect, Joint Venture Architect (if 
applicable), and M/E/P Engineer. 

B. The agenda for this meeting includes the following: 

(1) Review of the A/E’s scope clarification questions: As previously indicated, the candidate 
A/E firm is to submit (preferably by e-mail) any scope clarification questions that its team 
has to the University by the deadline per the Section 1 Solicitation Schedule; the University 
anticipates responding and discussing these items at the Fee Pre-proposal meeting.  

(2) A/E Fee Proposal Form: The candidate firm will be provided with the format for the A/E 
Fee Proposal, which will be reviewed accordingly.  The due date for the initial A/E fee 
proposal is anticipated per the Section 1 Solicitation Schedule.  

(3) A/E Fee Negotiation Schedule: The schedule for A/E fee negotiations is anticipated per the 
Section 1 Solicitation Schedule. 

 
4.5.2 FEE PROPOSAL SUBMITTAL  

A. Transmittal Letter 

A transmittal letter prepared on the Proposer's business stationery must accompany the Technical 
Proposal Submittal. The purpose of this letter is to transmit the Proposal; therefore, they should be 
brief, but shall list all items contained within the Technical Proposal. The letter must be signed by 
an individual who is authorized to bind his firm to all statements, including services and financials, 
contained in the Proposal. See Attachment J “Signing of Forms” regarding authorized signatures 
required. 
  

4.5.3 FEE NEGOTIATIONS: 

A. Negotiations shall be conducted between the candidate firm and the University Negotiation 
Committee (see Section 4, Article 5 - Fee Proposal Negotiation/Final Selection for the 
anticipated schedule for fee negotiation sessions). 

(1) The University, in order to evaluate the accuracy and completeness of the certified cost or 
pricing data, shall have the right to examine and audit all of the Proposer’s records, 
including computations and projections in connection with any pricing action relating to 
this proposal, contract, subcontract, or modification including certified cost or pricing data. 

(2) If the Procurement Officer determines that a satisfactory contract cannot be negotiated, the 
negotiations shall be terminated.  In such instances, the University shall either commence 
negotiations with the candidate firm ranked number two or re-advertise the procurement, as 
it deems appropriate. 

(3) Upon successful completion of negotiations, the University will proceed with the contract 
award.  
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*NOTE REGARDING REIMBURSABLE FEES FOR A/E: 
Please note the following regarding reimbursable fees: The University only accepts the following 
items as “reimbursable”: (i) printing expenses (reproduction of documents for review by other 
parties such as the University and other State agencies), (ii) out-of-state travel (if any) defined as 
a minimum of seventy five miles one way from the University), (iii) geotechnical testing, (iv) 
renderings, (v) models, (vi) fire flow tests, and (vii) Green Building Certification application and 
credit review fees paid to USGBCI or equivalent.  All other expenses are part of the cost of doing 
business and, therefore, included in a firm’s overhead rate. 

 
4.5.4 IRREVOCABILITY OF PROPOSALS: 

A. The final A/E fee/price proposal for the design phases of this project shall be irrevocable for 
one hundred twenty (120) calendar days from the final fee proposal due date. This period 
may be extended by written mutual agreement between the Proposer and the University. 

(1) The final A/E fee/price proposal for the construction phases (Construction Administration 
and Post Construction) shall remain irrevocable until approval by the University of the 
amendment(s) to the contract to reflect these phases. 

 
4.5.5 AWARD: 

A. The successful A/E firm will be required to sign the University’s A/E contract prior to Board 
of Public Works (BPW) approval (see Attachment B for the University’s Standard Form of 
Agreement with Architects and Engineers). If the selected A/E is a joint venture firm, all joint 
venture parties will be held responsible for the contract obligations separately and severally. 

(1) Upon approval by the Board of Public Works the University shall fully execute the contract 
with the successful A/E firm. 

 
END OF SECTION 4, ARTICLE 5:  

FEE PROPOSAL NEGOTIATIONS/FINAL EVALUATION AND SELECTION 
 

END OF SECTION 4: PROCUREMENT PHASES AND EVALUATION PROCESS



 

 

 
 

FORMS AND ATTACHMENTS 
 
  



 

 
 
 
 
 
 
 
 
 

ATTACHMENT A 
 

TECHNICAL PROPOSAL FORMS 
 
 

Phase 2 Technical Only: 
 

Transmittal Letter 
 

Professional Liability Insurance Form 
 

Registration Documentation Form 
 
eBuilder Affidavit 
 
Bid Proposal/Affidavit 
 
Acknowledgement of Receipt of Addenda Form 
 
MBE Attachment H-1A Part 2, MBE Utilization and Fair Solicitation Affidavit and 
Signature Page 
 

Phase 3 Technical Only: 
 

Current Workload Form 
 

Reference Forms 
 
  



 

4.6 TRANSMITTAL LETTER – PHASE 2 TECHNICAL PROPOSAL 

RFP 20-399 AE-CB-ML – SCHOOL OF SOCIAL WORK NEW BUILDING FOR UNIVERSITY OF 
MARYLAND, BALTIMORE 

  
Proposer:  
FEIN/SSN:  
Address:  
  
Date:  

 
 
The undersigned hereby submits the Technical Proposal as set forth in RFP #20-399 AE-CB-ML 
dated May 27, 2022.   We confirm that this Technical Proposal is based on the Requirements per the 
RFP and any subsequent addenda.   

 
If different than the signatory of this Transmittal Letter, we are also attaching to this Transmittal 
Letter, the name, title, phone number including extension number, and email address of our contact 
person for our Technical Proposal response. 

Printed Name:  Email address:  
Title:  Phone Number:  

 
In accordance with Section 4, Proposal Requirements, Article 2, we are enclosing the following in our 
Phase 2 Technical Proposal: 
 

1. A/E Team Management and Organization 
2. Key Personnel 
3. Example Firm Experience Projects 
4. Key Personnel Participation in Example Projects 
5. Additional Information 
6. Basis of Selection 
7. General Qualifications 
8. Professional Liability Coverage 
9. Registration Documentation Form 
10. eBuilder Affidavit Form 
11. Bid/Proposal Affidavit (completed) 
12. Acknowledgement of Receipt of Addenda form (completed, as applicable) 
13. MBE Attachment H-1A Part 2 Affidavit and Signature Page 

 
 

Printed Name:  
 

Signature: 
 
 

Title:  
Date:  

 



 

 
4.7 PROFESSIONAL LIABILITY INSURANCE FORM – PHASE 2 TECHNICAL PROPOSAL 

 
RFP 20-399 AE-CB-ML – SCHOOL OF SOCIAL WORK NEW BUILDING FOR UNIVERSITY OF 

MARYLAND, BALTIMORE 
 
Proposer:  

 
Firm's statement of professional liability insurance coverage including current and/or proposed additional 
coverage to be guaranteed if awarded the project must be inserted below.  The firm recommended for 
appointment will be required to submit evidence of $3M professional liability insurance coverage prior to 
execution of the contract.  Failure to complete the insurance information may result in your firm being 
disqualified from further consideration for this project.    
 
Dollar Value: $  
 
Expiration Date: 

 
 

 
Insurance Company: 

 
 

 
Comments (if any): 

 
 
 
 
 

 
Note: Please include information on current and/or proposed additional coverage to be guaranteed if 
awarded the contract.  Should a proposing firm not provide confirmation of the required professional 
liability insurance coverage during the technical phase of this procurement, it will be disqualified from 
further consideration. 
 



 

4.8 REGISTRATION DOCUMENTATION FORM – PHASE 2 TECHNICAL PROPOSAL 

 
RFP 20-399 AE-CB-ML – SCHOOL OF SOCIAL WORK NEW BUILDING FOR UNIVERSITY OF 

MARYLAND, BALTIMORE 
 
Proposer:  

 
All individuals practicing occupations requiring registration or licensure must be currently registered with the appropriate State 
of Maryland Registration Board.  It is, therefore, important that the Architect/Engineer address himself/herself to the 
disciplines of registration required for this project. Such individuals will be stamping and sealing the drawings for their 
respective firm.  These individuals may or may not be one of the proposed key personnel on the proposing A/E team. It is, 
therefore, important that the proposing Architect/Engineer provide information to confirm these licensures. 
 
Disciplines required for this project are listed below.  For each marked discipline, insert name of the individual, and where 
required, expiration date of Maryland registration, and Maryland registration number. 
 
Discipline Required Name of Firm Name of 

Individual 
Expiration Date of 
Md. Registration 

Md. Reg. 
Number 

Prime Architect     
Mechanical 
Engineer 

    

Electrical Engineer      
Structural Engineer      
Civil Engineer     
Landscape Architect     
Other:     
Other:     
Other:      

 
Optional:  If any of the other proposed Key Personnel have an A/E Registration, it should be noted here.  
 
Discipline Name of Firm Name of Individual Expiration Date of 

Md. Registration 
Md. Reg. 
Number 

     
     
     

 
 
Note:  Failure to complete the requested information on this form may result in being 
considered not susceptible of the award and therefore removed from further consideration for this project. 
 
The foregoing is a statement of facts. 

 
Signature: 

   

Typed Name 
& Title:   

   

Date:  Name of Firm:  
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4.9 E BUILDER AFFIDAVIT – PHASE 2 TECHNICAL PROPOSAL 

 
If the Bidder or Offeror fails to complete and submit this form with the bid or offer as required, the 
procurement officer may determine that the offer is not reasonably susceptible of being selected for 
award. 
 
In conjunction with the bid or offer submitted in response to Project Name: SCHOOL OF SOCIAL 
WORK NEW BUILDING FOR UNIVERSITY OF MARYLAND, BALTIMORE No. 20-399 AE-
CB-ML, I affirm the following: 
 
I acknowledge and intend to obtain an annual license for E Builder, and will submit all project 
documentation through eBuilder as instructed by UMB.  
 

The University of Maryland, Baltimore Design and Construction (UMB D&C) has an eBuilder unlimited 
licensing plan. This means that the Consultant team will be required to register for use of the eBuilder 
system through UMB D&C and there is no purchase price for an annual license for each staff under this 
contract. 

 
I solemnly affirm under the penalties of perjury that the contents of this Affidavit are true to the best of 
my knowledge, information, and belief. 
  

 
 

      

   
Bidder/Offeror Firm Name Signature of Affiant 
  
  
Address Name, Title 
 
 

 

City, State, Zip Phone  
  

 
 Fax  
  

 
 E-Mail 
  

 
 Date 

  



 

 
4.10 BID/PROPOSAL AFFIDAVIT  

A. Each solicitation shall provide notice that the affidavit in §B of this regulation shall be completed and submitted to the 
procurement agency with the vendor's bid or offer. 

B. Mandatory Solicitation Addendum. The solicitation addendum shall be in substantially the same form as follows: 

BID/PROPOSAL AFFIDAVIT 

A. Authority 

I HEREBY AFFIRM THAT: 

I (print name)_____________________ possess the legal authority to make this Affidavit. 

B. CERTIFICATION REGARDING COMMERCIAL NONDISCRIMINATION 

The undersigned bidder hereby certifies and agrees that the following information is correct: In preparing its bid on this 
project, the bidder has considered all proposals submitted from qualified, potential subcontractors and suppliers, and has not 
engaged in “discrimination” as defined in §19-103 of the State Finance and Procurement Article of the Annotated Code of 
Maryland. “Discrimination” means any disadvantage, difference, distinction, or preference in the solicitation, selection, hiring, 
or commercial treatment of a vendor, subcontractor, or commercial customer on the basis of race, color, religion, ancestry, or 
national origin, sex, age, marital status, sexual orientation, sexual identity, genetic information or an individual’s refusal to 
submit to a genetic test or make available the results of a genetic test, disability, or any otherwise unlawful use of 
characteristics regarding the vendor’s, supplier’s, or commercial customer’s employees or owners. “Discrimination” also 
includes retaliating against any person or other entity for reporting any incident of “discrimination”. Without limiting any other 
provision of the solicitation on this project, it is understood that, if the certification is false, such false certification constitutes 
grounds for the State to reject the bid submitted by the bidder on this project, and terminate any contract awarded based on the 
bid. As part of its bid or proposal, the bidder herewith submits a list of all instances within the past 4 years where there has 
been a final adjudicated determination in a legal or administrative proceeding in the State of Maryland that the bidder 
discriminated against subcontractors, vendors, suppliers, or commercial customers, and a description of the status or resolution 
of that determination, including any remedial action taken. Bidder agrees to comply in all respects with the State’s Commercial 
Nondiscrimination Policy as described under Title 19 of the State Finance and Procurement Article of the Annotated Code of 
Maryland. 

B-1. Certification Regarding Minority Business Enterprises. 

The undersigned bidder hereby certifies and agrees that it has fully complied with the State Minority Business Enterprise 
Law, State Finance and Procurement Article, §14-308(a)(2), Annotated Code of Maryland, which provides that, except as 
otherwise provided by law, a contractor may not identify a certified minority business enterprise in a bid or proposal and: 

(1) Fail to request, receive, or otherwise obtain authorization from the certified minority business enterprise to identify the 
certified minority proposal; 

(2) Fail to notify the certified minority business enterprise before execution of the contract of its inclusion in the bid or 
proposal; 

(3) Fail to use the certified minority business enterprise in the performance of the contract; or 

(4) Pay the certified minority business enterprise solely for the use of its name in the bid or proposal. 

Without limiting any other provision of the solicitation on this project, it is understood that if the certification is false, such 
false certification constitutes grounds for the State to reject the bid submitted by the bidder on this project, and terminate any 
contract awarded based on the bid. 



 

B-2. Certification Regarding Veteran-Owned Small Business Enterprises. The undersigned bidder hereby certifies and agrees 
that it has fully complied with the State veteran-owned small business enterprise law, State Finance and Procurement Article, 
§14-605, Annotated Code of Maryland, which provides that a person may not: 

(1) Knowingly and with intent to defraud, fraudulently obtain, attempt to obtain, or aid another person in fraudulently 
obtaining or attempting to obtain public money, procurement contracts, or funds expended under a procurement contract to 
which the person is not entitled under this title; 

(2) Knowingly and with intent to defraud, fraudulently represent participation of a veteran–owned small business 
enterprise in order to obtain or retain a bid preference or a procurement contract; 

(3) Willfully and knowingly make or subscribe to any statement, declaration, or other document that is fraudulent or false 
as to any material matter, whether or not that falsity or fraud is committed with the knowledge or consent of the person 
authorized or required to present the declaration, statement, or document; 

(4) Willfully and knowingly aid, assist in, procure, counsel, or advise the preparation or presentation of a declaration, 
statement, or other document that is fraudulent or false as to any material matter, regardless of whether that falsity or fraud is 
committed with the knowledge or consent of the person authorized or required to present the declaration, statement, or 
document; 

(5) Willfully and knowingly fail to file any declaration or notice with the unit that is required by COMAR 21.11.12; or 

(6) Establish, knowingly aid in the establishment of, or exercise control over a business found to have violated a provision 
of §B-2(1)—(5) of this regulation. 

C. AFFIRMATION REGARDING BRIBERY CONVICTIONS 

I FURTHER AFFIRM THAT: 

Neither I, nor to the best of my knowledge, information, and belief, the above business (as is defined in Section 16-101(b) of 
the State Finance and Procurement Article of the Annotated Code of Maryland), or any of its officers, directors, partners, 
controlling stockholders, or any of its employees directly involved in the business's contracting activities including obtaining or 
performing contracts with public bodies has been convicted of, or has had probation before judgment imposed pursuant to 
Criminal Procedure Article, §6-220, Annotated Code of Maryland, or has pleaded nolo contendere to a charge of, bribery, 
attempted bribery, or conspiracy to bribe in violation of Maryland law, or of the law of any other state or federal law, except as 
follows (indicate the reasons why the affirmation cannot be given and list any conviction, plea, or imposition of probation 
before judgment with the date, court, official or administrative body, the sentence or disposition, the name(s) of person(s) 
involved, and their current positions and responsibilities with the business): 

____________________________________________________________ 

____________________________________________________________ 

___________________________________________________________. 

D. AFFIRMATION REGARDING OTHER CONVICTIONS 

I FURTHER AFFIRM THAT: 

Neither I, nor to the best of my knowledge, information, and belief, the above business, or any of its officers, directors, 
partners, controlling stockholders, or any of its employees directly involved in the business's contracting activities including 
obtaining or performing contracts with public bodies, has: 

(1) Been convicted under state or federal statute of: 

(a) A criminal offense incident to obtaining, attempting to obtain, or performing a public or private contract; or 



 

(b) Fraud, embezzlement, theft, forgery, falsification or destruction of records or receiving stolen property; 

(2) Been convicted of any criminal violation of a state or federal antitrust statute; 

(3) Been convicted under the provisions of Title 18 of the United States Code for violation of the Racketeer Influenced 
and Corrupt Organization Act, 18 U.S.C. §1961 et seq., or the Mail Fraud Act, 18 U.S.C. §1341 et seq., for acts in connection 
with the submission of bids or proposals for a public or private contract; 

(4) Been convicted of a violation of the State Minority Business Enterprise Law, §14-308 of the State Finance and 
Procurement Article of the Annotated Code of Maryland; 

(5) Been convicted of a violation of §11-205.1 of the State Finance and Procurement Article of the Annotated Code of 
Maryland; 

(6) Been convicted of conspiracy to commit any act or omission that would constitute grounds for conviction or liability 
under any law or statute described in subsections (1)—(5) above; 

(7) Been found civilly liable under a state or federal antitrust statute for acts or omissions in connection with the 
submission of bids or proposals for a public or private contract; 

(8) Been found in a final adjudicated decision to have violated the Commercial Nondiscrimination Policy under Title 19 of 
the State Finance and Procurement Article of the Annotated Code of Maryland with regard to a public or private contract; 

(9) Been convicted of a violation of one or more of the following provisions of the Internal Revenue Code: 

(a) §7201, Attempt to Evade or Defeat Tax; 

(b) §7203, Willful Failure to File Return, Supply Information, or Pay Tax, 

(c) §7205, Fraudulent Withholding Exemption Certificate or Failure to Supply Information, 

(d) §7206, Fraud and False Statements, or 

(e) §7207 Fraudulent Returns, Statements, or Other Documents; 

(10) Been convicted of a violation of 18 U.S.C. §286 Conspiracy to Defraud the Government with Respect to Claims, 18 
U.S.C. §287, False, Fictitious, or Fraudulent Claims, or 18 U.S.C. §371, Conspiracy to Defraud the United States; 

(11) Been convicted of a violation of the Tax-General Article, Title 13, Subtitle 7 or Subtitle 10, Annotated Code of 
Maryland; 

(12) Been found to have willfully or knowingly violated State Prevailing Wage Laws as provided in the State Finance and 
Procurement Article, Title 17, Subtitle 2, Annotated Code of Maryland, if: 

(a) A court: 

(i) Made the finding; and 

(ii) Decision became final; or 

(b) The finding was: 

(i) Made in a contested case under the Maryland Administrative Procedure Act; and 

(ii) Not overturned on judicial review; 



 

(13) Been found to have willfully or knowingly violated State Living Wage Laws as provided in the State Finance and 
Procurement Article, Title 18, Annotated Code of Maryland, if: 

(a) A court: 

(i) Made the finding; and 

(ii) Decision became final; or 

(b) The finding was: 

(i) Made in a contested case under the Maryland Administrative Procedure Act; and 

(ii) Not overturned on judicial review; 

(14) Been found to have willfully or knowingly violated the Labor and Employment Article, Title 3, Subtitles 3, 4, or 5, or 
Title 5, Annotated Code of Maryland, if: 

(a) A court: 

(i) Made the finding; and 

(ii) Decision became final; or 

(b) The finding was: 

(i) Made in a contested case under the Maryland Administrative Procedure Act; and 

(ii) Not overturned on judicial review; or 

(15) Admitted in writing or under oath, during the course of an official investigation or other proceedings, acts or 
omissions that would constitute grounds for conviction or liability under any law or statute described in §§B and C and 
subsections D(1)—(14) of this regulation, except as follows (indicate reasons why the affirmations cannot be given, and list 
any conviction, plea, or imposition of probation before judgment with the date, court, official or administrative body, the 
sentence or disposition, the name(s) of the person(s) involved and their current positions and responsibilities with the business, 
and the status of any debarment): 

____________________________________________________________ 

____________________________________________________________ 

___________________________________________________________. 

E. AFFIRMATION REGARDING DEBARMENT 

I FURTHER AFFIRM THAT: 

Neither I, nor to the best of my knowledge, information, and belief, the above business, or any of its officers, directors, 
partners, controlling stockholders, or any of its employees directly involved in the business's contracting activities, including 
obtaining or performing contracts with public bodies, has ever been suspended or debarred (including being issued a limited 
denial of participation) by any public entity, except as follows (list each debarment or suspension providing the dates of the 
suspension or debarment, the name of the public entity and the status of the proceedings, the name(s) of the person(s) involved 
and their current positions and responsibilities with the business, the grounds of the debarment or suspension, and the details of 
each person's involvement in any activity that formed the grounds of the debarment or suspension). 



 

____________________________________________________________ 

____________________________________________________________ 

___________________________________________________________. 

F. AFFIRMATION REGARDING DEBARMENT OF RELATED ENTITIES 

I FURTHER AFFIRM THAT: 

(1) The business was not established and it does not operate in a manner designed to evade the application of or defeat the 
purpose of debarment pursuant to Sections 16-101, et seq., of the State Finance and Procurement Article of the Annotated Code 
of Maryland; and 

(2) The business is not a successor, assignee, subsidiary, or affiliate of a suspended or debarred business, except as follows 
(you must indicate the reasons why the affirmations cannot be given without qualification): 

____________________________________________________________ 

____________________________________________________________ 

___________________________________________________________. 

G. SUB-CONTRACT AFFIRMATION 

I FURTHER AFFIRM THAT: 

Neither I, nor to the best of my knowledge, information, and belief, the above business, has knowingly entered into a 
contract with a public body under which a person debarred or suspended under Title 16 of the State Finance and Procurement 
Article of the Annotated Code of Maryland will provide, directly or indirectly, supplies, services, architectural services, 
construction related services, leases of real property, or construction. 

H. AFFIRMATION REGARDING COLLUSION 

I FURTHER AFFIRM THAT: 

Neither I, nor to the best of my knowledge, information, and belief, the above business has: 

(1) Agreed, conspired, connived, or colluded to produce a deceptive show of competition in the compilation of the 
accompanying bid or offer that is being submitted; 

(2) In any manner, directly or indirectly, entered into any agreement of any kind to fix the bid price or price proposal of 
the bidder or offeror or of any competitor, or otherwise taken any action in restraint of free competitive bidding in connection 
with the contract for which the accompanying bid or offer is submitted. 

I. CERTIFICATION OF TAX PAYMENT 

I FURTHER AFFIRM THAT: Except as validly contested, the business has paid, or has arranged for payment of, all taxes 
due the State of Maryland and has filed all required returns and reports with the Comptroller of the Treasury, the State 
Department of Assessments and Taxation, and the Maryland Department of Labor, as applicable, and will have paid all 
withholding taxes due the State of Maryland prior to final settlement. 

J. CONTINGENT FEES 

I FURTHER AFFIRM THAT: 



 

The business has not employed or retained any person, partnership, corporation, or other entity, other than a bona fide 
employee, bona fide agent, bona fide salesperson, or commercial selling agency working for the business, to solicit or secure 
the Contract, and that the business has not paid or agreed to pay any person, partnership, corporation, or other entity, other than 
a bona fide employee, bona fide agent, bona fide salesperson, or commercial selling agency, any fee or any other consideration 
contingent on the making of the Contract. 

K. CERTIFICATION REGARDING INVESTMENTS IN IRAN 

(1) The undersigned certifies that, in accordance with State Finance and Procurement Article, §17-705, Annotated Code of 
Maryland: 

(a) It is not identified on the list created by the Board of Public Works as a person engaging in investment activities in 
Iran as described in State Finance and Procurement Article, §17-702, Annotated Code of Maryland; and 

(b) It is not engaging in investment activities in Iran as described in State Finance and Procurement Article, §17-702, 
Annotated Code of Maryland. 

2. The undersigned is unable to make the above certification regarding its investment activities in Iran due to the following 
activities: ________________________________________________________ 

L. CONFLICT MINERALS ORIGINATED IN THE DEMOCRATIC REPUBLIC OF CONGO (FOR SUPPLIES AND 
SERVICES CONTRACTS) 

I FURTHER AFFIRM THAT: 

The business has complied with the provisions of State Finance and Procurement Article, §14-413, Annotated Code of 
Maryland governing proper disclosure of certain information regarding conflict minerals originating in the Democratic 
Republic of Congo or its neighboring countries as required by federal law. 

M. I FURTHER AFFIRM THAT: 

Any claims of environmental attributes made relating to a product or service included in the bid or proposal are consistent 
with the Federal Trade Commission’s Guides for the Use of Environmental Marketing Claims as provided in 16 CFR §260, 
that apply to claims about the environmental attributes of a product, package, or service in connection with the marketing, 
offering for sale, or sale of such item or service. 

N. ACKNOWLEDGEMENT 

I ACKNOWLEDGE THAT this Affidavit is to be furnished to the Procurement Officer and may be distributed to units of: 
(1) the State of Maryland; (2) counties or other subdivisions of the State of Maryland; (3) other states; and (4) the federal 
government. I further acknowledge that this Affidavit is subject to applicable laws of the United States and the State of 
Maryland, both criminal and civil, and that nothing in this Affidavit or any contract resulting from the submission of this bid or 
proposal shall be construed to supersede, amend, modify or waive, on behalf of the State of Maryland, or any unit of the State 
of Maryland having jurisdiction, the exercise of any statutory right or remedy conferred by the Constitution and the laws of 
Maryland with respect to any misrepresentation made or any violation of the obligations, terms and covenants undertaken by 
the above business with respect to (1) this Affidavit, (2) the contract, and (3) other Affidavits comprising part of the contract. 

I DO SOLEMNLY DECLARE AND AFFIRM UNDER THE PENALTIES OF PERJURY THAT THE CONTENTS OF 
THIS AFFIDAVIT ARE TRUE AND CORRECT TO THE BEST OF MY KNOWLEDGE, INFORMATION, AND BELIEF. 

Date: ______________ 

By: ________________________________ (print name of Authorized Representative and Affiant) 

_________________________________ (signature of Authorized Representative and Affiant) 



 

4.11 ACKNOWLEDGEMENT OF RECEIPT OF ADDENDA FORM  

 
 
RFP NO.: RFP 20-399 AE-CB-ML 
 
DUE DATE: Thursday, June 23, 2022 at 2 p.m. 

 
RFP FOR: NEW SCHOOL OF SOCIAL WORK BUILDING FOR UMB 
 
 
NAME OF PROPOSER: ________________________________________________                          
 
 ACKNOWLEDGEMENT OF RECEIPT OF ADDENDA 
 
The undersigned, hereby acknowledges the receipt of the following addenda: 
 

Addendum No.   Dated:  
Addendum No.   Dated:  
Addendum No.   Dated:  
Addendum No.   Dated:  
Addendum No.   Dated:  
Addendum No.   Dated:  

 
 

As stated in the RFP documents, this form is included in our Technical Proposal. 
 
 

Signature:  
Name Printed:  

Title:  
Date:  

 
  
 
 

END OF ADDENDA FORM



 

4.12 MBE ATTACHMENT H-1A PART 2, MBE UTILIZATION AND FAIR SOLICITATION 
AFFIDAVIT 

 



Attachment H – MBE Forms H-1A, Page 5 effective date: February 5, 2021  

 
PART 2 - MBE UTILIZATION AND FAIR SOLICITATION AFFIDAVIT  

 
This MBE Utilization and Fair Solicitation Affidavit must be completed in its 
entirety and included with the Technical Proposal.  If the bidder/offeror fails to 
accurately complete and submit this Affidavit and Schedule with the Technical 
Proposal as required, the Procurement Officer shall deem the bid non-responsive or 
shall determine that the proposal is not reasonably susceptible of being selected for 
award. 

 

In connection with the bid/proposal submitted in response to Solicitation No. 20-399 
AE-CB-ML I affirm the following: 

 
1. MBE Participation (PLEASE CHECK ONLY ONE) 

 
☐I acknowledge and intend to meet IN FULL both the overall certified 

Minority Business Enterprise (MBE) participation goal of 25 percent and all of 
the following subgoals: 

 
7 percent for African American-owned MBE firms 
10 percent for Women-owned MBE firms 

 
Therefore, I am not seeking a waiver pursuant to COMAR 21.11.03.11. I 
acknowledge that by checking the above box and agreeing to meet the stated goal 
and subgoal(s), if any, I must complete PART 3 - MBE Participation Schedule 
and Part 4 Signature Page in order to be considered for award at the time of the 
Fee Proposal submission. I acknowledge that by checking this box intending to 
meet the stated goal and the stated subgoal(s) if any, I must complete Part 2 
Signature Page in order to be considered for award. 

 
OR 

 

☐After making good faith outreach efforts prior to making this submission, I 
conclude that I am unable to achieve the MBE participation goal and/or subgoals. I 
acknowledge that by checking this box and requesting a full waiver of the stated 
goal and the stated subgoal(s) if any, I must provide supporting documentation for 
this waiver request, and complete Part 2 Signature Page in order to be considered for 
award.I hereby request a waiver, in whole or in part, of the overall goal and/or 
subgoals I acknowledge that by checking this box and requesting a partial waiver of 
the stated goal and/or one or more of the stated subgoal(s) if any, I 
must complete Part 3, the MBE Participation Schedule and Part 4 Signature Page for 
the portion of the goal and/or subgoal(s) if any, for which I am not seeking a waiver, 
in order to be considered for award at the time of the Fee Proposal submission. I 
acknowledge that by checking this box and requesting a full waiver of the stated 
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goal and the stated subgoal(s) if any, I must complete Part 4 Signature Page in order 
to be considered for award. 
 
Additional MBE Documentation 

 
I understand that if I am notified that I am the apparent awardee or as requested by 
the Procurement Officer, I must submit the following documentation within 10 
working days (per COMAR 21.11.03.10), whichever is earlier: 

(a) Good Faith Efforts Documentation to Support Waiver Request (Attachment H-1C) 
(b) Outreach Efforts Compliance Statement (Attachment H-2); 
(c) MBE Subcontractor/MBE Prime Project Participation Statement 

(Attachments H-3A and 3B) – at the time of Fee Proposal submission only; 
(d) Any other documentation, including additional waiver documentation 

if applicable, required by the Procurement Officer to ascertain bidder 
or offeror responsibility in connection with the certified MBE 
participation goal and subgoals, if any. 

 
I understand that if I fail to return each completed document within the required 
time, the Procurement Officer may determine that I am not responsible and therefore 
not eligible for contract award. If the contract has already been awarded, the award is 
voidable. 

 
Information Provided to MBE firms 

 
In the solicitation of subcontract quotations or offers, MBE firms were provided not 
less than the same information and amount of time to respond as were non-MBE 
firms. 
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PART 2 – MBE UTILIZATION AND FAIR SOLICITATION  
AFFIDAVIT SIGNATURE PAGE 

 

To complete Affidavit committing to MBE(s) or requesting waiver, 
Bidder/Offeror must sign below: 
 
I solemnly affirm under the penalties of perjury that: (i) I have reviewed the instructions for 
the MBE Utilization & Fair Solicitation Affidavit and MBE Schedule, and (ii) the 
information contained in the MBE Utilization & Fair Solicitation Affidavit is true to the best 
of my knowledge, information and belief. 
 
 
 

Bidder/Offeror Name Signature of Authorized Representative 
(PLEASE PRINT OR TYPE) 

 
 

Address Printed Name and Title 
 
 

City, State and Zip Code Date 
 

SUBMIT THIS AFFIDAVIT WITH TECHNICAL 
PROPOSAL 



 

4.13 KEY PERSONNEL WORKLOAD FORM 

SCHOOL OF SOCIAL WORK NEW BUILDING FOR UNIVERSITY OF MARYLAND, BALTIMORE 
RFP 20-399 AE-CB-ML 

Phase 3 Technical Proposal 
 
Proposing Prime A/E:  

 
Below please provide the current workload for each of the Key Personnel; that is, identify what other 
jobs, if any, on which the person will be working during the University project inclusive of the following: 
* Person’s role on the project (s); 
* Percentage (%) time commitment to the project(s); and, 
* anticipated completion date for the person’s work assignment for the project(s). 

 

 
 

Position 

% 
Available  
to UMB’s 
Project 

 
Other Projects Assigned during the UMB Project 
Schedule; person’s role on the project, % of time 

commitment to the project, and anticipated completion 
date of the person’s work assignment 

Principal in Charge 
 

 
 

 
 

A/E Project 
Manager  
 

 
 

 
 

A/E Project 
Architect, Design 
 

 
 

 
 

Mechanical Design 
Engineer  
 

  

Electrical Design 
Engineer  

  

Structural Engineer    

Site/Civil Engineer   

Landscape 
Architect 

  

Cost Estimator   

Building Envelope 
Consultant 
 

  

Construction 
Administration 
Professional 
(Architectural) 
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4.14 KEY PERSONNEL REFERENCES  

 
SCHOOL OF SOCIAL WORK NEW BUILDING FOR UNIVERSITY OF MARYLAND, BALTIMORE 

RFP 20-399 AE-CB-ML 
Phase 3 Technical Proposal 

 
PROPOSING FIRM:  
KEY PERSON:  
FIRM EMPLOYED BY:  

 
APPLICABLE POSITION REFERENCES: (check box) 
 

 A/E Principal in Charge  Project Architect, Design 
 A/E Project Manager  CA Professional – Architectural 
 Project Mechanical Engineer  CA Professional – M/E/P 
 Project Electrical Engineer  Cost Estimator 

                                                                      
1. Key Personnel Project References:  
Two (2) project references and one (1) additional project reference are requested.  Such references are to be project references not 
employment references; that is, the University is interested in speaking to an individual representing the project owner who can speak 
on performance (examples: Owner’s Facilities Project Manager, Consultant contracted as Owner’s Representative, etc). These 
references are to be from the projects submitted by the applicable firm in the SF330 resume in the technical proposal.  Such references 
are to be from different projects; that is, only one reference per project is allowed. Such references will be held in strictest confidence by 
the University.  Please ensure that the information is accurate and that the reference named can speak to the person's performance in 
the role to be assigned on this project.  
 

 

1.1.  Reference Contact Person:  

Contact Title:  

Contact Company:  

Telephone # (including extension, if applicable):  

Email Address:  

Project Title:  

Project Description (including construction costs, 
personnel’s role and services, project delivery 
method, and completion date): 

 

 
  



 

1.2. Reference Contact Person:  

Contact Title:  

Contact Company:  

Telephone # (including extension, if applicable):  

Email Address:  

Project Title:  

Project Description (including construction costs, 
personnel’s role and services, project delivery 
method, and completion date): 

 

 

1.3. Additional Reference Contact Person:  

Contact Title:  

Contact Company:  

Telephone # (including extension, if applicable):  

Email Address:  

Project Title:  

Project Description (including construction costs, 
personnel’s role and services, project delivery 
method, and completion date): 

 

 
  

 
 
 
 



 

4.15 PRIME AE FIRM REFERENCES 

SCHOOL OF SOCIAL WORK NEW BUILDING FOR UNIVERSITY OF MARYLAND, BALTIMORE 
RFP 20-399 AE-CB-ML 

Phase 3 Technical Proposal 
 
Proposing Prime A/E:  

 
1. Prime Proposing A/E Firm Experience Project References:  
Provide four (4) references for the University to check for the purpose of establishing experience on the Projects provided in the 
Proposers’ Firm Experience section. One for each Firm Experience project. Also provide one (1) additional reference. Contacts are to be 
an individual representing the project owner who can speak on performance (examples: Owner’s Facilities Project Manager, Consultant 
contracted as Owner’s Representative, etc). If information is inaccurate, or the reference contact named can’t speak on the firm’s 
performance it may impact evaluation. See Section 4, Article 3 for details. 

 

1.1.  Reference Contact Person:  

Contact Title:  

Contact Company:  

Telephone # (including extension, if applicable):  

Email Address:  

Project Title:  

Project Description (including construction costs, 
firm’s role and services, project delivery method, 
and completion date): 

 

 

1.2. Reference Contact Person:  

Contact Title:  

Contact Company:  

Telephone # (including extension, if applicable):  

Email Address:  

Project Title:  

Project Description (including construction costs, 
firm’s role and services, project delivery method, 
and completion date): 

 

 
  



 

1.3. Reference Contact Person:  

Contact Title:  

Contact Company:  

Telephone # (including extension, if applicable):  

Email Address:  

Project Title:  

Project Description (including construction costs, 
firm’s role and services, project delivery method, 
and completion date): 

 

 

1.4. Reference Contact Person:  

Contact Title:  

Contact Company:  

Telephone # (including extension, if applicable):  

Email Address:  

Project Title:  

Project Description (including construction costs, 
firm’s role and services, project delivery method, 
and completion date): 

 

 

1.5. Additional Reference Contact Person:  

Contact Title:  

Contact Company:  

Telephone # (including extension, if applicable):  

Email Address:  

Project Title:  

Project Description (including construction costs, 
firm’s role and services, project delivery method, 
and completion date): 

 

 
  



 

4.16 MECHANICAL/ELECTRICAL FIRM REFERENCES  

SCHOOL OF SOCIAL WORK NEW BUILDING FOR UNIVERSITY OF MARYLAND, BALTIMORE 
RFP 20-399 AE-CB-ML 

Phase 3 Technical Proposal 
 
Mechanical/Electrical Firm:  

 
2. Mechanical/Electrical Firm Experience Project References:  
Provide three (3) references for the University to check for the purpose of establishing experience on the Projects provided in the 
Proposers’ Firm Experience section. One for each Firm Experience project. Also provide one (1) additional reference. Contacts are to be 
an individual representing the project owner who can speak on performance (examples: Owner’s Facilities Project Manager, Consultant 
contracted as Owner’s Representative, etc). If information is inaccurate, or the reference contact named can’t speak on the firm’s 
performance it may impact evaluation. See Section 4, Article 3 for details.  
 

2.1.  Reference Contact Person:  

Contact Title:  

Contact Company:  

Telephone # (including extension, if applicable):  

Email Address:  

Project Title:  

Project Description (including construction costs, 
firm’s role and services, project delivery method, 
and completion date): 

 

 

2.2. Reference Contact Person:  

Contact Title:  

Contact Company:  

Telephone # (including extension, if applicable):  

Email Address:  

Project Title:  

Project Description (including construction costs, 
firm’s role and services, project delivery method, 
and completion date): 

 

 
  



 

2.3. Reference Contact Person:  

Contact Title:  

Contact Company:  

Telephone # (including extension, if applicable):  

Email Address:  

Project Title:  

Project Description (including construction costs, 
firm’s role and services, project delivery method, 
and completion date): 

 

 

2.4. Additional Reference Contact Person:  

Contact Title:  

Contact Company:  

Telephone # (including extension, if applicable):  

Email Address:  

Project Title:  

Project Description (including construction costs, 
firm’s role and services, project delivery method, 
and completion date): 

 

 
  



 

4.17 STRUCTURAL ENGINEERING FIRM REFERENCES 

SCHOOL OF SOCIAL WORK NEW BUILDING FOR UNIVERSITY OF MARYLAND, BALTIMORE 
RFP 20-399 AE-CB-ML 

Phase 3 Technical Proposal 
 
Structural Firm:  

 
3. Structural Firm Experience Project References:  
Provide two (2) references for the University to check for the purpose of establishing experience on the Projects provided in the 
Proposers’ Firm Experience section. One for each Firm Experience project. Also provide one (1) additional reference. Contacts are to be 
an individual representing the project owner who can speak on performance (examples: Owner’s Facilities Project Manager, Consultant 
contracted as Owner’s Representative, etc). If information is inaccurate, or the reference contact named can’t speak on the firm’s 
performance it may impact evaluation. See Section 4, Article 3 for details.  
 

3.1.  Reference Contact Person:  

Contact Title:  

Contact Company:  

Telephone # (including extension, if applicable):  

Email Address:  

Project Title:  

Project Description (including construction costs, 
firm’s role and services, project delivery method, 
and completion date): 

 

 

3.2. Reference Contact Person:  

Contact Title:  

Contact Company:  

Telephone # (including extension, if applicable):  

Email Address:  

Project Title:  

Project Description (including construction costs, 
firm’s role and services, project delivery method, 
and completion date): 

 

 
  



 

3.3. Additional Reference Contact Person:  

Contact Title:  

Contact Company:  

Telephone # (including extension, if applicable):  

Email Address:  

Project Title:  

Project Description (including construction costs, 
firm’s role and services, project delivery method, 
and completion date): 

 

 
  



 

4.18 SITE CIVIL FIRM REFERENCES 

SCHOOL OF SOCIAL WORK NEW BUILDING FOR UNIVERSITY OF MARYLAND, BALTIMORE 
RFP 20-399 AE-CB-ML 

Phase 3 Technical Proposal 
 
Site Civil Engineering Firm:  

 
4. Site Civil Engineering Firm Experience Project References:  
Provide one (1) reference for the University to check for the purpose of establishing experience on the Projects provided in the 
Proposers’ Firm Experience section. One for each Firm Experience project. Also provide one (1) additional reference. Contacts are to be 
an individual representing the project owner who can speak on performance (examples: Owner’s Facilities Project Manager, Consultant 
contracted as Owner’s Representative, etc). If information is inaccurate, or the reference contact named can’t speak on the firm’s 
performance it may impact evaluation. See Section 4, Article 3 for details.  
 

4.1.  Reference Contact Person:  

Contact Title:  

Contact Company:  

Telephone # (including extension, if applicable):  

Email Address:  

Project Title:  

Project Description (including construction costs, 
firm’s role and services, project delivery method, 
and completion date): 

 

 

4.2. Additional Reference Contact Person:  

Contact Title:  

Contact Company:  

Telephone # (including extension, if applicable):  

Email Address:  

Project Title:  

Project Description (including construction costs, 
firm’s role and services, project delivery method, 
and completion date): 
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4.19 CONTRACT AFFIDAVIT 

A. AUTHORITY 

I HEREBY AFFIRM THAT: 

I, (print name) ___________________________ possess the legal authority to make this Affidavit. 

B. CERTIFICATION OF REGISTRATION OR QUALIFICATION WITH THE STATE DEPARTMENT OF 
ASSESSMENTS AND TAXATION 

I FURTHER AFFIRM THAT: 

The business named above is a (check applicable items): 

(1) Corporation — ___ domestic or ___ foreign; 

(2) Limited Liability Company — ___ domestic or ___ foreign; 

(3) Partnership — ___ domestic or ___ foreign; 

(4) Statutory Trust — ___ domestic or ___ foreign; 

(5) ___ Sole Proprietorship 

and is registered or qualified as required under Maryland Law. 

I further affirm that the above business is in good standing both in Maryland and (IF APPLICABLE) in the jurisdiction 
where it is presently organized, and has filed all of its annual reports, together with filing fees, with the Maryland State 
Department of Assessments and Taxation. The name and address of its resident agent (IF APPLICABLE) filed with the State 
Department of Assessments and Taxation is: 

Name and Department ID 

Number:____________________ Address:__________________ 

and that if it does business under a trade name, it has filed a certificate with the State Department of Assessments and 
Taxation that correctly identifies that true name and address of the principal or owner as: 

Name and Department ID Number: ________________________ 

Address: _____________________________________________. 

C. FINANCIAL DISCLOSURE AFFIRMATION 

I FURTHER AFFIRM THAT: 

I am aware of, and the above business will comply with, the provisions of State Finance and Procurement Article, §13-221, 
Annotated Code of Maryland, which require the business to file with the Secretary of State of Maryland certain specified 
information, including disclosure of beneficial ownership of the business, within 30 days of the date the aggregate value of any 
contracts, leases, or other agreements that the business enters into with the State of Maryland or its agencies during a calendar 
year reaches $200,000. 

D. POLITICAL CONTRIBUTION DISCLOSURE AFFIRMATION 



 

I FURTHER AFFIRM THAT: 

I am aware of, and the above business will comply with, Election Law Article, Title 14, Annotated Code of Maryland, which 
requires that every person that enters into a procurement contract with the State, a county, a municipal corporation, or other 
political subdivision of the State, during a calendar year in which the person receives a contract with a governmental entity in 
the amount of $200,000 or more shall file with the State Board of Elections statements disclosing: (a) any contributions made 
during the reporting period to a candidate for elective office in any primary or general election; and (b) the name of each 
candidate to whom one or more contributions in a cumulative amount of $500 or more were made during the reporting period. 
The statement shall be filed with the State Board of Elections: (a) before execution of a contract by the State, a county, a 
municipal corporation, or other political subdivision of the State, and shall cover the 24 months prior to when a contract was 
awarded; and (b) if the contribution is made after the execution of a contract, then twice a year, throughout the contract term, 
on: (i) May 31, to cover the six (6) month period ending April 30; and (ii) November 30, to cover the six (6) month period 
ending October 31. 

E. DRUG AND ALCOHOL FREE WORKPLACE 

(Applicable to all contracts unless the contract is for a law enforcement agency and the agency head or the agency head’s 
designee has determined that application of COMAR 21.11.08 and this certification would be inappropriate in connection with 
the law enforcement agency’s undercover operations.) 

I CERTIFY THAT: 

(1) Terms defined in COMAR 21.11.08 shall have the same meanings when used in this certification. 

(2) By submission of its bid or offer, the business, if other than an individual, certifies and agrees that, with respect to its 
employees to be employed under a contract resulting from this solicitation, the business shall: 

(a) Maintain a workplace free of drug and alcohol abuse during the term of the contract; 

(b) Publish a statement notifying its employees that the unlawful manufacture, distribution, dispensing, possession, or 
use of drugs, and the abuse of drugs or alcohol is prohibited in the business’ workplace and specifying the actions that will be 
taken against employees for violation of these prohibitions; 

(c) Prohibit its employees from working under the influence of drugs or alcohol; 

(d) Not hire or assign to work on the contract anyone who the business knows, or in the exercise of due diligence should 
know, currently abuses drugs or alcohol and is not actively engaged in a bona fide drug or alcohol abuse assistance or 
rehabilitation program; 

(e) Promptly inform the appropriate law enforcement agency of every drug-related crime that occurs in its workplace if 
the business has observed the violation or otherwise has reliable information that a violation has occurred; 

(f) Establish drug and alcohol abuse awareness programs to inform its employees about: 

(i) The dangers of drug and alcohol abuse in the workplace; 

(ii) The business’s policy of maintaining a drug and alcohol free workplace; 

(iii) Any available drug and alcohol counseling, rehabilitation, and employee assistance programs; and 

(iv) The penalties that may be imposed upon employees who abuse drugs and alcohol in the workplace; 

(g) Provide all employees engaged in the performance of the contract with a copy of the statement required by §E(2)(b), 
of this regulation; 



 

(h) Notify its employees in the statement required by §E(2)(b), of this regulation, that as a condition of continued 
employment on the contract, the employee shall: 

(i) Abide by the terms of the statement; and 

(ii) Notify the employer of any criminal drug or alcohol abuse conviction for an offense occurring in the workplace 
not later than 5 days after a conviction; 

(i) Notify the procurement officer within 10 days after receiving notice under §E(2)(h)(ii), of this regulation, or 
otherwise receiving actual notice of a conviction; 

(j) Within 30 days after receiving notice under §E(2)(h)(ii), of this regulation, or otherwise receiving actual notice of a 
conviction, impose either of the following sanctions or remedial measures on any employee who is convicted of a drug or 
alcohol abuse offense occurring in the workplace: 

(i) Take appropriate personnel action against an employee, up to and including termination; or 

(ii) Require an employee to satisfactorily participate in a bona fide drug or alcohol abuse assistance or rehabilitation 
program; and 

(k) Make a good faith effort to maintain a drug and alcohol free workplace through implementation of §E(2)(a)—(j), of 
this regulation. 

(3) If the business is an individual, the individual shall certify and agree as set forth in §E(4), of this regulation, that the 
individual shall not engage in the unlawful manufacture, distribution, dispensing, possession, or use of drugs or the abuse of 
drugs or alcohol in the performance of the contract. 

(4) I acknowledge and agree that: 

(a) The award of the contract is conditional upon compliance with COMAR 21.11.08 and this certification; 

(b) The violation of the provisions of COMAR 21.11.08 or this certification shall be cause to suspend payments under, 
or terminate the contract for default under COMAR 21.07.01.11 or 21.07.03.15, as applicable; and 

(c) The violation of the provisions of COMAR 21.11.08 or this certification in connection with the contract may, in the 
exercise of the discretion of the Board of Public Works, result in suspension and debarment of the business under COMAR 
21.08.03. 

F. CERTAIN AFFIRMATIONS VALID 

I FURTHER AFFIRM THAT: 

To the best of my knowledge, information, and belief, each of the affirmations, certifications, or acknowledgements 
contained in that certain Bid/Proposal Affidavit dated ________ , 20___ , and executed by me for the purpose of obtaining the 
contract to which this Exhibit is attached remains true and correct in all respects as if made as of the date of this Contract 
Affidavit and as if fully set forth herein. 

I DO SOLEMNLY DECLARE AND AFFIRM UNDER THE PENALTIES OF PERJURY THAT THE CONTENTS OF 
THIS AFFIDAVIT ARE TRUE AND CORRECT TO THE BEST OF MY KNOWLEDGE, INFORMATION, AND BELIEF. 

Date:_______ 

By:___________________________(printed name of Authorized Representative and affiant) 

___________________________(signature of Authorized Representative and affiant) 



 

  

_____________________________ 

 

UNIVERSITY OF MARYLAND, BALTIMORE 

CONSTRUCTION SERVICE CENTER 
DEPARTMENT OF PROCUREMENT SERVICES 

______________________________ 

 

STANDARD FORM OF AGREEMENT  
WITH  

ARCHITECTS & ENGINEERS 
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______________________________ 
 
 

  

Project No.  Contract No.  Client University 
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C-_________ 
 University of 

Maryland, Baltimore 
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4.20 STANDARD FORM OF AGREEMENT WITH ARCHITECTS & ENGINEERS 

THIS AGREEMENT is made effective as of the date set forth on the signature page between 
University System of Maryland, a public corporation and an instrumentality of the State of Maryland 
(“USM”), acting through University of Maryland, Baltimore, one of its constituent institutions 
(“University”), and __________________________________________, a corporation organized under 
the laws of the State of _______________ (the “A/E”), EIN #_____________.  

 RECITALS 

A/E acknowledges that it (i) has been informed of the scope and nature of the 
Project, (ii) has read, examined and understood the Program, and (iii) has submitted the 
Proposal to University. By executing this Agreement and by submitting the Proposal, A/E 
represents and has represented to University that A/E is qualified to perform the Work, and 
to execute the same satisfactorily, within the times specified. (All capitalized terms in this 
paragraph are defined below) 

A/E by this Agreement acknowledges that University has relied upon and is 
entitled to rely upon A/E’s representations set forth in this Agreement. In reliance upon 
those representations, University hereby engages A/E to perform the Work on the terms 
and conditions set forth in this Agreement. A/E hereby accepts that engagement. 

NOW, THEREFORE, for good and valuable consideration, the receipt and sufficiency of which 
are acknowledged hereby, the parties agree as follows: 

 ARTICLE I 
 DEFINITIONS 

1.1 Definitions: The following terms, as used in this Agreement shall have the following meanings: 

“Additional Services” has the meaning set forth in Section 2.1.2. 

“Additional Work” has the same meaning as “Additional Services.” 

“A/E Commencement Date” means that date indicated in the NTP. 

“A/E Construction Commencement Date” means that date indicated in the Construction NTP. 

  “Agreement” means collectively the following: (i) this Agreement; (ii) any and all documents and 
materials attached hereto; (iii) the Program, (iv) any and all drawings, models, specifications and other 
documents (including electronic versions) developed or prepared by A/E in performance of the Agreement 
and approved by University, (v) any and all documents and materials referenced herein or made part hereof 
(including without limitation the Program and its components); (vi) any and all amendments of any of these; 
and (vii) any and all Change Orders.  

 “Change Order” means any orders which is or is deemed to be a change order in accordance with 
Section 3.10.  

“Client University” The constituent institution of University System of Maryland which will 
manage and use the Project upon completion. This may be University of Maryland, Baltimore, or another 
constituent institution of USM.  

“Concept Documents” has the meaning set forth in Section 4.4. 

“Construction Manager” or “CM” means the person or entity designated from time to time by 
University to carry out the function of construction manager (with provision of guaranteed maximum price) 
for the Project. University shall identify CM to A/E upon the selection of CM. During the term of this 
Agreement, a substitute CM may be designated by University from time to time with notification of such 
substitution provided in writing to A/E. 

“Construction Documents” has the meaning set forth in Section 7.3. 

“Construction Phase” has the meaning set forth in Section 2.1(c). 
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“Construction NTP” means that Notice to Proceed issued by the Owner’s Representative 
authorizing A/E to commence the Construction Services. 

  “Construction Services” means that portion of the Work to be performed during the Construction 
Phase. 

“Contract Documents” means collectively the following: (i) the agreement between the University 
and the CM, (ii) the conditions of the contract (general, supplementary, and other conditions), (iii) the 
drawings, (iv) the specifications, and (v) all addenda issued prior to, and all modifications issued after, 
execution of the agreement between the University and the CM. 

“Design Development Documents” has the meaning set forth in Section 6.3. 

 “Design Phase” has the meaning set forth in Section 2.1(c). 

  “Design Services” means that portion of the Work to be performed during the Design Phase. 

“Design NTP” means the Notice to Proceed issued by the Owner’s Representative authorizing A/E 
to commence the Design Services. 

“Design Standards” means the design standards established by University’s or Client University’s 
Architectural and Engineering Design Standards Manual (or comparable standards), as amended from time 
to time. 

“Master Specifications” means the UMB Master Specifications (or of Client University, if 
applicable), as amended from time to time. 

“Owner’s Representative” has the same meaning as “Project Manager.” 

“Phases” state shall have the definition attributed in Section 2.1(c) and shall also refer to as the 
context requires the time assigned for the performance of that portion of the Services, in the Schedule or 
otherwise in the Agreement. As used in the Agreement, the designations assigned to the several Phases in 
Section 2.1(c) shall mean the part of the Services to be performed in each of the Phases respectively as well 
as the time assigned for the performance of that portion of the Services in the Schedule or otherwise in the 
Agreement. 

  “Probable Construction Cost” means the total amount (but not including contingencies) determined 
under any construction cost estimate to be the total hard construction cost for the Project in accordance with 
the Program. 

“Procedure Manual” means the University’s Procedure Manual for Professional 
Architectural/Engineering Services for UMB Construction and UMB Service Center Projects, as amended 
from time to time. 

“Procurement Officer” means an individual designated from time to time by University’s 
Department of Procurement Services to function as the Procurement Officer and to administer State 
procurement law and regulations for the Agreement. During the term of this Agreement, a substitute 
Procurement Officer may be designated by University with notification of such substitution provided in 
writing to A/E. 

“Project Program” means the Project Program for a Capital Improvement Project entitled 
“______________________________,” dated ____________, 20__, as amended from time to time. 

“Program” means collectively the following: the Project Program; the Proposal; the RFP; the 
Procedure Manual; the Master Specifications; and the Design Standards. 

“Project” means the __________________________ to be located at _____________________, as 
more fully discussed in the Program. 

 “Project Amendment” has the meaning set forth in Section 2.1(d). 
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 “Project Construction Costs” is the amount of __________________________. These are the 
maximum hard construction costs for construction of the Project for the Phases designated, exclusive only 
of A/E fees, CM’s pre-construction fees, hazardous material abatement, and University’s construction 
contingency. The Project Construction Costs include all CM construction costs (i.e., CM construction fee, 
on-site staff reimbursables, non-personnel General Conditions, and CM/GMP contingency). 

“Project Manager” means the individual designated from time to time by University’s Office of 
Facilities Management to serve as University’ representative with respect to matters relating to this 
Agreement, other than those matters which are the responsibility of the Procurement Officer or CM. The 
Project Manager shall be designated by University. During the term of this Agreement, a substitute Project 
Manager, may be designated by University with notification of such substitution provided in writing to 
A/E. 

“Project Team” means the representatives of University, A/E, CM, and project consultants assigned 
to the Project. 

 “Proposal” means the Fee/Price Proposal and the Technical Proposal submitted by the A/E dated 
______________________, inclusive of the organizational chart which denotes the key team firms and the 
key personnel to be assigned for the duration of the Project. 

 “RFP” means the University’s Request for Proposal # _________________, dated 
________________________, titled ___________________________, together with all addenda and 
responses to questions from bidders. 

“Schedule” means the timetable for completion of the Services. Unless otherwise modified as 
provided in this Agreement, the Schedule shall be the timetable set forth in the Proposal. The Schedule 
requires that the Design Phase shall be completed in no longer than _____ (__) months, and the Construction 
Phase shall be completed in no longer than _____ (__)  months. A/E’s obligation in connection with bidding 
will be set forth on the Schedule and will not necessarily be included in the Design Phase.  

“Schematic Design Documents” has the meaning set forth in Section 5.4. 

“Services” means the professional services to be provided by or caused to be provided by A/E and 
its agents and consultants under and in compliance with this Agreement, as set forth in the Agreement or 
which are appropriate or necessary to the implementation, performance, or completion of A/E’s engagement 
set forth in the Program. Notwithstanding anything herein to the contrary, the Services shall include 
additional work and matters included in Change Orders. 

“State” means the State of Maryland. 

“Work” has the same meaning as the term “Services.” 

1.2 Applicability of Definitions. Any definition set forth in this Agreement shall apply in all of its 
provisions unless otherwise indicated. Any definitions set forth in the Procedure Manual or in the CM’s 
solicitation documents shall apply throughout the Agreement unless (i) otherwise indicated, or (ii) another 
definition has been set forth. 

1.3  Construction if Documents Conflict. If the provisions of the several parts of the Agreement are in 
conflict or are contradictory, the following in order of priority will be the order of precedence in construing 
and interpreting the Agreement (unless explicitly stated otherwise in any of the following): the Agreement, 
the Procedure Manual, the Design Standards, the Project Program, then the Proposal. 

 ARTICLE II 
 GENERAL OBLIGATIONS OF A/E SCOPE OF ENGAGEMENT 

2.1 Engagement. 

a. A/E is engaged generally to provide professional services in accordance with and subject to the 
provisions of the Agreement. It is the intent of the parties to set forth in the Agreement the terms and 
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conditions in effect for: (i) the Design Phase from and after the date hereof; and (ii) the Construction Phase 
from and after the effective date of the Project Amendment with respect to the Construction Phase.  

b. In addition to the scope of engagement set forth above and the Services required by the 
Agreement, A/E shall undertake, as University may direct in writing, studies or special consulting work not 
identified originally in the Agreement. Such Services shall be “Additional Services,” and shall be subject 
to University’s prior approval of the price and services. In such case, A/E shall engage appropriate 
consultants or specialists as directed by University. Compensation for any Additional Services and any such 
consultants or specialists will be determined pursuant to the provisions of this Agreement governing Change 
Orders. 

 c. The Services shall be divided into the following parts, referred to collectively as “Phases” 
and each Phase respectively by the designation set forth below:  

   Design Phase, which includes the following: 
(1) Concept Phase, if applicable 
(2) Schematic Design Phase  
(3) Design Development Phase  
(4) Construction Documents Phase  
(5) Bidding Phase  

Construction Phase, which includes the following: 
(6) Construction Administration Phase  
(7) Post-Construction Phase  

Provisions of the Agreement applicable to Phases generally shall be applicable specifically to each Phase 
designated herein. 

d. Until the Agreement is amended to reflect the availability of funds for the 
__________________________ [list Phases]; and the approval of any of such amendment by the Board 
of Public Works, if any (each, a “Project Amendment”), the Agreement shall be in effect only as to the 
Schematic Design Phase and to the obligations of the parties to effectuate any subsequent Project 
Amendment. Upon execution of any subsequent Project Amendment as provided in the Agreement and the 
approval of such subsequent Project Amendment by the Board of Public Works, if any, the Agreement shall 
be effective as to all of the Phases, so that the parties also shall be bound by the provisions set forth in the 
Agreement in connection with all subsequent Phases. 

e. If and when funds are available to University for a particular Phase, University at its sole 
discretion will execute the applicable Project Amendment. Not later than five (5) business days after receipt 
of a written request from University, A/E shall execute that Project Amendment. Failure of A/E to do so 
shall be a material breach of the Agreement. The Project Amendment shall take effect upon approval by 
the Board of Public Works, if any. University shall not be obligated in any way whatsoever under the 
Agreement to seek the availability of funds for any particular Phase. 

2.2 Standard of Performance 

a. A/E shall provide the Services as required by the Agreement completely and adequately in 
every detail. A/E solely shall be responsible for the technical completeness, sufficiency, and accuracy of 
the performance of the Services and any material of any nature whatsoever produced by A/E and delivered 
to University. 

b. A/E shall perform the Services in all respects in accordance with those usual and customary 
standards of professional aptitude, skill, and diligence which, at the time of performance of the Services, 
commonly are followed by architects and engineers of the highest quality and stature in the performance of 
the same or similar services. 

c. A/E shall be responsible for the provision of all Services, whether provided by A/E or its 
consultants, agents, representatives, employees, or others on behalf of A/E. 
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d. The Contract Documents shall be carefully coordinated by A/E so as not to conflict one with 
the other; and as appropriate for each respective Phase, so that they are clear, accurate, and precise in such 
detail as may be necessary to delineate what is to be furnished, where, and the final results to be obtained, 
as to architectural detail, structural strength, clearances, mechanical and electrical sufficiency and 
dimensional accuracy (as appropriate.)  

e. The approval of Contract Documents, any material produced by A/E, and any construction 
installed in connection with the Project by University or the State in no way relieves A/E of its responsibility 
for: the accuracy and completeness of such Contract Documents; compliance with required law, standards, 
codes, ordinances or other applicable regulations; or compliance with the Agreement. 

2.3 Timeliness of Performance. 

a.  Upon issuance of the Design NTP or the Construction NTP, University shall re-establish the 
dates in the Schedule with reference to the start date set forth in the Design NTP or the Construction NTP. 

b.  A/E shall perform the Services as expeditiously as is consistent with good professional skill 
and care and the orderly progress of the Services and the Project. 

 c. A/E shall perform the Services and the portions thereof each within the times established in the 
Schedule. If dates set on the Schedule are not met (either because portions of the Work are performed earlier 
or later than the date set forth), then University at its sole discretion reserves the right to modify the 
Schedule. Any such modification shall not be, or be deemed to be, a waiver of any rights University or A/E 
may have in connection with a party’s failure to comply with the Schedule from time to time. A 
modification of the Schedule by University shall provide an extension of the various deadlines identified 
in the Schedule and shall not allow any new intervening time gaps dividing the period covered by the 
Schedule. 

2.4 Consultants. A/E shall engage (i) those consultants identified in the Proposal only for the purposes 
identified in the Program, or (ii) other consultants not identified in the Proposal only with the prior written 
approval of University. The names of all consultants not identified in the Proposal, shall be submitted to 
University by A/E for approval before any Services are performed by such persons. A/E shall provide 
University any and all material and information requested about any proposed consultant. A/E may rely 
only upon approval issued by University in writing. Such engagement shall not constitute an engagement 
of a consultant by University. A/E shall be responsible to University for any and all Services performed by 
a consultant. In all instances, the term “A/E” as used in the Agreement includes action by consultants, as 
appropriate. A/E shall cause all consultants engaged by A/E to be bound by the applicable terms of the 
Agreement. 

2.5 Meetings. 

a. A/E shall (i) attend conferences and meetings with the Project Manager, CM, the Procurement 
Officer, and the Project Team, as provided in the Program and as necessary to execute the various Phases 
of the Services; (ii) present to University documents required under the Phases of the Services for review 
and approval; and (iii) present documents to the State Board of Architectural Review as requested by 
University or as required in the Procedure Manual. 

b.  A/E shall prepare concise minutes of any and all conferences held which A/E is required to 
attend as contemplated in Section 2.5(a). These minutes shall state all decisions reached and who made 
them. The original shall be addressed to the Project Manager, with copies as required for persons concerned. 

c. A/E shall notify the Project Manager of all meetings desired by or anticipated by A/E 
sufficiently in advance of the meeting to permit the attendance of all concerned parties. As a general rule, 
such meetings will be held at University’s Office of Facilities Management. 

d. Presentations before the Board of Architectural Review shall be in compliance the Procedure 
Manual. 
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e. A/E shall fully participate in all value engineering workshops or sessions conducted by CM 
during the Design Phase.  

2.6  Design Criteria 

a. A/E shall prepare, design, and provide Services in connection toward the following objectives: 

1. That the Project shall be attractive and functional and have an efficient utilization of space; 

2.  That the Project shall be economically and environmentally sustainable to construct, 
operate and maintain, and at the minimum possible cost consistent with the Program; 

3. That the Project shall be of sound structure of conventional shape or shapes, which avoid 
extraneous features and excessive perimeter walls; 

4. That the Project achieve economy in construction by simplification in design, by 
standardization in materials, by minimizing architectural embellishment, and the like, where appropriate. 

b. A/E shall give special attention to the economics of the interrelationship of architectural, 
structural, mechanical, and electrical systems. 

2.7  Project Coordination 

a. A/E shall serve as a member of the “Project Team.” The Project Team shall be led by 
University or its designee. The Project Manager will act as coordinator between University, CM, and A/E. 

b. A/E shall direct copies of all correspondence, drawings, specifications, estimates, and other 
matters to the Project Manager, who will furnish such information as necessary to others. Direct contact or 
communication by A/E shall be made only with the prior knowledge and concurrence of the Project 
Manager in each instance. 

c. A/E’s professional team for the Project shall be the same persons identified as stated in the 
team data submitted in response to the solicitation, unless a change is requested and approved in advance 
in writing by University via the issuance of a contract amendment by UMB’s Department of Procurement 
Services. 

d. During each Phase, A/E shall (i) present its work on an ongoing basis to University and to CM, 
and (ii) be responsive to their comments, suggestions, and remarks. 

e. A/E shall provide University with the monthly progress schedule, in compliance with the 
Procedure Manual. 

2.8 Documents 

a. The Provisions of this Section 2.8 apply to all documents which A/E is required to produce 
under the Agreement. 

b. A/E shall develop all of the documents required under the Agreement in a timely manner and 
in accordance with the Agreement. All documents shall anticipate a complete Project contemplated in the 
Program ready for efficient and continued use. A/E shall be responsible directly to University and more 
particularly to the Project Manager, to whom A/E shall direct all communications and submit all documents 
for approval and from whom A/E shall receive directions concerning the Project and approval of or 
comments on all documents.  

c. If documents submitted by A/E in satisfaction of the Design Phase are not approved in the form 
submitted, A/E at its own expense shall revise the same until approved by University. If any revision 
required to be made by A/E is caused by revising previously approved drawings and/or specifications to 
accomplish changes not initiated by A/E, A/E may be compensated for effecting such revisions only as set 
forth below, provided, that A/E shall not commence such revisions without written authorization of 
University. 
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d. A/E shall file with the Project Manager a certificate in a form prescribed by University before 
award of any construction contracts or commencement of any construction work, certifying that said 
contract documents are in compliance with the Building Code of the State of Maryland. After certificates 
have been filed with University, contract documents shall not be changed in any respect, except with the 
written consent of University. 

e. All Contract Documents shall bear the seal and signature of A/E and of each of A/E’s 
consultants. 

f. A/E is responsible to care for, protect, and know the whereabouts of the documents until they 
are finally delivered to University, fully corrected as “as built” drawings. 

2.9 Press Releases. A/E shall not issue any press release to any publication, including newspaper or 
media, without first clearing the text with University and obtaining the prior written approval of University 
in each instance. 

2.10 Project Number. The project number assigned to the Program must be used on all correspondence, 
drawings, specifications, estimates, shop drawings, and all other matters relative to the Project. 

2.11 Construction Cost Estimates. 

a. The provisions of this Section shall apply in each instance that A/E is required under the 
Agreement to provide construction cost estimates. 

b. Construction cost estimates must be furnished by A/E at each of the following Phases, as more 
particularly set forth in Articles IV through VII: 

1. Concept Phase (if applicable) 
2. 100% Schematic Design Phase 
3. 100% Design Development Phase 
4. Construction Document Phase, where the construction documents are approximately 50% 

complete and submitted for review. A/E shall review and comment on the estimate 
prepared by CM. 

 c. Notwithstanding anything herein to the contrary, the construction cost estimate prepared by 
A/E shall be reconciled with CM’s construction cost estimate at the designated intervals noted above with 
the exception of the 50% Construction Document estimate. The cost estimate format must be developed 
between A/E and CM and approved by University prior to the 100% SD submittal. The provisions of 
Section 6.4 shall govern the content of A/E’s review. 

d. University may require revision or restudy of any of the construction cost estimates as may be 
necessary to keep the Project within the budget or to require more realistic figures. 

e. Unless otherwise provided in the Program, each and every construction cost estimate delivered 
to University by A/E shall be prepared by a professional cost estimator retained by A/E, at A/E’s cost. 

f. Each construction cost estimate shall show the cost as of its respective submission dates, 
escalated to the anticipated bid-due date as set forth on the Schedule, with contingencies, fees, etc. so that 
each estimate reflects a total project estimate of cost.  

g. Revised estimates may be further required by University, particularly when a delay occurs 
between the time of submission and bidding. 

h. All estimates shall reflect all additions and deletions during the Design Phase. 

2.12 Compliance. A/E shall be responsible to ensure that all Services are performed according to and in 
compliance with: the Master Specifications; Design Standards; Procedure Manual; those matters identified 
in the Program; all applicable laws, rules, regulations, and codes; and other requirements of University.  
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2.13 Procedure Manual and Design Standards. In particular, shall be responsible to ensure that the 
following Services are performed according to and in compliance with the Procedure Manual and/or Design 
Standards, as applicable: 

a. Sub-Surface Investigation and Evaluation 
b. Sediment Control 
c. Sanitary Facilities  
d. Value Engineering  
e. Life Cycle Cost Accounting and Energy Conservations  
f. Sustainability 
g. Measurements  

2.14  Procedure Memoranda. From time to time as may be appropriate, University may issue standards 
or regulations relative to design and/or construction of improvements. These regulations will be issued in 
the form of numbered Procedure Memoranda (“PM”) and A/E shall be obligated to perform the services in 
accordance therewith. In the event compliance with a PM issued after the date of the Agreement directly 
results in a change in the scope of the Services, such changes shall be incorporated, at A/E’s request, in a 
Change Order. The PMs in effect as of the date of the Agreement are set forth in Division III of the 
Procedure Manual. 

2.15 Professional Liability Insurance. A/E shall obtain and maintain professional liability insurance 
specifically covering A/E’s obligations performed or to be performed under the Agreement, in the amounts, 
for the time(s), and under the conditions set forth in the RFP. Failure to do so shall be a material breach of 
A/E’s obligations under the Agreement. If A/E terminates as a business entity for any reason whatsoever 
or in any manner whatsoever, A/E shall obtain and provide for the maintenance of professional liability 
insurance specifically covering A/E’s obligations performed or to be performed under the Agreement, in 
the amount set forth in the RFP, for the remainder of the time set forth in the RFP. A/E shall have delivered 
to University, prior to the A/E Commencement Date and as a condition of the Agreement, a copy of any 
and all policies obtained in accordance with the Agreement and a certificate of insurance setting forth that 
the stated insurance is then in effect thirty (30) days prior to the expiration or termination of any insurance 
policy obtained by A/E pursuant to the Agreement, A/E shall deliver to University an insurance binder 
evidencing continued insurance coverage as required hereunder and a certificate of insurance on the 
effective date of the replacement policy. The insurance policy and any certificate shall be endorsed to 
provide that the insurance obtained shall not be terminated and shall not expire unless the Procurement 
Officer has received not less than thirty (30) days prior written notice. 

2.16 Change in Personnel. A/E must notify University immediately of any major changes in its 
organization or personnel. A major change includes a change of the personnel identified in the Program or 
in any or all of those persons being unavailable to perform the services as indicated in the Program. A 
change in personnel identified in the Program requires the written approval by University via the issuance 
of an amendment to this Agreement. 

 ARTICLE III 
 AVAILABILITY OF FUNDS, FEES, AND PAYMENT 

3.1 Funds are available to be used for the Services during the Concept Phase (if any) and Schematic 
Design Phase in an amount equal to the fees and reimbursable amounts, if any, set forth in Exhibit A 
attached hereto and made part hereof. The fees and reimbursable amounts, if any, to be paid to A/E in 
connection with future Phases of the design (Design Development, Construction Documents, Bidding, 
Construction Administration, and Post-Construction) shall be subject to the availability of funds. A/E 
understands that the funds available under the Agreement (and if amended by a Project Amendment with 
respect to a Phase) are to include all fees and expenses payable to and incurred by A/E under the Agreement. 

3.2 The amount of the funds originally available under the Agreement shall be set forth in Exhibit A. 
Any and all amendments to that amount specifically shall be stated as such in Change Orders, agreements 
for Additional Services, the subsequent Phase Amendment, or orders from University to A/E. 
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3.3 The compensation to be paid to A/E for the Services (including all fees and expenses) shall be in a 
total amount as set forth in Exhibit B, attached hereto and made part hereof, payable only from funds 
available for the Services as stated in and subject to the Agreement. A/E’s fees allocated to each Phase shall 
be payable at the completion of the applicable Phase with no retainage held. 

3.4 Notwithstanding anything in Section 3.3 to the contrary, A/E may apply to University by submitting 
invoices for payments on account against the fee allocated to each Phase respectively at intervals not more 
frequently than monthly. A/E will indicate the percentage of the Services in each Phase for which payment 
is requested. University will grant the application for payment only if University agrees that A/E has 
performed the indicated percentage of the Services. When required by University, A/E shall substantiate 
the degree of completion claimed in any such application for periodic payments, and furnish University 
with copies of the documents evidencing the degree of completion claimed. 

3.5 A/E may request reimbursements only for those matters identified in the Program as reimbursables. 
Reimbursements in the aggregate shall not exceed the amount set forth in Exhibit B as allocated among the 
various Phases. There shall be no mark-up on reimbursement of actual costs. 

3.6 The granting of A/E’s application for periodic payments by University and remittance shall not 
constitute in any sense approval by University for the percentage of Services completed for a Phase or any 
part thereof, such approval being expressly reserved to University upon the completion of each Phase. 

3.7 The compensation payable to A/E under the Agreement may be reduced by reason of additional 
costs of constructing the Project incurred by University or the Client University, as a result of A/E’s errors 
in, or improper coordination of, the Construction Documents. The amount of such reduction in 
compensation, if any, shall not exceed the amount of such additional costs incurred in connection with 
constructing the Project. Reduction of the compensation to A/E as contemplated in this Section shall not be 
deemed to be a waiver by A/E of any rights and remedies it may have in connection with such reduction. 

3.8 If the Project is abandoned or curtailed, or if University cancels the Agreement at any time for 
reasons other than default by A/E, A/E shall be paid a proportionate part of the compensation due and 
payable to A/E at the completion of the Phase wherein said abandonment, curtailment or cancellation 
occurs. Notice of abandonment, curtailment or cancellation may be oral, but shall be confirmed in writing 
within thirty (30) days by University, at which time A/E shall immediately file with University documents 
substantiating the status of the Services performed to the date of such action.  

3.9  Requests for Payment. 

a. Upon all applications for periodic payments of compensation (except the first such application), 
A/E shall certify in writing to University that all consultants whose work comprised a portion of the prior 
applications for periodic payment were paid in full to the extent paid by University to A/E within ten (10) 
days from receipt. All A/E invoices to University shall set forth A/E’s Federal Employer Identification 
Number.  

b. A/E shall submit each request for payment on the form provided by University.  

c. A/E request for payment shall include one copy of the current monthly progress schedule.  

d. All Services set forth in connection with a Phase and each prior Phase must be completed prior 
to payment in full for the fees allocated to each Phase (except for rendering(s) and 3-D model which are 
typically part of the Design Development Documents and shall be delivered during the Construction 
Document Phase as contemplated in Article VI). 

e. University has the right to request substantiation to its satisfaction for all requests for payment. 

3.10  Changes in the Work; Change Orders. 
a. The Procurement Officer, may at any time, by written order, make unilateral changes within 

the general scope of this Agreement in any one or more of the following: 
(1) Description of services to be performed. 
(2) Time of performance (i.e., hours of the day, days of the week, etc.). 
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(3) Place of performance. 
(4) Drawings, designs, or specifications when any supplies to be furnished are to be 

specially manufactured for the University in accordance with the drawings, designs, or 
specifications. 

(5) Method of shipment or packing of supplies. 
(6) Place of delivery  

 b. Section 3.11 prohibits the A/E from making charges or claims for damages for any delays or 
hindrances from any cause whatsoever during the progress of any portion of the work specified in this 
Agreement. If a change, as allowed above, causes an increase or decrease in the cost of the work which is 
not time-related, the University shall make an equitable adjustment in the Agreement price and shall modify 
the Agreement. 

3.11 Delays and Extensions; Liquidated Damages. 

a.  A/E agrees to prosecute the work continuously and diligently. No charges or claims for 
damages shall be made by it for any delays or hindrances from any cause whatsoever during the progress 
of any portion of Work as specified in this Agreement. 

b.  Time extensions will be granted by the Procurement Officer only for excusable delays that 
arise from unforeseeable causes beyond the control and without the fault or negligence of A/E, including 
without limitation acts of God, acts of the public enemy, acts of the State in either its sovereign or 
contractual capacity, acts of another contractor in the performance of a contract with University, fires, 
floods, epidemics, quarantine restrictions, strikes, freight embargoes, or delays of subcontractors, 
consultants, or suppliers arising from unforeseeable causes beyond the control and without the fault or 
negligence of A/E or its subcontractors, consultants, or suppliers. 

 c.  For each day that the Services or any portion thereof remain uncompleted beyond the times 
specified in the Agreement, A/E shall be liable for liquidated damages of $750.00 per day (which shall 
apply with respect to each Phase), or any other amount if stated elsewhere in the Agreement; provided, 
however, that due account shall be taken of any adjustment of specified completion time(s) for completion 
of the Services or any portion thereof as provided by University-approved Change Orders or Project 
Amendments. Time is of the essence in the Agreement. 

ARTICLE IV 
CONCEPT PHASE 

4.1 This Article IV applies specifically to the Concept Phase, but is in addition to and not instead of 
any and all provisions of the Agreement applicable to the Concept Phase or all Phases. 

4.2 The Concept Phase shall commence on the A/E Commencement Date, and shall terminate on the 
date of acceptance by University of the Concept Documents (but no later than the applicable date set forth 
in the Schedule). Acceptance of the Concept Documents shall be effective upon A/E’s receipt of 
University’s written approval. 

4.3 In rendering professional services for preparation and furnishing of the Concept Phase 
requirements, in addition to any other matters A/E deems appropriate or necessary, A/E shall (i) visit the 
site of the Project, (ii) become familiar with the use, operational conditions, and limitations of the site, and 
(iii) obtain measurements and other information relative to existing improvements as required in the 
Program. 

4.4 In accordance with the Schedule, A/E shall prepare and submit for University’s approval concept 
documents (“Concept Documents”) per the Procedure Manual for Professional A/E Services to 
illustrate the size and relationship of the Project components for each design alternate (minimum of 3),  
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ARTICLE V 
 SCHEMATIC DESIGN PHASE 

5.1 This Article V applies specifically to the Schematic Design Phase, but is in addition to and not 
instead of any and all provisions of the Agreement applicable to the Schematic Design Phase or all Phases. 

5.2  The Schematic Design Phase shall commence on the A/E Commencement Date, and terminate on 
the date of acceptance by University of the Schematic Design Documents (but no later than the applicable 
date set forth in the Schedule). Acceptance of the Schematic Design Documents shall be effective upon 
A/E’s receipt of University’s written approval. 

5.3 In rendering professional Services for preparation and furnishing of the Schematic Design Phase 
requirements, in addition to any other matters A/E deems appropriate or necessary, A/E shall (i) visit the 
site of the Project, (ii) become familiar with the use, operational conditions, and limitations of the site, and 
(iii) obtain measurements and other information relative to existing improvements as required in the 
Program. 

5.4 In accordance with the Schedule, A/E shall prepare and submit documents (“Schematic Design 
Documents”) per the Procedure Manual for Professional A/E Services for University’s approval.  

5.5 As part of the Schematic Design Documents, A/E shall provide to University a construction cost 
estimate, wherein the Probable Construction Cost shall not exceed the Project Construction Cost. If it does, 
A/E, without additional compensation, in conjunction with CM and University, shall re-design the Project 
as necessary to maintain the Project Construction Cost. 

5.6 When directed by University, the data generated by A/E in this Phase shall be reviewed by the State 
Board of Architectural Review prior to acceptance by University. 

 ARTICLE VI 
 DESIGN DEVELOPMENT PHASE 

6.1  This Article VI applies specifically to the Design Development Phase, but is in addition to and not 
instead of any and all provisions in the Agreement applicable to the Design Development Phase or all 
Phases. 

6.2  The Design Development Phase will commence with the acceptance of the Schematic Design 
Documents, and will terminate upon acceptance by University of the Design Development documents 
(saving and excepting the rendering and model), but no later than the applicable date indicated on the 
Schedule. Acceptance of the Design Development Documents shall be effective upon A/E’s receipt of 
University’s written approval. 

6.3  Upon commencement of the Design Development Phase, A/E shall prepare and submit documents 
(“Design Development Documents”) per the Procedure Manual for Professional A/E Services for 
University’s approval 

a. Professionally prepared color perspective rendering(s) per the final Fee Proposal in a suitable 
medium when required by the Program. The rendering shall include related existing improvements which 
may have an aesthetic bearing on the project. This rendering, approved by University, shall be delivered to 
University not later than completion of 50% of the Construction Documents Phase. 

b. A professionally prepared computer model to be used as a public relations tool by University, 
as required by the Program. This computer model, approved by University, shall be delivered to University 
not later than completion of 50% of the Construction Documents Phase. 

6.4  As part of the Design Development Documents, A/E shall prepare a construction cost estimate 
based upon a labor and material take-off. A/E shall make this take-off from the other Design Development 
Documents, applying costs currently prevailing in the jurisdiction where the Project is located. The 
Probable Construction Cost shall not exceed the Project Construction Cost for each Phase of a multi-phase 
project. If it does, A/E, without additional compensation, in conjunction with CM and University, shall re-
design as necessary to maintain the Project Construction Cost.  
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6.5  When directed by University, the materials generated by A/E in this Phase shall be reviewed by the 
State Board of Architectural Review prior to acceptance by University. 

 ARTICLE VII 
 CONSTRUCTION DOCUMENTS PHASE 

7.1  This Article VII applies specifically to the Construction Documents Phase, but is in addition to and 
not instead of any and all provisions in the Agreement applicable to the Construction Documents Phase or 
all Phases. 

7.2  The Construction Documents Phase will commence with the acceptance of the Design 
Development Documents (except for the professional rendering(s) and professional computer model, each 
of which shall be delivered as required in Section 6.3) and will terminate upon acceptance by University of 
100% Construction Documents (but not later than the applicable date indicated on the Schedule). 
Acceptance of 100% Construction Documents shall be effective upon A/E’s receipt of University’s written 
approval. 

7.3  Upon commencement of the Construction Documents Phase, A/E shall prepare the required set of 
drawings and specifications (“Construction Documents”), per the Procedure Manual for Professional A/E 
Services for University’s approval, including without limitation to architectural, site, structural, mechanical, 
and electrical.  

7.4  As part of the Construction Documents, A/E shall prepare for University’s approval a statement of 
review of CM’s construction cost estimate updates as required in Section 2.11 of this Agreement. A 
professional cost estimator shall be retained by A/E for this purpose and shall use costs and area/volume 
calculations prevailing where the Project is located. A/E shall prepare a detailed written review which will 
state if A/E accepts or rejects CM’s cost model updates under review and shall include in detail: (i) the 
reasons that CM’s cost model update was rejected or accepted; (ii) a summary of the significant differences 
between CM’s current cost model and the next previous CM’s cost model and A/E’s construction cost 
estimates provided in the Design Development Phase; and (iii) such other matters as A/E deems appropriate. 
A/E must reject CM’s cost model update if it exceeds the Project Construction Cost. The statement of 
review and supporting documentation shall be provided to University. 

7.5  If, in the exercise of A/E’s professional judgment, A/E finds that such Probable Construction Costs 
set forth in the cost model update prepared by CM will exceed the Project Construction Costs, and if A/E 
is unable to effect cost reduction revisions in the Construction Documents without deviating from the design 
and intent of the previously approved documents, A/E: (1) shall advise University in writing; and (2) shall 
await instructions which University shall issue to A/E concerning future action to be taken under the 
Agreement. The instructions issued by University at its sole discretion shall include redesign of the Project 
as necessary in conjunction with CM and University to meet the Project Construction Cost without 
additional compensation. 

7.6 A/E will utilize the standard Construction Specifications Institute (CSI) specification layout and 
numbering system. The specification must be consistent with University General Conditions for 
Construction (or GMP) as applicable, which University will provide to the A/E.  

7.7 Upon completion of Construction Documents for each bid package in multi-phase or fast track 
projects, A/E will submit one (1) electronic copy (and paper copies as required) of the documents to 
University for review and approval. The Construction Documents will be provided in one package.  

7.8  When directed by University, the data generated by A/E in this Phase shall be presented and 
reviewed by the State Board of Architectural Review, State Fire Marshall, and any other agencies as 
required by the Program, prior to acceptance by University. 
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 ARTICLE VIII 
 BIDDING PHASE 

8.1 This Article VII applies specifically to the Bidding Phase, which at University’s discretion may be 
broken into separate sub-phases (or “packages”), but is in addition to and not instead of any and all 
provisions in the Agreement applicable to the Bidding Phase or all Phases. 

8.2  a. The Bidding Phase will commence with University’s acceptance of the Construction 
Documents and will terminate upon acceptance of the Guaranteed Maximum Price (as defined below) by 
University, but no later than the applicable date as indicated on the Schedule. 

b. Notwithstanding anything herein to the contrary, at University’s sole discretion, the Bidding 
Phase shall commence (i) solely in connection with the work referred to in the “first project phase package” 
(separated by building and utilities), upon University’s acceptance of the “first project phase package,” and 
(ii) in connection with the work referred to in the “second project phase package” (separated by building 
and utilities) upon University’s acceptance of the “second project phase package.”  

c. Commencement of the Bidding Phase as contemplated in this Section, if authorized by 
University, shall not relieve A/E in any manner whatsoever from its obligations to comply with Section 7.4 
and 7.5 at the times designated, determined in reference to all Construction Documents. 

8.3 At the commencement of the Bidding Phase, A/E shall provide University, for bidding and 
construction purposes, one electronic copy of the 100% Construction Documents. 

8.4  The CM will request bids for the Construction of the Project in those bidding packages identified 
in the Program.  

8.5 A/E shall interpret documents during the Bidding Phase and shall attend a pre-bid conference for 
each bidding package. 

8.6 At University’s request, A/E shall attend the opening of the bids received by CM in connection 
with the Project. A/E shall attend the Scope Reviews of all major trade work. 

8.7  If the Guaranteed Maximum Price (“GMP”) proposed by CM exceeds either (i) the Project 
Construction Costs or (ii) either the funds appropriated by the State Legislature or allocated by the Client 
University or USM for the construction of the Project, A/E shall analyze the bids or proposals and make 
recommendations to University as to ways and methods to reduce the costs of constructing the Project to a 
sum which does not exceed said appropriation or allocation, except as agreed to or directed in writing by 
University. Such recommendations shall not include any deletions which render the Project incomplete 
(except to the extent contemplated by the Program) except as agreed to or directed by University. In 
addition, A/E, after consultation with University, shall alter or redraft the Construction Documents as 
necessary to accomplish the necessary reduction in cost and shall repeat as necessary or appropriate the 
services provided in this or other Phases.  

8.8  If the GMP exceeds the funds appropriated by the State Legislature or allocated by the Client 
University or USM, University, for the construction of the Project due to a delay in the bidding of the 
project, the services A/E is required to perform as contemplated in Section 8.7 may be submitted by A/E 
for consideration in a Change Order. However, if CM’s GMP Amount exceeds the funds appropriated or 
allocated for construction of the Project, no adjustment shall be made to A/E’s compensation to perform its 
obligations under this Agreement. 

ARTICLE IX 
CONSTRUCTION ADMINISTRATION PHASE 

9.1 This Article IX applies specifically to the Construction Administration Phase, but is in addition to 
and not instead of any and all provisions in the Agreement applicable to the Construction Administration 
Phase or all Phases. 
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9.2 The Construction Administration Phase will commence on the Construction Commencement Date, 
and terminate on the date of final acceptance by University of the construction of the Project (but no later 
than the applicable date indicated on the Schedule). 

9.3 Upon commencement of the Construction Administration Phase, A/E shall undertake the Services 
as set forth in the Program and the Procedure Manual for Professional A/E Services required during the 
Construction Administration Phase. 

9.4 A/E shall consult with University as the construction of the Project progresses. All of University’s 
and A/E’s instructions to CM shall be issued by University, through the Project Manager, or by another 
designated representative of University. 

9.5  A/E shall make periodic visits to the Project as required by the progress of the construction work 
or as requested by University and shall attend progress meetings to attain familiarity with the progress and 
quality of the construction and to determine in general if the construction of the Project is proceeding in 
accordance with the Construction Documents. In making such periodic visits to the site and on the basis of 
such on-site observations, A/E shall guard University against defects and deficiencies in the construction 
work and shall report to University any observed defect or observed deficiency. 

9.6 A/E shall not be responsible for: (i) construction means, methods, techniques, sequences and 
procedures, or for safety precautions and programs in connection with the construction; (ii) CM’s failure to 
carry out the construction in accordance with the Construction Documents; or (iii) and the acts or omissions 
of CM or any subcontractors, or any of CM’s or subcontractors’ agents or employees, or any persons 
performing any of the construction; saving and excepting to the extent A/E has approved the same or has 
knowledge of the same and has not made a report thereof to University. 

9.7  A/E shall assist University, as it may request, in interpreting the requirements of the Construction 
Documents, in making decisions on all claims of University or CM relating to the execution and progress 
of the construction, and on all other matters or questions related thereto. 

9.8 A/E shall recommend to University rejection of construction which, in A/E’s reasonable opinion, 
does not conform to the Construction Documents. A/E shall recommend that University require CM to stop 
the construction whenever, in A/E’s reasonable opinion, it may be necessary for the proper performance of 
the construction. In discharging the foregoing responsibility, A/E shall act through University and issue 
such recommendations to University. 

9.9 A/E shall review and take other appropriate action upon CM’s submittals such as shop drawings, 
product data, and samples, but only for the limited purpose of checking for conformance with information 
given and the design concept expressed in the Construction Documents. A/E’s action shall be taken 
promptly (within two (2) weeks of receipt) so as to cause no delay in the work, while allowing sufficient 
time in A/E’s professional judgment to permit adequate review. Review of such submittals is not conducted 
for the purpose of determining accuracy and completeness or other details such as dimensions and quantities 
or for substantiating instructions for installation or performance of equipment or systems designed by the 
Contractors, all of which remain the responsibility of the CM to the extent required by the Construction 
Documents except as may be grossly different from the Construction Documents. A/E’s review shall not 
constitute approval of safety precautions or, unless otherwise specifically stated by A/E, of construction 
means, methods, techniques, sequences or procedures. A/E’s acceptance of a specific item shall not indicate 
acceptance of an assembly of which the item is a component. When professional certification of 
performance characteristics of materials, systems or equipment is required by the Construction Documents, 
A/E shall be entitled to rely upon such certification to establish that the materials, systems or equipment 
will meet the performance criteria required by the Construction Documents. 

9.10 A/E shall assist University in reviewing requests for Change Order for the construction of the 
Project with regard to scope only. 

9.11 A/E shall provide drawings as may be necessary to explain construction details. 
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9.12 A/E shall be responsible for the preparation (including University comments for review), review, 
and resolution of punch list items. Upon completion of the punch list, A/E shall verify work completed. 

9.13 A/E shall prepare a full set of record drawings showing the “as-built” condition of the Project 
(including without limitation the locations of all utilities) based on A/E’s own records of Change Orders 
and upon as-built information supplied by CM. University will require CM to keep up-to-date marked prints 
of the as-built conditions upon CM’s copy of the Construction Documents, with all notations necessary to 
form the basis of the record drawings prepared by A/E. A/E will notify University in writing not later than 
four (4) weeks after substantial completion of the Project of any information required to prepare the record 
drawings that has not been supplied by CM. Record drawings shall be turned over to University within four 
(4) months of substantial completion of the Project or, if A/E has given University the notice contemplated 
above, within four (4) months after receipt of all information from CM. In addition to the reproducible 
manual record drawings, A/E shall supply record drawings in accordance with the Procedure Manual.  

 ARTICLE X 
 POST-CONSTRUCTION PHASE 

10.1  This Article X applies specifically to the Post-Construction Phase, but is in addition to and not 
instead of any and all provisions in the Agreement applicable to the Post-Construction Phase or all Phases. 

10.2 The Post Construction Phase shall commence upon the termination of the Construction 
Administration Phase, and shall terminate upon complete performance of all obligations on the part of A/E 
under this Agreement. 

10.3  During the the prescribed warranty period applicable to CM’s work, A/E’s representative shall 
make visits to Project for as required in the Program and the Procedure Manual for Professional A/E 
Services  on a date or dates specified by University. The purpose and intent of such visits is to aid University 
in resolution of warranty claims. University at its sole discretion may request A/E’s advice concerning 
corrective any actions to be taken by University and by CM or both, and A/E shall provide University with 
a written report of any visits. 

10.4  A/E shall provide the insurance required in Section 2.15 throughout the Post-Construction Phase. 

 ARTICLE XI 
 ASSISTANCE BY UNIVERSITY 

11.1 Unless otherwise specifically stated in the Program or the Agreement, University will furnish to 
A/E in a timely fashion, or at University’s sole discretion reimburse A/E for the cost of furnishing: 

a.  A complete and comprehensive written Project Program.  

b.  All necessary survey and topographic information, including pertinent data concerning all 
applicable rights of way, easements, restrictions, etc. 

c.  Laboratory or other tests required by University to obtain basic data. 

d.  All standard forms (including without limitation payment request contract, bond, and Change 
Order) to be used by A/E in performing the Services. Notwithstanding anything herein to the contrary, 
University shall provide A/E with a sample of those standardized forms and A/E shall make copies for its 
use from time to time as necessary. In the event a standard form is not provided, A/E shall use its own 
forms, provided the same are reasonably satisfactory to University. 

e.  All necessary approvals for the orderly progress of Services in accordance with the Schedule. 

11.2 University will prepare for execution and transmit to A/E, CM, and other parties concerned all 
contract forms and Change Order forms, when approved. 
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 ARTICLE XII 
 OWNERSHIP OF DOCUMENTS; COPYRIGHTS 

12.1 All drawings, models, specifications and other documents (including electronic versions) prepared 
by A/E pursuant to the Agreement are the property of University, and shall be delivered to University at 
the required intervals and upon completion of the Project. In addition, all drawings, models, specifications 
and other documents (including electronic versions) in progress are the property of University and shall be 
delivered to University promptly in the event of termination of the Agreement prior to completion of the 
Project. A/E shall be responsible for the protection and/or replacement of any Construction Documents or 
other drawings, models, specifications and other documents (including electronic versions) in its 
possession, as described in the various Phases. University shall receive all original drawings, models, 
specifications and other documents (including electronic versions) per University’s CAD and other 
standards, and A/E shall retain a reproducible copy.  

12.2 The drawings, models, specifications and other documents (including electronic versions) prepared 
by A/E pursuant to the Agreement shall not be used by University or others on other projects, for additions 
to the Project or for completion of the Project by others, unless A/E is adjudged to be in default under the 
Agreement, except by agreement in writing and with appropriate compensation to A/E.  

12.3 If the Agreement is in connection with one or more Phases but less than the entire Project, and 
notwithstanding anything herein to the contrary, the drawings, models, specifications and other documents 
(including electronic versions) shall be used in University’s sole discretion without the consent of and 
without additional compensation to A/E, for design and/or construction of the portion of the Project not 
covered by the Agreement. 

12.4 a. A/E hereby waives for the benefit of UMB and hereby transfers fully to UMB free and clear 
of any and all restrictions, liens and limitations whatsoever, any and all ownership rights and copyright 
rights and rights appurtenant thereto in any architectural works (as defined in the Architectural Works 
Copyright Protection Act, as amended from time to time) produced within the scope of the Agreement 
(“Architectural Rights”). A/E shall cause the Architect of Record, each and every person employed by it, 
each of its officers, each and every consultant engaged by it, and each and every contractor engaged by it, 
all in connection to the Agreement who respectfully may have enjoyed or may in the future enjoy 
Architectural Rights to waive in writing for the benefit of UMB and to transfer fully to UMB free and clear 
of any and all restrictions, liens and limitations whatsoever any and all Architectural Rights that they, their 
employees, consultants, officers and agents may enjoy. A/E, as a condition of payment from time to time, 
shall deliver to UMB the waivers and transfers executed as contemplated herein and a representation of 
A/E that such writings have been obtained from each Architectural Rights Person. A/E shall include a 
provision substantially like this Section in its agreement with each consultant and contractor engaged by it 
in connection with the Agreement. 

b. In addition, A/E hereby waives its rights under the Architectural Works Copyright Protection 
Act or other sections of the United States copyright laws, as now in effect or as amended from time to time, 
with respect to UMB’s use of the architectural works produced pursuant to the Agreement. This waiver 
shall be effective if it is determined that the transfer of ownership of copyright is invalid or limited in scope 
so as to apply only to a portion of the architectural works. 

c. To the extent permitted by law, the work product required by the Agreement shall be considered 
a “work made for hire” under the copyright laws of the United States and applicable common law. UMB 
shall have sole right and authority to seek statutory copyright protection and to enjoy the benefits of 
ownership of the title and interest in and to the Work. 

ARTICLE XIII 
DISPUTES 

13.1  Except as may otherwise be provided by law, all disputes arising under or as a result of a breach of 
the Agreement which are not resolved by mutual agreement shall be resolved in accordance with the USM 
Procurement Policies & Procedures and this Article XIII. 
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13.2  As used herein, “claim” means a written demand or assertion by one of the parties seeking, as a 
legal right, the payment of money, adjustment or interpretation of contract terms, or other relief, arising 
under or relating to the Agreement. A voucher, invoice, or request for payment that is not in dispute when 
submitted is not a claim under this clause. However, where the submission is subsequently not acted upon 
in a reasonable time, or disputed as to either liability or amount, it may be converted to a claim for the 
purpose of this clause. 

13.3 A claim shall be made in writing and submitted to the Procurement Officer for decision in 
consultation with the Office of the Attorney General within thirty (30) days of when the basis of the claim 
was known or should have been known, whichever is earlier. 

13.4  When a claim cannot be resolved by mutual agreement, A/E shall submit a written request for final 
decision to the Procurement Officer. The written request shall set forth all the facts surrounding the 
controversy. 

13.5  At the direction of the Procurement Officer, A/E may be afforded an opportunity to be heard and 
to offer further evidence in support of its claim. 

13.6  The Procurement Officer shall render a written decision on all claims within one hundred eighty 
(180) days of receipt of the A/E's written claim, unless the Procurement Officer determines that a longer 
period is necessary to resolve the claim. If a decision is not issued within one hundred eighty (180) days, 
the Procurement Officer shall notify the contractor of the time within which a decision shall be rendered 
and the reasons for such time extension. The decision shall be furnished to the contractor, by certified mail, 
return receipt requested, or by any other method that provides evidence of receipt. The Procurement 
Officer's decision shall be deemed the final action of the University.  

13.7  The Procurement Officer’s decision shall be final and conclusive, unless A/E files a written appeal 
with the Maryland State Board of Contract Appeals within thirty (30) days of receipt of the decision. 

13.8  Pending resolution of a claim, A/E shall proceed diligently with the performance of the Agreement 
in accordance with the Procurement Officer’s decision. 

ARTICLE XIV 
SUSPENSION; TERMINATION 

14.1 Suspension of the Services. 

The Procurement Officer may suspend, delay, or interrupt all or any part of the Services for such 
period of time as the Procurement Officer determines to be appropriate for the convenience of the 
University. 

14.2  Termination by University. 

a.  The performance of the Services may be terminated by University in accordance with this 
Section in whole or in part from time to time, whenever the Procurement Officer shall determine that such 
termination is in the best interest of the University, a Client University, or the State. Any such termination 
shall be effected by delivery to the A/E of a Notice of Termination issued by the Procurement Officer 
specifying the extent to which performance of work under the Agreement is terminated and the date upon 
which such termination becomes effective.  

b. University will pay all reasonable costs associated with the Agreement that A/E has incurred 
up to the date of termination and all reasonable costs associated with termination of the Agreement. 
However, A/E shall not be reimbursed for any anticipatory profits or fees which have not been earned up 
to the date of termination. 

14.3 Termination for Default.   

a. If A/E fails to fulfill its obligations under the Agreement properly and on time, or otherwise 
violates any provision of the Agreement, University may terminate the Agreement by written notice to A/E. 
The notice shall specify the acts or omissions relied on as cause for termination. In this event, the University 
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may take over the Services and prosecute it to completion, by contract or otherwise, and all finished or 
unfinished documents, supplies and services prepared or provided by A/E shall be University’s property.  

b. University shall pay A/E fair and equitable compensation for satisfactory performance prior to 
receipt of notice of termination, less the amount of damages caused by A/E’s breach. However, A/E shall 
not be reimbursed for any anticipatory profits or fees which have not been earned up to the date of 
termination. If the damages are more than the compensation payable to A/E, A/E will remain liable after 
termination and University can affirmatively collect damages. Termination of the Agreement as 
contemplated in this Section shall not be deemed to be a waiver by A/E of any rights and remedies it may 
have.  

14.4 Multiyear Contracts Contingent Upon Appropriations 

 a. If the General Assembly fails to appropriate funds or if funds are not otherwise made available 
by University for continued performance for any fiscal period of the Agreement (including any extensions 
hereof) succeeding the first fiscal period, the Agreement shall be canceled automatically as of the beginning 
of the fiscal year for which funds were not appropriated or otherwise made available; provided, however, 
that this will not affect either University’s rights or A/E’s rights under any termination clause in the 
Agreement.  

 b. The effect of termination of the Agreement hereunder will be to discharge both A/E and 
University from future performance of the Agreement, but not from their rights and obligations existing at 
the time of termination. A/E shall be reimbursed for the reasonable value of any non-recurring costs 
incurred but not amortized in the price of the Agreement. University shall notify A/E as soon as it has 
knowledge that funds may not be available for the continuation of the Agreement for each succeeding fiscal 
period beyond the first. 

 ARTICLE XV 
 MISCELLANEOUS 

15.1 Governing Law; Jurisdiction; Waiver of Trial by Jury. The provisions of the Agreement shall be 
governed by the laws of the State of Maryland (without regard to the principles of conflicts of laws that 
would require the application of any other law).  
15.2  USM Procurement Policies & Procedures. The regulations set forth in USM Procurement Policies 
and Procedures in effect on the date of execution of the Agreement are applicable to the Agreement. 

15.3  Transfer of A/E’s Responsibilities. A/E may not assign the Agreement or transfer any interest in 
the Agreement except with the written approval of University.  

15.4  Substitution. If any cause or reason whatsoever necessitates substitution by University of another 
person or firm in place of A/E hereto in order to complete the Services, University in its sole discretion 
shall determine the division of the fee between the substitute and A/E. 

15.5  Waiver. University in its sole discretion may but is not obligated to waive specific minor provisions 
of this Agreement on specific request by A/E, in the interest of expediting the Project. Any such waiver 
shall be in writing and shall not constitute justification for A/E preparing an incomplete design or constitute 
a waiver of any liability ensuing therefrom. A/E shall not be entitled to any waiver granted in any individual 
instance as evidence that a waiver is available or has been granted in any other instance, or all instances. 

15.6 Crimes Related to Procurement of the Work. If A/E, or any of its officers, partners, principals or 
employees, is convicted of a crime arising out of or in connection with the procurement of work to be done 
or payment to be made under the Agreement, the Agreement, in the discretion of University, may be 
terminated. Upon such termination A/E shall be paid only the earned value of work performed to the date 
of termination and shall refund any and all profits, or fixed fee, realized under the Agreement, and A/E 
shall be liable to University for any costs incurred by it over and above the maximum amount payable to 
A/E as set forth in the Agreement, in completing the work undertaken by A/E in the Agreement. The 
sanctions provided hereunder shall be applicable, as appropriate in the discretion of University, to any such 
conviction after the expiration of the term of the Agreement as well. The rights and remedies set forth herein 
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shall be in addition to, and the exercise thereof shall in no way be considered or construed as a waiver of, 
any other rights or remedies granted or available to University. 

15.7 Covenant Against Employment of State Personnel. No employee of University or any department, 
commission, agency or branch of the State of Maryland, whose duties as such employee include matters 
relating to or affecting the subject matter of the Agreement, shall, while so employed, become or be an 
employee of the party or parties hereby contracting with University. 

15.8  Non-Discrimination. A/E agrees not to discriminate in any manner against an employee or 
applicant for employment because of race, color, religion, creed, age, sex, marital status, sexual orientation, 
national origin, ancestry, or physical or mental disability unrelated in nature and extent so as not reasonably 
to preclude the performance of such employment. A/E shall include a similar provision in any subcontract. 
A/E shall post, and shall cause subcontractors to post, notices setting forth the substance of this paragraph 
in conspicuous places available to employees and applicants for employment. 

15.9 Audit and Retention of Records. A/E shall retain and maintain all records and documents relating 
to this Agreement for three (3) years after final payment by University hereunder or any applicable statute 
of limitations, whichever is longer, and shall make them available for inspection and audit by authorized 
representatives of University, including the procurement officer or designee, at all reasonable times. 

15.10  Contract Affidavit. A/E shall execute University’s standard form of Contract Affidavit as part of 
the Agreement, prior to the award of the contract. 

15.11  Financial Disclosure. A/E shall comply with §13-221 of the State Finance and Procurement Article, 
Ann. Code of Maryland, which requires that every business that enters into contracts, leases, or other 
agreements with the State of Maryland or its units or both, under which it receives a total of $100,000 or 
more during a calendar year shall file with the Maryland Secretary of State a list containing the names and 
addresses of its resident agent, each of its officers, and any individual who is a beneficial owner of 5% or 
more of A/E. 

15.12 Reports of Political Contributions. A/E shall comply with, and shall require its officers, directors, 
and employees to comply with, § 14-101 et seq. of the Election Law Article, Ann. Code of Maryland, which 
requires that every person doing public business (as there defined), and every individual whose 
contributions are attributable to the person entering into such an agreement, during a calendar year in which 
the person receives cumulative consideration of $100,000 or more from public business, shall file with the 
State Administrative Board of Election Laws a statement disclosing contributions in excess of $500 made 
during the reporting period to a candidate for elective office in any primary or general election. 

15.13  Observance of Rules. Employees and agents of A/E shall comply with all rules and regulations of 
University or the Client University while on the premises of University or the Client University 
respectively. A/E shall not interfere with University, or the Client University’s operations or stop, delay or 
interfere with use of any of University’s facilities without prior approval.  

15.14 Avoidance of Labor Disputes. In performance of the Agreement, A/E shall not knowingly employ 
any person or persons, or use any equipment or materials, or allow any condition to exist, if any such, in 
the opinion of University, may cause or be conducive to any labor complaints, trouble, dispute or 
controversy at University or in any other respect may be objectionable to University. University’s 
determination shall be conclusive on A/E and upon notice from University A/E shall immediately withdraw 
from University property as required in the notice all persons, equipment or materials specified in the notice, 
shall replace them with unobjectionable persons, equipment and materials, and shall immediately rectify 
whatever condition or conditions may be specified in the notice. 

15.15 Payments. Payments to A/E pursuant to the Agreement shall be made no later than thirty (30) days 
after University’s receipt of a proper invoice from A/E. Charges for late payment of invoices are prohibited, 
other than as prescribed by Title 15, Subtitle 1, of the State Finance Article and Procurement Article, Ann. 
Code of Maryland. 

15.16 A/E Representations and Warranties. A/E hereby represents and warrants that: 
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a. It is qualified to do business in the State of Maryland and that it will take such action as, from 
time to time hereafter, may be necessary to remain so qualified; 

b.  It is not in arrears with respect to the payment of any monies due and owing the State of 
Maryland, or any department or unit thereof, including but not limited to the payment of taxes and employee 
benefits, and that it shall not become so in arrears during the term of the Agreement; 

c.  It shall comply with all documented federal, State and local laws, regulations, and ordinances 
applicable to its activities and obligations under the Agreement; and,  

d.  It shall obtain, at its expense, all licenses, permits, insurance and governmental approvals, if 
any, necessary to the performance of its obligations under the Agreement. 

15.17 Truth in Negotiation Certification. A/E, by submitting cost or price information (including without 
limitation wage rates or other factual unit costs), certifies to the best of its knowledge, information, and 
belief, that: 

a.  The wage rates and other factual unit costs supporting the firm’s compensation, as set forth in 
the Proposal, are accurate, complete and current as of the date of execution of the Agreement. 

b.  If any of the items of compensation were increased due to the furnishing of inaccurate, 
incomplete, or noncurrent wage rates or other units of costs, University is entitled to an adjustment in all 
appropriate items of compensation, including profit or fee, to exclude any significant sum by which the 
price was increased because of the defective data. University’s right to adjustment includes the right to a 
price adjustment for defects in costs or pricing data submitted by a prospective or actual consultant or 
subcontractor. 

c.  If additions are made to the original price of the Agreement, such additions may be adjusted to 
exclude any significant sums where it is determined the price has been increased due to inaccurate, 
incomplete, or noncurrent wage rates and other factual costs.  

15.18 Contractual Relationship. Nothing contained herein shall be deemed to create any contractual 
relationship between A/E and CM or any of its Contractors, Subcontractors, or material suppliers on the 
Project; nor shall anything contained in the Agreement be deemed to give any third party any claim or right 
of action against University or A/E which does not otherwise exist without regard to the Agreement. 

15.19 Amendments. The Agreement may be amended by agreement of the authorized representatives of 
the parties. All amendments must be in writing and signed by the parties to the agreement. 

15.20 Partnership as Joint Venture If A/E is a joint venture or a partnership, the following provisions shall 
apply: 

a. The partnership or joint venture agreement shall not be terminated or amended in any material 
aspect prior to the final acceptance of the Project; 

b. There shall be no additions or withdrawals of partners or joint venturer in A/E except for 
individuals who are admitted to partnership in the ordinary course of business; 

c. The insurance required under the Agreement shall be a joint and several obligation of all joint 
venturers and partners in A/E. 

15.21 Indemnification. 

 a. To the fullest extent permitted by law, A/E shall indemnify and hold harmless USM, 
University, any Client University, the State of Maryland, and their agents and employees from and against 
all claims, damages, losses and expenses, including but not limited to attorney’s fees, arising out of or 
resulting from the performance of the work, provided that any such claim, damage, or loss or expense: (1) 
is attributable to bodily injury, sickness, disease, or death personal injury or injury to or destruction of 
tangible property (other than the work itself) including the loss of use resulting therefrom, and (2) is caused 
in whole or in part by any negligent or willful act or omission of A/E, or its consultants, subcontractors, 
their employees, or anyone directly or indirectly employed by any of them, including without limitation (1) 



    
University Of Maryland, Baltimore Construction Service Center 
Standard Form of Agreement with Architects & Engineers 40 
 

the preparation or approval of maps, drawings, opinions, reports, surveys, Change Orders, designs or 
specifications, or (2) the giving of or the failure to give directions or instructions by any of them if such 
giving or failure to give is the primary cause of the injury or damage. Such obligation shall not be construed 
to negate, abridge, or otherwise reduce any other right or obligation of indemnity which would otherwise 
exist as to any party of person described in this paragraph 

 b. The State, USM, University, and any Client University shall not assume any obligation to 
indemnify, hold harmless, or pay attorney’s fees that may arise from or in any way be associated with the 
performance or operation of this Agreement. 

15.22 Minority Business Enterprise (MBE) Participation. A/E hereby agrees to enter into contract(s) with 
the minority consultants for performance of work under this Agreement set forth on Exhibit C. 

 

 

{Signatures on following page} 
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SIGNATURE PAGE TO  
STANDARD FORM OF AGREEMENT WITH ARCHITECTS & ENGINEERS 

 
 

 IN WITNESS WHEREOF, the Agreement is executed for the parties by their authorized 
representatives or officers as of __________________________ 20__. 

WITNESS:      UNIVERSITY OF MARYLAND, BALTIMORE 

 

_______________________________  By: ___________________________________ (SEAL) 

       Name: _______________________________________ 

       Title: ________________________________________ 

   Date: ________________________________________ 

 

WITNESS/ATTEST:    _____________________________________________ 
Firm Name 

 

_______________________________  By: ___________________________________ (SEAL) 

       Name: _______________________________________ 

       Title: ________________________________________ 

   Date: ________________________________________ 

 

 

 

Budgetary Data: 
Requisition No.__________________________________ 

Title___________________________________________ 

 

Approved by Board of Public Works: 
Item No.__________________  Date:______________ 
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STANDARD FORM OF AGREEMENT WITH 
 ARCHITECTS & ENGINEERS 

 EXHIBIT A 

AVAILABILITY OF FUNDS 

         

 

 University has available funds in the total amount of __________________ ($_________) 
provided by capital appropriations funds to be used for architectural services in connection with the Project. 
It is understood that said funds are to include all fees and expenses of A/E for the Design Phase of the 
Project. The stated funds may not be added to or supplemented except by appropriate University action. 
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STANDARD FORM OF AGREEMENT WITH 
ARCHITECTS & ENGINEERS 

EXHIBIT B 

A/E COMPENSATION FOR THE PROJECT 

         

 

 

The total fees to be paid to A/E for Services provided for the Project pursuant to the Agreement 
shall be __________________ ($_________), which shall be the total compensation for all Phases of the 
Project.  

It is understood that the total fee amount to be paid shall be divided among each of the Phases as 
follows: _______________________________________. 
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STANDARD FORM OF AGREEMENT WITH 
ARCHITECTS & ENGINEERS 

EXHIBIT C 

MINORITY BUSINESS ENTERPRISE PARTICIPATION 

         

 

Name of Consultant MDOT Certif. # Type of Work(NAICS) Amount Contract % 

     

     

     

TOTAL OF MBE CONSULTANTS:   

 

 



 

ATTACHMENT C 
 

CAMPUS MAP 
 

 
 

A Campus Map can be found on our website at: https://www.umaryland.edu/maps  
 
 
 
 

https://www.umaryland.edu/maps


 

ATTACHMENT D 
 

INTENTIONALLY OMITTED 
 

 
 

 



 

ATTACHMENT E 
 

INTENTIONALLY OMITTED 
 
 
 
 



 

ATTACHMENT F 
 

INTENTIONALLY OMITTED 
 

 



 

ATTACHMENT G 
 

INTENTIONALLY OMITTED 
 



 

ATTACHMENT H 
 

 
Contents:   
MBE H-1A PART 1 - Instructions  
  
MBE H-1A PART 2 - MBE Utilization and Fair 
Solicitation Affidavit  

To be included with Technical Submission 

  
MBE H-1A PART 3 - MBE Participation Schedule  To be included with Fee Proposal  
  
MBE H-1A PART 4 - Signature Page  To be included with Fee Proposal 
  
MBE H-1B – Waiver Guidance N/A 
  
MBE H-1C - Good Faith Efforts Documentation to 
Support Waiver Request 

N/A 

  
MBE H-2 - Outreach Efforts Compliance Statement N/A 
  
MBE H-3 - MBE Subcontractor/MBE Prime Project 
Participation Statement 

(issued as a separate file to the selected firm, 
and to be included with Final Fee Proposal) 
 

  
MBE H-4 - Prime Contractor Paid/Unpaid Invoice 
Report / MBE Prime Contractor Report 

(issued as a separate file upon award) 
 

  
MBE H-5 – MBE Subcontractor Contractor 
Paid/Unpaid Invoice Report 

(issued as a separate file upon award) 
 

  
MBE H-6 - Liquidated Damages Provisions for 
Construction Contracts Containing MBE 
Participation Goals 
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PART 1 - INSTRUCTIONS 
PLEASE READ BEFORE COMPLETING THIS DOCUMENT 

 
This form includes Instructions and the MBE Utilization and Fair Solicitation 
Affidavit which must be submitted with the Technical Proposal & MBE Participation 
Schedule which must be submitted with the Fee Proposal by the selected firm. If the 
bidder/offeror fails to accurately complete and submit this Affidavit and Schedule 
with the bid or proposal, the Procurement Officer shall deem the bid non-responsive 
or shall determine that the proposal is not reasonably susceptible of being selected 
for award unless the inaccuracy is determined to be the result of a minor irregularity 
that is waived or cured in accordance with COMAR 21.06.02.04. 

 

1. Contractor shall structure its procedures for the performance of the work required in 
this Contract to attempt to achieve the minority business enterprise (MBE) 
subcontractor participation goal stated in the Invitation for Bids or Request for 
Proposals. Contractor agrees to exercise good faith efforts to carry out the 
requirements set forth in these Instructions, as authorized by the Code of Maryland 
Regulations (COMAR) 21.11.03. 

 
2. MBE Goals and Subgoals: Please review the solicitation for information regarding the 

Contract’s MBE overall participation goals and subgoals. After satisfying the 
requirements for any established subgoals, the Contractor is encouraged to use a 
diverse group of subcontractors and suppliers from the various MBE classifications to 
meet the remainder of the overall MBE participation goal. 

 
3. MBE means a minority business enterprise that is certified by the Maryland 

Department of Transportation (“MDOT”). Only MBEs certified by MDOT may be 
counted for purposes of achieving the MBE participation goals. In order to be 
counted for purposes of achieving the MBE participation goals, the MBE firm, 
including a MBE prime, must be MDOT-certified for the services, materials or 
supplies that it is committed to perform on the MBE Participation Schedule. A firm 
whose MBE certification application is pending may not be counted. 

 

4. Please refer to the MDOT MBE Directory at https://marylandmdbe.mdbecert.com/ to 
determine if a firm is certified with the appropriate North American Industry 
Classification System (“NAICS”) Code and the product/services description (specific 
product that a firm is certified to provide or specific areas of work that a firm is 
certified to perform). For more general information about NAICS codes, please visit 
https://www.census.gov/eos/www/naics/. Only those specific products and/or 
services for which a firm is certified in the MDOT Directory can be used for purposes 
of achieving the MBE participation goals. CAUTION: If the firm’s NAICS Code is 
in graduated status, such services/products may not be counted for purposes of 
achieving the MBE participation goals. A NAICS Code is in the graduated status if 
the term “Graduated” follows the Code in the MDOT MBE Directory. 
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5. Guidelines Regarding MBE Prime Self-Performance. Please note that when a 
certified MBE firm participates as a prime contractor on a Contract, a procurement 
agency may count the distinct, clearly defined portion of the work of the Contract that 
the certified MBE firm performs with its own workforce toward fulfilling up to, but 
no more than, fifty-percent (50%) of the overall MBE participation goal, including up 
to one hundred percent (100%) of not more than one of the MBE participation 
subgoals, if any, established for the Contract. 

 
✓ In order to receive credit for self-performance, an MBE prime must be 

certified in the appropriate NAICS code to do the work and must list its 
firm in the MBE Participation Schedule, including the certification 
category under which the MBE prime is self- performing and include 
information regarding the work it will self-perform. 

✓ For the remaining portion of the overall goal and the remaining subgoals, 
the MBE prime must also identify on the MBE Participation Schedule the 
other certified MBE subcontractors used to meet those goals or request a 
waiver. 

✓ These guidelines apply to the work performed by the MBE Prime that can 
be counted for purposes of meeting the MBE participation goals. These 
requirements do not affect the MBE Prime’s ability to self-perform a 
greater portion of the work in excess of what is counted for purposes of 
meeting the MBE participation goals. 

✓ Please note that the requirements to meet the MBE participation overall 
goal and subgoals are distinct and separate. If the contract has subgoals, 
regardless of MBE Prime’s ability to self-perform up to 50% of the overall 
goal (including up to 100% of any subgoal), the MBE Prime must either 
commit to use other MBEs for each of any remaining subgoals or request a 
waiver. As set forth in Attachment 1-B Waiver Guidance, the MBE 
Prime’s ability to self-perform certain portions of the work of the Contract 
will not be deemed a substitute for the good faith efforts to meet any 
remaining subgoal or the balance of the overall goal. 

✓ In certain instances where the percentages allocated to MBE participation 
subgoals add up to more than 50% of the overall goal, the portion of self-
performed work that an MBE Prime may count toward the overall goal may 
be limited to less than 50%. Please refer to the Governor‘s Office of Small 
Minority & Women Business Affairs’ website for the MBE Prime 
Regulations Q&A for illustrative examples. 
http://www.goMDsmallbiz.maryland.gov/Documents/MBE_Toolkit/MBEPri
meRegulatio n_QA.pdf 

 

6. Subject to items 1 through 5 above, when a certified MBE performs as a participant in 
a joint venture, a procurement agency may count a portion of the total dollar value of 
the Contract equal to the distinct, clearly-defined portion of the work of the Contract 
that the certified MBE performs with its own forces toward fulfilling the Contract 
goal, and not more than one of the Contract subgoals, if any. 

 
7. The work performed by a certified MBE firm, including an MBE prime, can only 

be counted towards the MBE participation goal(s) if the MBE firm is performing a 
commercially useful function on the Contract. Please refer to COMAR 
21.11.03.12-1 for more information regarding these requirements. 

 

http://www.gomdsmallbiz.maryland.gov/Documents/MBE_Toolkit/MBEPrimeRegulation_QA.pdf
http://www.gomdsmallbiz.maryland.gov/Documents/MBE_Toolkit/MBEPrimeRegulation_QA.pdf
http://www.gomdsmallbiz.maryland.gov/Documents/MBE_Toolkit/MBEPrimeRegulation_QA.pdf
http://www.gomdsmallbiz.maryland.gov/Documents/MBE_Toolkit/MBEPrimeRegulation_QA.pdf
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8. Materials and Supplies: New Guidelines Regarding MBE Participation. 
 

 Regular Dealer (generally identified as a wholesaler or supplier in the 
MDOT Directory): Up to 60% of the costs of materials and supplies 
provided by a certified MBE may be counted towards the MBE participation 
goal(s) if such MBE is a Regular Dealer of such materials and supplies. 
Regular Dealer is defined as a firm that owns, operates, or maintains a store, 
a warehouse, or any other establishment in which the materials, supplies, 
articles, or equipment are of the general character described by the 
specifications required under the contract and are bought, kept in stock, or 
regularly sold or leased to the 
public in the usual course of business; and does not include a packager, a 
broker, a manufacturer’s representative, or any other person that arranges or 
expedites transactions. 

Example for illustrative purposes of applying 

the 60% rule: Overall contract value: 

$2,000,000 
Total value of supplies: $100,000 

 
Calculate Percentage of Supplies to overall contract value: $100,000 divided by 
$2,000,000 = 5% 

 
Apply 60% Rule - Total percentage of Supplies/Products 5% x 60% = 3% 

 

3% would be counted towards achieving the MBE Participation Goal and 
Subgoal, if any, for the MBE supplier in this example. 

 
 Manufacturer: A certified MBE firm’s participation may be counted in full 

if the MBE is certified in the appropriate NAICS code(s) to provide 
products and services as a manufacturer. 

 
 Broker: With respect to materials or supplies purchased from a certified 

MBE that is neither a manufacturer nor a regular dealer, a unit may apply the 
entire amount of fees or commissions charged for assistance in the 
procurement of the materials and supplies, fees, or transportation charges for 
the delivery of materials and supplies required on a procurement toward the 
MBE contract goals, provided a unit determines the fees to be reasonable 
and not excessive as compared with fees customarily allowed for similar 
services. A unit may not apply any portion of the costs of the materials and 
supplies toward MBE goals. 

 
 Furnish and Install and other Services: The participation of a certified 

MBE supplier, wholesaler, and/or regular dealer certified in the proper 
NAICS code(s) to furnish and install materials necessary for successful 
contract completion may be counted in full. Includes the participation of 
other MBE service providers in the proper NAICS code(s) may be 
counted in full. 

 
9. Dually certified firms. An MBE that is certified in more than one subgroup 

category may only be counted toward goal fulfillment of ONE of those categories 
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with regard to a particular contract. 
 

Example: A woman-owned Hispanic American (dually certified) firm may be 
used to fulfill the women-owned OR Hispanic American subgoal, but not both on 
the same contract. 

 
10. CAUTION: The percentage of MBE participation, computed using the percentage 

amounts determined for all of the MBE firms listed in PART 3, MUST meet or 
exceed the MBE participation goal and subgoals (if applicable) as set forth in 
PART 2- for this solicitation. If a bidder/offeror is unable to meet the MBE 
participation goal or any subgoals (if applicable), then the bidder/offeror must 
request a waiver in PART 2 or the bid will be deemed not responsive, or the 
proposal not reasonably susceptible of being selected for award. You may wish to 
use the attached Goal/Subgoal Worksheet to assist in calculating the percentages 
and confirming that your commitment meets or exceeds the applicable MBE 
participation goal and subgoals (if any). 

 
11. If you have any questions as to whether a firm is certified to perform the specific 

services or provide specific products, please contact MDOT’s Office of Minority 
Business Enterprise at 1- 
800-544-6056 or via email to mbe@mdot.state.md.us sufficiently prior to the 
submission due date. 

 
Subgoals (if applicable) 

 
 

Total African American MBE Participation:   % 
Total Asian American MBE Participation:   % 
Total Hispanic American MBE Participation:   % 
Total Women-Owned MBE Participation:   % 

 
Overall Goal 

 
Total MBE Participation (include all categories):   % 

mailto:mbe@mdot.state.md.us
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PART 2 - MBE UTILIZATION AND FAIR SOLICITATION AFFIDAVIT  
 

This MBE Utilization and Fair Solicitation Affidavit must be completed in its 
entirety and included with the Technical Proposal.  If the bidder/offeror fails to 
accurately complete and submit this Affidavit and Schedule with the Technical 
Proposal as required, the Procurement Officer shall deem the bid non-responsive or 
shall determine that the proposal is not reasonably susceptible of being selected for 
award. 

 

In connection with the bid/proposal submitted in response to Solicitation No. 20-399 
AE-CB-ML I affirm the following: 

 
1. MBE Participation (PLEASE CHECK ONLY ONE) 

 
☐ I acknowledge and intend to meet IN FULL both the overall certified 

Minority Business Enterprise (MBE) participation goal of 25 percent and all of 
the following subgoals: 

 
7 percent for African American-owned MBE firms 
10 percent for Women-owned MBE firms 

 
Therefore, I am not seeking a waiver pursuant to COMAR 21.11.03.11. I 
acknowledge that by checking the above box and agreeing to meet the stated goal 
and subgoal(s), if any, I must complete PART 3 - MBE Participation Schedule 
and Part 4 Signature Page in order to be considered for award at the time of the 
Fee Proposal submission. I acknowledge that by checking this box intending to 
meet the stated goal and the stated subgoal(s) if any, I must complete Part 2 
Signature Page in order to be considered for award. 

 
OR 

 

☐ After making good faith outreach efforts prior to making this submission, I 
conclude that I am unable to achieve the MBE participation goal and/or subgoals. I 
acknowledge that by checking this box and requesting a full waiver of the stated 
goal and the stated subgoal(s) if any, I must provide supporting documentation for 
this waiver request, and complete Part 2 Signature Page in order to be considered for 
award.I hereby request a waiver, in whole or in part, of the overall goal and/or 
subgoals I acknowledge that by checking this box and requesting a partial waiver of 
the stated goal and/or one or more of the stated subgoal(s) if any, I 
must complete Part 3, the MBE Participation Schedule and Part 4 Signature Page for 
the portion of the goal and/or subgoal(s) if any, for which I am not seeking a waiver, 
in order to be considered for award at the time of the Fee Proposal submission. I 
acknowledge that by checking this box and requesting a full waiver of the stated 
goal and the stated subgoal(s) if any, I must complete Part 4 Signature Page in order 
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to be considered for award. 
 
Additional MBE Documentation 

 
I understand that if I am notified that I am the apparent awardee or as requested by 
the Procurement Officer, I must submit the following documentation within 10 
working days (per COMAR 21.11.03.10), whichever is earlier: 

(a) Good Faith Efforts Documentation to Support Waiver Request (Attachment H-1C) 
(b) Outreach Efforts Compliance Statement (Attachment H-2); 
(c) MBE Subcontractor/MBE Prime Project Participation Statement 

(Attachments H-3A and 3B) – at the time of Fee Proposal submission only; 
(d) Any other documentation, including additional waiver documentation 

if applicable, required by the Procurement Officer to ascertain bidder 
or offeror responsibility in connection with the certified MBE 
participation goal and subgoals, if any. 

 
I understand that if I fail to return each completed document within the required 
time, the Procurement Officer may determine that I am not responsible and therefore 
not eligible for contract award. If the contract has already been awarded, the award is 
voidable. 

 
Information Provided to MBE firms 

 
In the solicitation of subcontract quotations or offers, MBE firms were provided not 
less than the same information and amount of time to respond as were non-MBE 
firms. 
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PART 2 – MBE UTILIZATION AND FAIR SOLICITATION  
AFFIDAVIT SIGNATURE PAGE 

 

To complete Affidavit committing to MBE(s) or requesting waiver, 
Bidder/Offeror must sign below: 
 
I solemnly affirm under the penalties of perjury that: (i) I have reviewed the instructions for 
the MBE Utilization & Fair Solicitation Affidavit and MBE Schedule, and (ii) the 
information contained in the MBE Utilization & Fair Solicitation Affidavit is true to the best 
of my knowledge, information and belief. 
 
 
 

Bidder/Offeror Name Signature of Authorized Representative 
(PLEASE PRINT OR TYPE) 

 
 

Address Printed Name and Title 
 
 

City, State and Zip Code Date 
 

SUBMIT THIS AFFIDAVIT WITH TECHNICAL 
PROPOSAL 
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PART 3 - MBE PARTICIPATION SCHEDULE 
(to be completed by the selected firm at the time of Fee Proposal 

submission) 
 

SET FORTH BELOW ARE THE (I) CERTIFIED MBES I INTEND TO USE, (II) THE PERCENTAGE OF THE TOTAL CONTRACT 
VALUE ALLOCATED TO EACH MBE FOR THIS PROJECT AND, (III) THE ITEMS OF WORK EACH MBE WILL PROVIDE 
UNDER THE CONTRACT. I HAVE CONFIRMED WITH THE MDOT DATABASE THAT THE MBE FIRMS IDENTIFIED 
BELOW (INCLUDING ANY SELF-PERFORMING MBE PRIME FIRMS) ARE PERFORMING WORK ACTIVITIES FOR WHICH 
THEY ARE MDOT-CERTIFIED. 

 
Prime Contractor Project Description Project/Contract Number 

  20-399 AE-CB-ML 

 
LIST INFORMATION FOR EACH CERTIFIED MBE FIRM YOU AGREE TO USE TO ACHIEVE THE MBE PARTICIPATION GOAL AND 
SUBGOALS, IF ANY. MBE PRIMES: PLEASE COMPLETE BOTH SECTIONS A AND B BELOW. 

 

SECTION A: For MBE Prime Contractors ONLY (including MBE Primes in a Joint Venture) 
 

MBE Prime Firm 
Name:   

MBE Certification Number:    

(If dually certified, check only one box.) 
 

African American-Owned 
Hispanic American- Owned 
Asian American-Owned 
Women-Owned 
Other MBE Classification 

 
NAICS code:    

 
Percentage of total Contract Value to be performed with own forces and 
counted towards the MBE overall participation goal (up to 50% of the 
overall goal):  % Please refer to Item #8 in Part 1- Instructions 
of this document for new MBE participation guidelines regarding 
materials and supplies. 

 
Percentage of total Contract Value to be performed with own forces and 
counted towards the subgoal, if any, for my MBE classification (up to 
100% of not more than one subgoal):  % 

 
Supplier, wholesaler and/or regular dealer (count 60%) 
Manufacturer (count 100%) 
Broker (count reasonable fee/commission only) 
Furnish and Install and other Services (count 100%) 

 
Complete the applicable prompt (select only one) from prompts A-C 
below that applies to the type of work your firm is self-performing to 
calculate amount to be counted towards achieving the MBE 
Participation Goal and Subgoal, if any. 

 
A. Percentage amount of subcontract where the MBE Prime firm is being 
used for manufacturer, furnish and install, and/or services (excluding products 
/ services from suppliers, wholesalers, regular dealers and brokers)  % 

 
B. Percentage amount for items of work where the MBE Prime firm is being 
used as supplier, wholesaler, and/or regular dealer (60% Rule). 
Total percentage of Supplies/Products % x 60% = % 

 
C. Percentage amount of fee where the MBE Prime firm is being used as 
broker (count reasonable fee/commission only)  % 

 
Description of the work to be performed with MBE prime’s own forces: 
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SECTION B: For all Contractors (including MBE Primes and MBE Primes in a Joint Venture) 
 

 
MBE Firm 
Name:   

MBE Certification Number:    

(If dually certified, check only one box.) 
African American-Owned 
Hispanic American- Owned 
Asian American-Owned 
Women-Owned 
Other MBE Classification 

 
NAICS code:    

 
Please refer to Item #8 in Part 1- Instructions of this document for new 
MBE participation guidelines regarding materials and supplies. 

 
Supplier, wholesaler and/or regular dealer (count 60%) 
Manufacturer (count 100%) 
Broker (count reasonable fee/commission only) 
Furnish and Install and other Services (count 100%) 

 
Complete the applicable prompt (select only one) from prompts A-C 
below that applies to the type of work that the MBE firm named to the 
left will be performing to calculate the amount to be counted towards 
achieving the MBE Participation Goal and Subgoal, if any. 

 
A. Percentage of total contract amount where the MBE firm is being used for 
manufacturer, furnish and install, and/or services (excluding products/services 
from suppliers, wholesalers, regular dealers 
and brokers)     % 

 
B. Percentage of total contract amount for items of work where the MBE firm 
is being used as supplier, wholesaler, and/or regular dealer (60% Rule)). 
Total percentage of Supplies/Products     % X 60% =     % 

 
C. Percentage amount of fee where the MBE firm is being used as 
broker (count reasonable fee/commission only)  % 

 
Description of the work to be performed: 

 
MBE Firm 
Name:   

MBE Certification Number:    

(If dually certified, check only one box.) 
African American-Owned 
Hispanic American- Owned 
Asian American-Owned 
Women-Owned 
Other MBE Classification 

 
NAICS code:    

 
Please refer to Item #8 in Part 1- Instructions of this document for new 
MBE participation guidelines regarding materials and supplies. 

 
Supplier, wholesaler and/or regular dealer (count 60%) 
Manufacturer (count 100%) 
Broker (count reasonable fee/commission only) 
Furnish and Install and other Services (count 100%) 

 
Complete the applicable prompt (select only one) from prompts A-C 
below that applies to the type of work that the MBE Firm named to the 
left will be performing to calculate the amount to be counted towards 
achieving the MBE Participation Goal and Subgoal, if any. 

 
A. Percentage of total contract amount where the MBE firm is being used for 
manufacturer, furnish and install, and/or services (excluding products/services 
from suppliers, wholesalers, regular dealers 
and brokers)     % 

 
B. Percentage of total contract amount for items of work where the MBE firm 
is being used as supplier, wholesaler, and/or regular dealer (60% Rule)). 
Total percentage of Supplies/Products     % X 60% =     % 

 
C. Percentage amount of fee where the MBE firm is being used as 
broker (count reasonable fee/commission only)  % 

 
Description of the work to be performed: 
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MBE Firm 
Name:   

MBE Certification Number:     

(If dually certified, check only one box.) 
African American-Owned 
Hispanic American- Owned 
Asian American-Owned 
Women-Owned 
Other MBE Classification 

 
 

NAICS code:    

 
Please refer to Item #8 in Part 1- Instructions of this document for new 
MBE participation guidelines regarding materials and supplies. 

 
Supplier, wholesaler and/or regular dealer (count 60%) 
Manufacturer (count 100%) 
Broker (count reasonable fee/commission only) 
Furnish and Install and other Services (count 100%) 

 
Complete the applicable prompt (select only one) from prompts A-C 
below that applies to the type of work that for the MBE firm named to 
the left will be performing to calculate the amount to be counted 
towards achieving the MBE Participation Goal and Subgoal, if any. 

 
A. Percentage of total contract amount where the MBE firm is being used for 
manufacturer, furnish and install, and/or services (excluding products/services 
from suppliers, wholesalers, regular dealers 
and brokers)     % 

 
B. Percentage of the total contract amount for items of work where the MBE 
firm is being used as supplier, wholesaler, and/or regular dealer (60% Rule). 
Total percentage of Supplies/Products  %  X 60% =  % 

 
C. Percentage amount of fee where the MBE firm is being used as 
broker (count reasonable fee/commission only)  % 

 
Description of the work to be performed: 

 
MBE Firm 
Name:   

MBE Certification Number:    

(If dually certified, check only one box.) 
African American-Owned 
Hispanic American- Owned 
Asian American-Owned 
Women-Owned 
Other MBE Classification 

 
 

NAICS code:    

 
Please refer to Item #8 in Part 1- Instructions of this document for new 
MBE participation guidelines regarding materials and supplies. 

 
Supplier, wholesaler and/or regular dealer (count 60%) 
Manufacturer (count 100%) 
Broker (count reasonable fee/commission only) 
Furnish and Install and other Services (count 100%) 

 
Complete the applicable prompt (select only one) from prompts A-C 
below that applies to the type of work that the MBE firm named to the 
left will be performing to calculate the amount to be counted towards 
achieving the MBE Participation Goal and Subgoal, if any. 

 
A. Percentage of total contract amount where the MBE firm is being used for 
manufacturer, furnish and install, and/or services (excluding products/services 
from suppliers, wholesalers, regular dealers 
and brokers)     % 

 
B. Percentage of total contract amount for items of work where the MBE firm 
is being used as supplier, wholesaler, and/or regular dealer (60% Rule)). 
Total percentage of Supplies/Products      % X 60% =     % 

 
C. Percentage amount of fee where the MBE firm is being used as 
broker  % 

 
Description of the work to be performed: 

 

CONTINUE ON SEPARATE PAGE IF NEEDED 
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PART 4 – SIGNATURE PAGE 
 

To complete Affidavit committing to MBE(s), 
Bidder/Offeror must sign below: 

 
 

I solemnly affirm under the penalties of perjury that: (i) I have reviewed the instructions for 
the MBE Utilization & Fair Solicitation Affidavit and MBE Schedule, and (ii) the 
information contained in the MBE Utilization & Fair Solicitation Affidavit and MBE 
Schedule is true to the best of my knowledge, information and belief. 

 

 
Bidder/Offeror Name Signature of Authorized Representative 
(PLEASE PRINT OR TYPE) 

 

 
Address Printed Name and Title 

 

 
City, State and Zip Code Date 

 
SUBMIT THIS AFFIDAVIT WITH FEE PROPOSAL 
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MBE Attachment H-6 
 

Liquidated Damages Provisions for Construction Contracts Containing MBE Participation Goals 
 
This contract requires the contractor to make good faith efforts to comply with the Minority Business Enterprise 
(“MBE”) Program and contract provisions. The State and the Contractor acknowledge and agree that the State will 
incur damages, including but not limited to loss of goodwill, detrimental impact on economic development, and 
diversion of internal staff resources, if the Contractor does not make good faith efforts to comply with the 
requirements of the MBE Program and MBE contract provisions. The parties further acknowledge and agree that 
the damages the State might reasonably be anticipated to accrue as a result of such lack of compliance are difficult 
to ascertain with precision.  
 
Therefore, upon a determination by the State that the Contractor failed to make good faith efforts to 
comply with one or more of the specified MBE Program requirements or contract provisions, the 
Contractor agrees to pay liquidated damages to the State at the rates set forth below. The Contractor 
expressly agrees that the State may withhold payment on any invoices as a set-off against liquidated 
damages owed. The Contractor further agrees that for each specified violation, the agreed upon liquidated 
damages are reasonably proximate to the loss the State is anticipated to incur as a result of such violation.  
 
a.  Failure to submit each monthly payment report in full compliance with COMAR 21.11.03.13B 

(3): $30.59 per day until the monthly report is submitted as required.  
 
b.  Failure to include in its agreements with MBE subcontractors a provision requiring submission of 

payment reports in full compliance with COMAR 21.11.03.13B (4): $ 107.07 per MBE 
subcontractor.  

 
c.  Failure to comply with COMAR 21.11.03.12 in terminating, canceling, or changing the scope of 

work/value of a contract with an MBE subcontractor and/or amendment of the MBE participation 
schedule: the difference between the dollar value of the MBE participation commitment on the 
MBE participation schedule for that specific MBE firm and the dollar value of the work performed 
by that MBE firm for the contract.  

 
d.  Failure to meet the Contractor’s total MBE participation goal and subgoal commitments: the 

difference between the dollar value of the total MBE participation commitment on the MBE 
participation schedule and the MBE participation actually achieved.  

 
Notwithstanding the use of liquidated damages, the State reserves the right to terminate the contract and exercise all 
other rights and remedies provided in the contract or by law.” 
 
 
 
 



 

ATTACHMENT I 
 

INTENTIONALLY OMITTED 
 



 

ATTACHMENT J 
SOLICITATION TERMS AND CONDITIONS INCLUDING DEFINITIONS 

 
RFP 20-399 AE-CB-ML – New School of Social Work Building for UMB 

 
 
1. Submission Format 

Submittal of the RFP proposal(s) should be prepared in a clear and concise manner and should be compiled in the order listed in Section 4 
Articles for each submission with page numbers for ease of reference by the UMB-CFSA Evaluation Committee.  It is preferable that tabs 
separating each section/aspect of the response be utilized. The University prefers electronic PDF format that is organized with bookmarks. 
The contents of each submission must address the requested items in Section 4 Articles, and additionally must include the appropriate 
completed forms as indicated.  Failure to include any of the items listed may result in the submission being found non-responsive and/or will 
affect the evaluation of your firm’s submission.   
 
By submitting electronically, the proposing firm is granting the UMB-CFSA permission to provide the submission to appropriate internal 
USM staff for evaluation purposes. 
 
2. Due Date and Time 

The Phase 1 Submittal shall be submitted via email to the address(es) provided in the Section 1 Solicitation schedule with the ‘sent’ email 
time to be no later than the date and time indicated in the Section 1 Solicitation Schedule.  Terms of the Bid/Proposal Affidavit included in 
this package (see Attachment A for this form) apply, which must be executed by each responding proposer and submitted with the proposer's 
technical proposal. 

 
Phase 3 Technical Proposals are at the University’s sole discretion and will only be requested from those proposers who are shortlisted 
following the Phase 2 technical evaluation per the RFP.  Interviews/Oral Presentations are also at the University’s sole discretion only for 
those proposers who are shortlisted following the Phase 2 technical evaluation per the RFP. 
 
Fee Proposals will only be requested from those proposer who is highest ranked following the Phase 3 Technical evaluation per the RFP. The 
due date for Fee Proposals will be set upon completion of the technical evaluation(s), however, the University anticipates the fee proposal 
due date to be as provided in the Section 1 Solicitation Schedule. 

 
Proposers shall allow sufficient time in submitting responses to the RFP to ensure timely receipt by the Issuing Office via the email site 
(proc-oncallbids@umaryland.edu).  Due to file size constraints (25 MB), multiple files may need to be submitted by the Proposer.   
Proposals or unsolicited amendments to proposals arriving after the due date and time will not be considered. 
 
3. Late Proposals 

Any proposal, request for modification, or request for withdrawal that is not received at the designated location, time, and date set forth in the 
Section 1 Solicitation Schedule will be deemed late and will not be considered.  Delivery of the proposal to the specified location at the 
prescribed time and date is the sole responsibility of the proposer.  
 
4. Multiple/Alternative Proposals 

Proposers may not submit more than one (1) proposal nor may proposers submit an alternate to this RFP.   
 

5. Modifications and Withdrawals of Proposals 

Withdrawal of, or modifications to, proposals are effective only if written notice is filed to the Issuing Office prior to the time proposals are 
due.  A notice of withdrawal or modification to a proposal must be signed by an officer with the authority to commit the company. 

 
No withdrawal or modifications will be accepted after the time proposals are due. 
 
6. Pre-Proposal Conference 

mailto:proc-oncallbids@umaryland.edu


 

A Pre-Proposal Conference will be held at the date, time, and location indicated on the Solicitation Schedule. Attendance is not mandatory, 
but it is strongly recommended as clarifications may be provided.  
 
7. Issuing Office 

The Issuing Office shall be the sole point of contact with the University for purposes of the preparation and submittal of the RFP proposal.  
The Issuing Office is: 
 

University of Maryland, Baltimore 
Office of Construction and Facilities Procurement Strategic Acquisitions  
220 Arch Street, Room 02-100 
Baltimore, MD 21201-1531 

 
All questions on this procurement are to be directed in writing via email to the following individual: 

 Points of Contact:   
Christina Blair (410) 706-4728  

     cblair@umaryland.edu 
     or 

 Michael Lacey (410) 706-1558 
mlacey@umaryland.edu 

 
Submittal of the RFP proposal(s) is in accordance with “Submission Format” and “Due Date and Time” above. 
 
8. Questions, Inquiries, Clarifications, and Addenda 

Questions and inquiries shall be submitted to the Issuing Office in writing no later than the date and time indicated in the Section 1 
Solicitation Schedule.  
 
Should a Proposer find discrepancies in the RFP documents or be in doubt as to the meaning or intent of any part thereof the Proposer must, 
prior to the question deadline(s) listed in the Section 1 Solicitation Schedule, request clarification in writing from the Issuing Office, who will 
issue a written Addendum to the Contract.  Failure to request such clarification is a waiver to any claim by the Proposer for expense made 
necessary by reason of later interpretation of the RFP documents by the University. Requests shall include the RFP number and name. 
 
Oral explanations or instructions will not be binding; only written Addenda will be binding. Any Addenda resulting from these requests will 
be posted on the University’s bid board.  The Proposer shall acknowledge the receipt of all addenda in the Acknowledgement of Receipt of 
Addenda Form. 
 
9. Signing Of Forms 

The Transmittal letter(s) must be signed by an individual who is authorized to bind his firm to all statements, including services and 
financials, contained in the Proposal. 
 
The Fee Proposal, if submitted by an individual, shall be signed by the individual; if submitted by a partnership or joint venture, shall be 
signed by such member or members of the partnership or joint venture as have authority to bind the partnership or joint venture; if submitted 
by a corporation, shall be signed by an officer, and attested by the corporate secretary or an assistant corporate secretary.   
 
If not signed by an officer, there must be attached a copy of that portion of the by-laws or a copy of a board resolution, duly certified by the 
corporate secretary, showing the authority of the person so signing on behalf of the corporation.  Signatures shall be under seal, i.e.: indicated 
by the word "(Seal)" following signature of individual and partner bidders and indicated by affixing the Corporate Seal at corporate 
signatures. 
 
10. Site Investigation - Not applicable to this procurement.   

 
11. Right to Reject Proposals and Waive Irregularities 
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The University reserves the right to reject either all proposals after the opening of the proposals but before award, or any proposal, in whole 
or part, when it is in the best interest of the State of Maryland.  For the same reason, the University reserves the right to waive any minor 
irregularity in a proposal. 
 
12. Cancellation of the RFP 

The University may cancel this RFP, in whole or in part, at any time before the opening of the proposals. 
 
13. Proposal Acceptance 

The University reserves the right to accept or reject any and all proposals, in whole or in part, received as a result of this RFP; to waive minor 
irregularities; or to negotiate with all responsible proposers, in any manner necessary, to serve the best interest of the University.  Further, the 
University reserves the right to make a whole award, multiple awards, a partial award, or no award at all. 
 
14. Confidential/Proprietary Information 

Proposers should give specific attention to the identification of those portions of their proposals which they deem to be confidential, 
proprietary information or trade secrets, and provide any justification of why such materials, upon request, should not be disclosed by the 
State under the Public Information Act, General Provisions Article, Title 4 of the Annotated Code of Maryland. 
Proposals are not publicly opened. Proposers must clearly indicate each and every section that is deemed to be confidential, proprietary or a 
trade secret.  It is not sufficient to preface the entire proposal with a proprietary statement. 
 
15. Financial Disclosure by Persons Doing Business with the State 

Proposers providing materials, equipment, supplies or services to the University must comply with Section 13-221 of the State Finance & 
Procurement Article of the Annotated Code of Maryland which requires that every business which enters into contracts, leases or other 
agreements with the University and receives in the aggregate $200,000, or more, during a calendar year shall, within 30 days of the time 
when the $200,000 is reached, file with the Secretary of State a list containing the names and address of its resident agent, each of its officers, 
and any individual who has beneficial ownership of the contracting business. 
 
16. Arrearages 

By submitting a response to this solicitation, a firm shall be deemed to represent that it is not in arrears in the payment of any obligation due 
and owing the State of Maryland, including the payment of taxes and employee benefits and that it shall not become so in arrears during the 
term of the contract if selected for contract award. 

 
17. Economy of Preparation and Incurred Expenses  

Proposals should be prepared simply and economically, providing a straight forward, concise description of the proposer's offer to meet the 
requirements of the solicitation. The University will not be responsible for any costs incurred by any firm in preparation and submittal of a 
proposal. 

 
 
18. Debriefing of Unsuccessful Proposers 

A debriefing of an unsuccessful proposer shall be conducted upon written request submitted to the procurement officer within 10 days after 
the proposer knew or should have known its proposal was unsuccessful.  The debriefing shall be limited to discussion of the unsuccessful 
proposer’s proposal only and shall not include a discussion of a competing proposer's proposal.  Debriefings shall be conducted at the earliest 
feasible time.  A summarization of the procurement officer's rationale for the selection may be given. 

 
19. Maryland Public Ethics Law 

The Maryland Public Ethics Law prohibits, among other things:  State employees or officials (and in some cases, former employees) and 
businesses in which such an individual is employed or holds a financial interest from (i) submitting a bid or proposal, (ii) negotiating a 
contract, and (iii) entering into a contract with the governmental unit with which the individual is affiliated per the Maryland Code, General 
Provisions Article, Title 5, Subtitle 5.  



 

If the proposer has any questions concerning application of the State Ethics Law to the proposer's participation in this procurement, it is 
incumbent upon the proposer to seek advice from the State Ethics Commission:  Executive Director, State Ethics Commission, 45 Calvert 
Street, 3rd Floor, Annapolis, Maryland 21401, 410-260-7770, 877-669-6085. 
 
The procurement officer may refer any issue raised by a bid or proposal to the State Ethics Commission. The procurement officer may 
require the proposer to obtain advice from the State Ethics Commission and may reject a bid or proposal that would result in a violation of 
the Ethics Law.  
 
The resulting contract is cancelable in the event of a violation of the Maryland Public Ethics Law by the vendor or any State of Maryland 
employee in connection with this procurement. 
 
20. Use of Affiliates to Avoid Taxation on Income from State Contracts 

Contractor agrees that it will not reduce its income subject to tax by claiming a deduction for royalty or similar payments for trademarks, 
trade names, or intangible property that shift income from the contractor to an affiliated entity that does not file Maryland income tax returns.  
Contractor agrees that any affiliated entity receiving such payments is doing business in Maryland and is required to file Maryland income 
tax returns.  Contractor agrees that during the course of this contract:  (1) it shall not make any such royalty or similar payments to any 
affiliated company; but (2) if any such royalty or similar payments are made, contractor and the affiliated company shall file separate 
Maryland income tax returns and pay their respective Maryland income taxes in such a manner that contractor may claim a deduction against 
Maryland income tax for such payments only if the affiliated company receiving the royalty or similar payment files its Maryland income tax 
return and pays Maryland tax, under a formula that reasonably apportions the income of the affiliated company among the states, including 
Maryland, in which the contractor does business.  Contractor agrees that it is authorized to bind its affiliated entities to the terms hereof. 

 
21. Payments to Contractors by Electronic Funds Transfer   

If the annual dollar value of this contract will exceed $200,000.00, the Proposer is hereby advised that electronic funds transfer (EFT) will be 
used by the State to pay the Contractor for this Contract and any other State payments due Contractor unless the State Comptroller's Office 
grants the Contractor an exemption. 
 
By submitting a response to this solicitation, the Proposer agrees to accept payments by EFT. The selected Proposer shall register using form 
COT/GAD X-10 Vendor Electronic Funds (EFT) Registration Request Form. Any request for exemption must be submitted to the State 
Comptroller's Office for approval at the address specified on the COT/GAD X-10 form and must include the business identification 
information as stated on the form and include the reason for the exemption. 
 
The form is available as a pdf file on the web site of the General Accounting Division of the Comptroller of Maryland:  
https://marylandtaxes.gov/statepayroll/Static_Files/Payroll_Officers_Vendor_Deductions/2018%20GADX10Form20150615%20(2).pdf 
 
 
22. Minority Business Enterprise Notice & Requirements 

Minority Business Enterprises are encouraged to respond to this solicitation. For more information on the State’s MBE program or questions 
related to certification, please contact MDOT’s Office of Minority Business Enterprise/Equal Opportunity, telephone 410-865-1269 or view 
the MDOT website https://marylandmdbe.mdbecert.com/.  
 
 

1. Establishment of Goal and Subgoals.  
 

An overall MBE subcontractor participation goal of 25% of the total contract dollar amount has been 
established for this procurement.  

  
In addition, the following subgoals have been established for this procurement: 
• 7% for African-American MBEs, and 
• 10% for Woman-Owned MBEs.  
 
Notwithstanding any subgoals, the Contractor is encouraged to use a diverse group of subcontractors and 
suppliers from any/all of the various MBE classifications to meet the remainder of the overall MBE 
participation goal. 
 

2. Attachments H-1 to H-6 – The following Minority Business Enterprise participation instructions, and forms 
are provided to assist Bidders/Offerors: 
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Attachment H-1A  MBE Utilization and Fair Solicitation Affidavit (must submit with 
Technical Proposal) & MBE Participation Schedule (must submit with Fee Proposal) 

  Attachment H-1B  Waiver Guidance 
  Attachment H-1C  Good Faith Efforts Documentation to Support Waiver   

   Request 
  Attachment H-2 Outreach Efforts Compliance Statement  
  Attachment H-3A  MBE Subcontractor Project Participation Certification  
  Attachment H 3B MBE Prime Project Participation Certification 
  Attachment H-4A  Prime Contractor Paid/Unpaid MBE Invoice Report 
  Attachment H-4B  MBE Prime Contractor Report 
  Attachment H-5  Subcontractor/Contractor Unpaid MBE Invoice Report 

Attachment H-6 Liquidated Damages Provisions for Construction Contracts Containing 
MBE Participation Goals 

 
3. A Bidder/Offeror shall include with its Bid/Proposal a completed MBE Utilization and Fair Solicitation 

Affidavit (Attachment H-1A) whereby: 
 

  (a) The Bidder/Offeror acknowledges the certified MBE participation goal and commits to make a good 
faith effort to achieve the goal and any applicable subgoals, or requests a waiver, and affirms that MBE 
subcontractors were treated fairly in the solicitation process at the time of <<Portfolio or Initial Technical 
Proposal>> submission; and 

  (b) The Bidder/Offeror responds to the expected degree of MBE participation, as stated in the 
solicitation, by identifying the specific commitment of certified MBEs at the time of Fee Proposal submission.  
The Bidder/Offeror shall specify the percentage of total contract value associated with each MBE subcontractor 
identified on the MBE participation schedule, including any work performed by the MBE prime (including a 
prime participating as a joint venture) to be counted towards meeting the MBE participation goals. 

(c) A Bidder/Offeror requesting a waiver should review Attachment H-1B (Waiver Guidance) and H-1C 
(Good Faith Efforts Documentation to Support Waiver Request) prior to submitting its request. 

If a Bidder/Offeror fails to submit a completed Attachment H-1A with the Bid/Proposal as required, the Procurement 
Officer shall determine that the Bid is non-responsive or the Proposal is not reasonably susceptible of being selected 
for award. 

 
4. Bidders/Offerors are responsible for verifying that each of the MBE(s) (including any MBE primes and/or 

MBE primes participating in a joint venture), selected to meet the goal and any subgoals and subsequently 
identified in Attachment H-1A is appropriately certified and has the correct NAICS codes allowing it to 
perform the committed work.   

 
5. Within ten (10) Working Days from notification that it is the recommended awardee or from the date of the 

actual award, whichever is earlier, the Bidder/Offeror must provide the following documentation to the 
Procurement Officer.   

 
  (a) Outreach Efforts Compliance Statement (Attachment H-2). 

  (b) MBE Prime/Subcontractor Project Participation Certification (Attachment H-3A/3B). 

  (c) If the recommended awardee believes a waiver (in whole or in part) of the overall MBE goal or of 
any applicable subgoal is necessary, the recommended awardee must submit a fully-documented waiver request 
that complies with COMAR 21.11.03.11. 

  (d) Any other documentation required by the Procurement Officer to ascertain Bidder/Offeror 
responsibility in connection with the certified MBE subcontractor participation goal or any applicable subgoals. 

 
If the recommended awardee fails to return each completed document within the required time, the Procurement 
Officer may determine that the recommended awardee is not responsible and, therefore, not eligible for Contract 
award.  If the Contract has already been awarded, the award is voidable. 

 
6. A current directory of certified MBEs is available through the Maryland State Department of Transportation 

(MDOT), Office of Minority Business Enterprise, 7201 Corporate Center Drive, Hanover, Maryland 21076.  
The phone numbers are (410) 865-1269, 1-800-544-6056, or TTY (410) 865-1342.  The directory is also 
available on the MDOT website at https://marylandmdbe.mdbecert.com/, and select “Directory of Certified 
Firms”.  The most current and up-to-date information on MBEs is available via this website.  Only MDOT-
certified MBEs may be used to meet the MBE subcontracting goals. 

 
7. The Contractor, once awarded a Contract, will be responsible for submitting or requiring  its subcontractor(s) to 

submit the following forms to provide the State with ongoing monitoring of MBE Participation: 
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 (a) Attachment H-4A (Prime Contractor Paid/Unpaid MBE Invoice Report). 
 (b) Attachment H- 4B (MBE Prime Contractor Report) 
  (c) Attachment H-5 (MBE Subcontractor/Contractor Unpaid MBE Invoice Report).  

 
8. A Bidder/Offeror that requested a waiver of the goal or any of the applicable subgoals will be responsible for 

submitting the Good Faith Efforts Documentation to Support Waiver Request (Attachment H -1C) and all 
documentation within ten (10) Working Days from notification that it is the recommended awardee or from the 
date of the actual award, whichever is earlier, as required in COMAR 21.11.03.11. 

 
9.    All documents, including the MBE Utilization and Fair Solicitation Affidavit & MBE Participation 

Schedule (Attachment H-1A), completed and submitted by the Bidder/Offeror in connection with its certified 
MBE participation commitment shall be considered a part of the resulting Contract and are hereby expressly 
incorporated into the Contract by reference thereto.  All of the referenced documents will be considered a part 
of the Bid/Proposal for order of precedence purposes. All of the referenced documents will be considered a part 
of the Bid/Proposal for order of precedence purposes (see Contract – Attachment C, Item 1.3). 

 
10. The Bidder/Offeror is advised that liquidated damages will apply in the event the Contractor fails to comply in 

good faith with the requirements of the MBE program and  pertinent Contract provisions.  (See Attachment H-
6). 

 
11.  As set forth in COMAR 21.11.03.12-1(D) when a certified MBE firm participates on a contract as a prime 

contractor (including a joint-venture where the MBE firm is a partner), a procurement agency may count the 
distinct, clearly defined portion of the work of the contract that the certified MBE firm performs with its own 
work force towards fulfilling  up to fifty-percent (50%) of the MBE participation goal (overall) and up to one 
hundred  percent (100%) of not more than one of the MBE participation sub-goals, if any, established for the 
contract.   

In order to receive credit for self-performance, an MBE prime must list its firm in Section H-4A of the MBE 
Participation Schedule (Attachment H-1A) and include information regarding the work it will self-perform.  
For the remaining portion of the overall goal and the sub-goals, the MBE prime must also identify other 
certified MBE subcontractors (see Section 4B of the MBE Participation Schedule (Attachment H-1A)) used to 
meet those goals.  If dually-certified, the MBE prime can be designated as only one of the MBE classifications 
but can self-perform up to 100% of the stated sub-goal.   
 
As set forth in COMAR 21.11.03.12-1, once the Contract work begins, the work performed by a certified MBE 
firm, including an MBE prime, can only be counted towards the MBE participation goal(s) if the MBE firm is 
performing a commercially useful function on the Contract.   
 

 12.  With respect to Contract administration, the Contractor shall: 
 

   (a) Submit by the 10th of each month to the Agency’s designated representative:  
 (i) A Prime Contractor Paid/Unpaid MBE Invoice Report (Attachment H -4A) listing any 
unpaid invoices, over 45 days old, received from any certified MBE subcontractor, the amount of each invoice 
and the reason payment has not been made; and   

  (ii) (If Applicable) An MBE Prime Contractor Report (Attachment H-4B) identifying an MBE 
prime’s self-performing work to be counted towards the MBE participation goals. 
(b) Include in its agreements with its certified MBE subcontractors a requirement that those 

subcontractors submit by the 10th of each month to Department’s designated representative an MBE 
Subcontractor Paid/Unpaid Invoice Report (Attachment H-5) that identifies the Contract and lists all payments 
to the MBE subcontractor received from the Contractor in the preceding 30 days, as well as any outstanding 
invoices, and the amounts of those invoices.    

   (c) Maintain such records as are necessary to confirm compliance with its MBE participation obligations. 
These records must indicate the identity of certified minority and non-minority subcontractors employed on the 
Contract, the type of work performed by each, and the actual dollar value of work performed. Subcontract 
agreements documenting the work performed by all MBE participants must be retained by the Contractor and 
furnished to the Procurement Officer on request.  

   (d) Consent to provide such documentation as reasonably requested and to provide right-of-entry at 
reasonable times for purposes of the State’s representatives verifying compliance with the MBE participation 
obligations. Contractor must retain all records concerning MBE participation and make them available for State 
inspection for three years after final completion of the Contract.  



 

   (e) Upon completion of the Contract and before final payment and/or release retainage, submit a final 
report in affidavit form and under penalty of perjury, of all payments made to, or withheld from MBE 
subcontractors.  

 
23. Insurance Requirements 

The selected Contractor shall defend, indemnify, and save harmless the State of Maryland, the University System of Maryland, the University 
of Maryland, Baltimore County and each of their officers, employees, and agents, from any and all claims, liability, losses and causes of 
actions which may arise out of the performance by the Contractor, employees or agents, of the services covered by the contract.   
 
The selected Contractor shall secure, pay the premiums for, and keep in force until the expiration of the term of the contract, including 
renewals, adequate insurance as provided below*, such insurance to specifically include liability assumed by the Contractor under the 
contract:   
 

- Comprehensive General Liability Insurance including all extensions: 
 $2,000,000 each occurrence; 
 $2,000,000 personal injury; 
 $2,000,000 products/completed operations; 
 $2,000,000 general aggregated 
 
- Workers Compensation Insurance and Unemployment Insurance as required by the laws of the State of Maryland 
 
- Property damage liability insurance with a limit of not less than $2,000,000 for each accident 
 
- Automobile bodily injury liability insurance with limits of not less than $1,000,000 for each person and $2,000,000 for each 

accident, and property damage liability insurance, with a limit of not less and $2,000,000 for each accident 
 
- Professional Liability with a limit of not less than $3,000,000 

 
*Limits of insurance may be achieved either singularly or by combination of applicable coverages. 

 
At the time the contract is made, the Contractor shall provide the University with evidence of payment in full of the above insurance 
coverage throughout the entire term of this contract.  Any renewal term under the contract shall also include evidence of payment in full of 
the above insurance coverage through the entire term of the renewal. 
 
The Contractor shall furnish the University with a certificate of insurance as evidence of the required coverage.  For all insurance, except for 
worker’s compensation and professional liability insurance, the insurance certificates shall specifically identify the materials and equipment, 
and shall name the University of Maryland, Baltimore (UMB), University System of Maryland (USM) and the State of Maryland (including 
their elected or appointed officials, agents and employees) as an additional insured.   
 
The Contractor shall not start work under the awarded contract until the Contractor has obtained at its own expense all of the required 
insurance and the insurance coverage has been approved by the procurement officer; nor shall the Contractor allow any subcontractor to start 
work on any subcontract until all insurance required by the subcontract has been obtained and approved by the Contractor and University of 
Maryland.  Approval of insurance required of the Contractor and subcontractors for the University will be granted only after submission to 
the University of original certificates of insurance signed by an authorized representative of the insurers or, alternately, at the University's 
request, certified copies of the required insurance policies. 
 
The Contractor shall require all subcontractors to maintain during the term of this agreement, Commercial General Liability insurance, 
Business Automobile Liability insurance, and Workers Compensation, in the same manner, including the additional insured requirements as 
specified for the Contractor.  The Contractor shall furnish subcontractors' certificates of insurance to the University immediately upon 
request. 
 
Contractor shall be as fully responsible to University of Maryland for the acts and omissions of the subcontractors and of persons employed 
by them as it is for acts and omissions of persons directly employed by Contractor. 
 



 

All required insurance policies shall be endorsed to include the following provision; "It is agreed that this policy is not subject to 
cancellation, non-renewal, material change, or reduction in coverage until forty-five (45) days prior written notice has been given to the 
University of Maryland, Baltimore County". 
 
No acceptance or approval of any insurance by the University of Maryland shall be construed as relieving or excusing the Contractor, or the 
surety or bond, if any, from any liability or obligation imposed upon either or both of them by the provision of the Contract Documents. 
 
The required insurance coverage shall be in force throughout the Contract Term.  Should the Contractor fail to provide acceptable evidence 
of current insurance within ten (10) days of receipt of written notice at any time during the contract term, the University shall have the 
absolute right to terminate the Contract without any further obligation to the Contractor, and the Contractor shall be liable to the University 
for the entire additional cost of procuring substitute performance and the cost of performing the incomplete portion of the Contract at time of 
termination. 
 
All required insurance coverages must be acquired from insurers allowed to do business in the State of Maryland and acceptable to the 
University.  The insurers must have a policy holders’ rating of “A-“ or better, and a financial size of “Class VII” or better in the latest edition 
of Best’s Insurance Reports.  
 
24. Bid and Payment and Performance Bonds - Not applicable to this procurement.   

 
25. Joint Venture Proposers 

If the Proposer is a joint venture firm, the Proposer must provide all identification information for all parties and all requirements for all 
parties (i.e., licenses, insurance, etc.) as requested. As part of the Phase 1 submission, the proposer must identify the percentage partnership 
for each joint venture party, the responsibilities of each joint venture party with respect to the scope of services/work inclusive of the 
requirements for each entity based on such services as described in this RFP document.   
 
26. Procurement Regulations 

This RFP and any resulting contract shall be governed by the USM Procurement Policies and Procedures and the State Finance and 
Procurement Article of the Annotated Code of Maryland and by State Procurement Regulations, Code of Maryland Regulations Title 21, as 
applicable. 
 
27. eMaryland Marketplace Advantage 

The successful bidder/offeror under this solicitation must be registered on eMaryland Marketplace Advantage prior to receiving a contract 
award. Contractors shall pay the fee, if any, in accordance with guidelines issued by the Maryland Department of General Services. These 
guidelines can be found on the eMaryland Marketplace Advantage website at https://emma.maryland.gov/ . 
 
28. Contract Documents 

All of the materials listed in the RFP table of contents will be included in the Contract with the University awarded as a result of this 
solicitation.  The Proposer by submitting its proposal agrees that if awarded the Contract that it, as A/E, will be bound under the Contract to 
all the terms and conditions thereof inclusive of the University’s Standard Form of Agreement with Architects and Engineers. 
 
29. Available Record Documents: 

The University's Facilities Management, upon request, will make accessible to the Proposers any available record drawings, utility plans, and 
other data pertinent to existing conditions to the extent that such material is available.  The University, however, can offer no assurances that 
such drawings, property description, or other data are accurate, current or complete. 
 
Such documents must be used, or copied, at the University of Maryland, Baltimore Office of Facilities Management. The Proposers shall 
assume the responsibility for cost of reproduction as well as replacing any damaged documents. 
 
30. Additional Labor Category Definitions  

The following Labor Categories are standard, and not necessarily expected for assignment to this project. See RFP scope (Section 3) 
and criteria (Section 4) for applicability. 
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A/E Project Architect, Technical: Professional, licensed architect who is responsible for leading the technical execution of the 
construction documents. This person may also be serving as the Principal-in-Charge or the Project Manager. 

Construction Administration Professional (MEP): Person from the A/E team who is directly responsible for the construction 
administration of the project to be assigned to the role full time during construction.  

Principal Mechanical/Plumbing/Electrical Engineer:  Licensed, professional engineer who directs and oversees the 
mechanical/plumbing/electrical design of the project from an executive level.  

Principal Structural Engineer:  Licensed, professional structural engineer who directs and oversees the structural design of the 
project from an executive level.  

Principal Site Civil Engineer:  Licensed, professional civil engineer who directs and oversees the civil design of the project from an 
executive level.  

Principal Landscape Architect:  Licensed, professional Landscape Architect who directs and oversees the landscape design of the 
project from an executive level.  

Principal Interior Designer:  Licensed, professional who directs and oversees the interior design of the project from an executive 
level.  

Interior Designer: Professional that will be responsible for the interior design of the project. Note: this is the person who will be 
directly preparing the designs, not only overseeing and directing from an executive level, though may have a dual role as the Principal 
Interior Designer.  The University prefers this individual have experience in High Performance Building Projects. 

Fire Protection Engineer:  Licensed, professional fire protection engineer who is directly responsible for the fire protection design of 
the project.   

Plumbing Engineer:  Licensed, professional fire protection engineer who is directly responsible for the plumbing design of the project.   

Sustainability Professional:  LEED accredited Professional responsible for leading all aspects of sustainability. This person may also 
serve in another role on the project. 

High Performance Building Consultant: Professional person who is directly responsible for Higher Performance building design as 
applicable. This person may also serve in another role on the project. 

BIM Manager:  Person from the A/E team who is directly responsible for coordinating, integrating and synchronizing models with 
sub-consultants, the CM, CM trade subcontractors and vendors for the ultimate use of the University. 

Multi-media/AV Consultant: Professional who is directly responsible for all multi-media design aspects of the project. 

Lab Planner: Professional experienced in laboratory design and layout and is directly responsible for doing the lab planning/design of 
the project inclusive of supporting elements 

Simulation Lab Designer/Planner: Professional experienced in nursing skills laboratory design, layout and technology and is directly 
responsible for doing the lab planning/design of the project inclusive of supporting elements. This person may also serve in another 
role on the project. 

Library Planning Consultant: Professional person who is directly responsible for the design of the law library environments, 
including compact shelving. 

Food Service Consultant: Professional who is directly responsible for all food service design aspects of the project. 

 
END OF ATTACHMENT J 
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	F. See Section 4 Articles 1-5 for further details regarding the proposal requirements and procurement phases.

	2.1.5 MBE Participation goal and subgoals: see Attachment J, Item 22 and Attachment H.
	2.1.6 Contract Award: Upon completion of the procurement, a UMB non-exclusive contract (See Attachment C for the Standard Agreement) will be issued to and executed by the successful firm. Upon receipt of applicable approvals, the Contract will be full...
	2.1.7 UMB anticipates the recommendation of the award to external approving bodies and the Contract to be in place with the successful Proposer per the Solicitation Schedule.
	2.1.8 Solicitation Terms and Conditions:  In addition to Section 4 Procurement Phases and Evaluation Processes, refer to Attachment J for the governing terms and conditions of this Solicitation.
	2.1.9 In accordance with Attachment J, the Issuing Office shall be the sole point of contact with the University for purposes of questions from potential Proposers as well as the preparation and submittal of proposals in response to this solicitation....
	2.1.10 Portfolio Submittal Closing Date/Due Date and Time:
	A. The Phase 1 submission is to be provided to the Issuing Office in accordance with this paragraph, the Solicitation Schedule, Section 4, and Attachment J.   Proposals are to be submitted electronically attached to an email Delivered to: proc-oncallb...
	B. Refer to the Solicitation Schedule and Section 4 of the RFP for information regarding subsequent submittals during the procurement process.


	SECTION 3 SCOPE OF SERVICES
	3.1 SECTION 3, ARTICLE 1: General Provisions
	3.1.1 Institutional Profile of University of Maryland, Baltimore :
	3.1.2 Project Team:
	3.1.3 Insurance Coverage Requirements:
	A. Professional Liability insurance in an amount not less than $3M from the date of the A/E Contract and through ten (10) years after final acceptance by the University of the Project.
	B. General Liability insurance in an amount not less than $2M from and after the date of the A/E Contract and through two (2) years after final acceptance by UMB of the Project.  Such insurance is to include a contractual liability endorsement.
	C. Workmen's Compensation insurance per statutory requirements.

	3.1.4 Contractor Reporting of Suspected Child Abuse and Neglect

	3.2 SECTION 3, ARTICLE 2: Summary A/E Services
	3.2.1 Project Overview:
	3.2.2 Project Development/Scope:
	A. Project Delivery Method: The University anticipates using the Construction Management at Risk/CM with GMP (CM at Risk) contract method. The CM (i) will be providing pre-construction services inclusive of cost estimating, value engineering, and cons...
	B. Project Construction Costs: The Project Construction Costs (or Design-to-Dollar (DTD) amount) are those funds available for the construction of the Project inclusive of all CM construction costs (i.e., CM construction fee, staff reimbursables, gene...
	C. Project Scope: The Project consists of the following key elements:
	D. Project Schedule:

	3.2.3 LEED Building Design: Please note that the University has a goal of achieving USGBC certification of LEED Gold or higher. A minimum of LEED Silver certification is required.
	3.2.4 Net Zero Energy Usage (NZE): The A/E shall incorporate high performance strategies to design a building that aims to achieve net-zero energy usage (NZE) and is consistent with program and budget expectations. The A/E shall assess feasibility dur...
	3.2.5 Design Alternate: The A/E shall provide a price alternate to include scope for a geothermal system capable of accommodating UMB’s Lexington and Saratoga buildings in addition to the new SSW.
	3.2.6 Meetings:
	A. Design Phase (Concept/Program Verification through CD): The following meetings are anticipated during the design phase which shall be conducted by the A/E with notes issued within three (3) business days of each meeting:
	(1) Design Progress Meetings to be held every two (2) weeks unless agreed to otherwise by the University.
	(2) Design Review Meetings after each design submittal;
	(3) Cost Estimate and Value Engineering Meetings as required (refer to items 3.2.7 and 3.2.8); and,
	(4) System Review Meetings during Design Development and Construction Document phases among the design professionals and the University representatives to review system designs inclusive of mechanical, electrical, fire alarm protection, security, IT, ...
	(5) City and Community Meetings after schematic design phase (2 meetings)
	(6) Maryland Historic Trust Meetings during the concept design/ program validation phase (2 meetings)
	(7) UMB Stakeholder meetings during concept design/program validation and schematic design phases.
	(8) As necessary and applicable, Design Assist, LEED Coordination, and MEP and Building Envelope Commission meetings.

	B. Bidding Phase:  The A/E is to attend all pre-bid and post-bid meetings and is to interpret the contract documents during the bidding period. Interpretations shall be given by written instruction only. It is anticipated that each discipline (i.e., a...
	C. Construction Phase Meetings: The following meetings are anticipated during the construction phase and are to be attended by the A/E with these meetings conducted by the CM:
	(1) Progress Meetings to be held every two (2) weeks unless otherwise agreed to by the University inclusive of the trade contractors.
	(2) Project Team Meetings to be held as required and attended by the Project Managers for the CM, A/E and University.
	(3) Owner’s Meeting to be held on a monthly basis and attended by the principals and project managers of the CM, A/E and University.
	(4) As necessary and applicable, Design Assist, LEED Coordination, and MEP and Building Envelope Commission meetings.


	3.2.7 Value Engineering:  Participate in the CM’s value engineering efforts throughout the design as necessary with the major VE session anticipated at 100% Design Development.
	3.2.8 Cost Estimates: The A/E shall engage a professional cost estimator to provide full scale cost estimates at 100% Schematic Design and 100% Design Development and review  the CM’s cost estimate 50% Construction Documents.  The A/E and its estimato...
	3.2.9 Shop Drawing/Review and Approval: The A/E shall furnish all shop drawing review/approval for compliance with design documents, in accordance with the Contract Documents of this solicitation listed in the Table of Contents, and in accordance with...
	3.2.10 Document Interpretation: During the Construction phase, the A/E shall interpret Construction Documents as necessary and issue the applicable documents as may be necessary to explain construction details. Change Bulletins (CB) or Architect Suppl...
	3.2.11 Quality Assurance/Inspection:   The A/E shall make periodic visits to the Project as required by the progress of the construction work or as requested by the University to gain familiarity with the progress and quality of the construction and t...
	3.2.12 Change Orders: The A/E shall review change order proposals as requested by the University related to scope of work
	3.2.13 Requests for Information: The A/E shall review the RFIs and respond accordingly inclusive of the issuance of Change Bulletins as appropriate. All project documentation is to be submitted through eBuilder as instructed by UMB.
	3.2.14 Punch List:  The A/E shall be responsible for the preparation and review of punch lists.  Such punch lists will only be performed once a written statement from the CM is received by the University stating that the Project is complete and in acc...
	3.2.15 Record Drawings:  The A/E shall be responsible for the provision of record documents.  The record documents shall be submitted with the contents and format as outlined in the UMB A/E Procedure Manual. All project documentation is to be submitte...
	3.2.16 Building Commissioning:  The A/E shall be responsible for the provision of the Design Engineer responsibilities for building commissioning. The third party Commissioning Agent responsibilities will be contracted by the University or the Constru...
	3.2.17 Post Construction Services:  The A/E shall participate in one (1) site visit within the two (2) year project warranty period.  It is anticipated that this site visit will be incorporated with other visits to the campus.
	3.2.18 Codes and Standards:  All Codes and Standards listed on the Maryland Code    Administration Website shall be applied.  It is the A/E’s responsibility to apply all codes correctly.  The most restrictive requirement shall apply in case of conflic...
	3.2.19 AutoCad Documents:  Provide AutoCaD and other electronic files of all documents for all disciplines at the conclusion and acceptance of the Final Construction Documents and as requested by the University for the purposes of equipment and furnit...
	3.2.20 Fire Marshal: Coordinate and incorporate requirements identified by the State Fire Marshal during phases.
	3.2.21 Set of Deliverables:  The A/E shall submit to the university, sets of all drawings and Specifications required for review and approval by the university, and the Maryland State agencies for each phase of the project.  Each submission should con...


	SECTION 4 PROCUREMENT PHASES AND EVALUATION PROCESS
	4.1 SECTION 4, ARTICLE 1: Portfolio Requirements
	Portfolio Contents:
	4.1.1 Lead Design Architect (same as A/E Project Architect, Design role): Submit a resume for the Lead Design Architect including documentation of up to three (3) of his/her projects considered to be the most outstanding samples/evidence of similar an...
	A. A written statement of the Lead Design Architect’s approach to the design process for each project; overall design philosophy; design issues for the project and how they were addressed; and the specific role of the Lead Design Architect on the proj...
	B. Describe how the client’s operational, budgetary and quality objectives were accomplished.  Address unique and notable aspects of the project, such as its architectural design, technical innovations, energy conservation and sustainability, and othe...
	C. Provide illustrations/pictures of the project.
	D. List any awards, publications, notices, peer recognition, or other documentation of design excellence; and,
	E. Provide client contact information*.

	4.1.2 Prime Architectural Design Firm; the Architect of Record Firm (if not the Prime);
	A. Provide a narrative detailing unique aspects of the proposed firm’s qualifications and experience for designing facilities of this type and scope, including past or current experience on similar and relevant facilities that the  firm is or has prov...
	B. Provide documentation of up to three (3) projects by the design firm considered to be the most outstanding samples/evidence of similar and relevant design work to the University’s project. Each project must be complete through 95% Construction Docu...
	(1) A written description for each project; include design objectives, approach, results, project significance, and key features.
	(2) Provide illustrations/pictures of each project.
	(3) List any awards, publications, notices, peer recognition, or other documentation of design excellence.
	(4) Provide client contact information*.


	4.1.3 Design Team Organization: A general description of your proposed design team organization including a list of the disciplines involved (prospective subconsultant firm names for each discipline not required at this time) and the ability of the A/...

	4.2 SECTION 4, ARTICLE 2: Phase 2 Technical Proposal Requirements
	4.2.1 TRANSMITTAL LETTER:
	A. The Transmittal Letter included with this Solicitation in Attachment A is to be provided.  By completing this Transmittal Letter, the Proposer will provide to the University the name, title, phone number including extension number, and email addres...
	B. The Transmittal Letter is to be signed by an appropriate/authorized person of the Proposing Firm. (See Attachment J “Signing of Forms”)

	4.2.2  A/E TEAM MANAGEMENT AND ORGANIZATION:
	A. Contract Information (SF330 Section A)
	(1) Architect-Engineer Point of Contact (SF330 Section B)
	(2) Proposed Team (SF330 Section C)
	(3) Organization Chart of Proposed Team (SF330 Section D) Include the following information:
	(a) Each firm’s name and discipline or specialty.
	(b) Each key person’s name, role (list each if serving multiple) and discipline or specialty.
	(c) The managerial relationship among the persons and/or firms.
	(d) Provide a written description of the proposed contractual relationships among the firms.  If the proposal includes more than one architecture firm or a joint venture, identify the proposed general scope of work of each architecture firm.
	(e) Provide a summary or matrix of prior working relationships among proposed team members.



	4.2.3 PHASE 2 TECHNICAL QUALIFICATION CRITERIA (listed in order of importance):
	A. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT (SF330 Section E)
	(1) Definitions and Qualification Requirements for Key Personnel:
	(a) Assigned roles: These key personnel must be direct employees of the applicable design or consulting firm. If any staff are proposed as a dual role for the Key Personnel assignments provided, please note this on the resume provided, and include rel...
	(b) Project experience: Resumes for the Key Personnel should include similar and relevant project experience. Information provided for Project Experience and each of the Key Personnel should include the name, location, and full description of the proj...
	(c) Personnel Commitment:  By submitting the names of these key personnel for consideration, the Proposer is committing these people to the University for this Project's duration if awarded the Project.  No personnel changes will be permitted without ...

	(2) Other Key Personnel:  In a separate section of the Phase 2 Technical proposal, following the same requirements for Key Personnel employment, project experience, and commitment above, the proposing A/E firm is to submit resumes and project experien...

	B. EXAMPLE PROJECTS WHICH BEST ILLUSTRATE PROPOSED TEAM’S QUALIFICATIONS FOR THIS CONTRACT (SF330 Section F)
	(1) Prime A/E Firm Experience: Four (4) projects are to be submitted by the prime A/E firm in which the proposing/prime A/E firm was the Architect of Record. Such projects must meet the criteria noted below.
	(2) Mechanical/Electrical Engineering Firm: Three (3) projects, two (2) from mechanical and one (1) from electrical are to be submitted from the Mechanical/Electrical Engineer which meets the criteria noted below:
	(3) Structural Engineering Firm: Two (2) projects are to be submitted from the Structural Engineering Firm which meets the criteria noted below:
	(4) Civil Engineering Firm: One (1) project is to be submitted from the Civil Engineering Firm which meets the criteria noted below:

	C. KEY PERSONNEL PARTICIPATION IN EXAMPLE PROJECTS (SF330 Section G) Provide matrix depicting key personnel identified in Section E, provide role on the example projects, and proposed roles in this contract.
	D. ADDITIONAL INFORMATION (SF330 Section H) Provide a Summary of Qualifications, a written description of why the Proposer is most qualified and skilled to design this Project.  This should be objective and limited to not more than four typewritten pa...

	4.2.4 BASIS OF SELECTION:  Provide a brief explanation as to why each firm was selected for the proposed A/E team. (limit 6 pages)
	4.2.5 GENERAL QUALIFICATIONS: (SF330, Part II) Submit form for each proposed firm and proposed branch office, completing all sections and following the form’s instructions.  For Item 9, Employees by Discipline, if a person spans disciplines, the disci...
	4.2.6 PROFESSIONAL LIABILITY COVERAGE: Complete the Professional Liability Coverage Form (found in Attachment A) to confirm the required professional liability insurance coverage ($3M) including current and/or proposed additional coverage to be guaran...
	4.2.7 REGISTRATION DOCUMENTATION: Complete and submit the Registration Documentation form (found in Attachment A).
	4.2.8 EBUILDER AFFIDAVIT: Complete and submit form (found in Attachment A).
	4.2.9 BID/PROPOSAL AFFIDAVIT:  Complete and submit form (found in Attachment A).
	4.2.10 ACKNOWLEDGEMENT OF RECEIPT OF ADDENDA FORM:  If any addenda to the solicitation documents are issued prior to the due date and time for Technical Proposal, this form (found in Attachment A) is to be completed, signed, and included in the Techni...
	4.2.11 MBE ATTACHMENT H-1A PART 2, MBE UTILIZATION AND FAIR SOLICITATION AFFIDAVIT: This form (found in Attachment A) MUST be submitted with the Technical Proposal.  If it is not, the Procurement Officer shall classify the Proposal as not susceptible ...

	4.3 SECTION 4, ARTICLE 3: Phase 3 Technical Proposal Requirements and Oral Presentations
	4.3.1 PHASE 3 TECHNICAL QUALIFICATION CRITERIA (listed in order of importance):
	A. Understanding of the Project Program:  The A/E firm shall state, in a clear, concise manner, its understanding of the project and the program by its proposed design team inclusive of the following:
	(1) Its interpretation and understanding of the project and the program;
	(2) The vision for the design of the School of Social Work is as described in the Program as well as high-performance design aspirations; at a minimum, the team shall describe what was discerned from the site visit, its expected design approach, and i...
	(3) Its expression of how its qualifications can best be applied to solving the program challenges;
	(4) Its ability to control the design schedule, respond to project cost estimating, and respond to Team Value Engineering efforts if the project is outside the “design to” amount.

	B. Special/Unique Qualifications: Provide a narrative to elaborate on the special/unique qualifications and/or experiences of the proposed A/E team, which make it uniquely capable to provide A/E services on the University’s project.  Special firm and/...
	C. PROJECT CHALLENGE:  Select one (1) aspect of this project which the Proposing A/E team finds to be the most challenging and provide the following:
	(1) A description of this one (1) aspect and why your A/E Team finds it to be the most challenging; and,
	(2) a description of how your firm would address this issue and what your recommendations might be.

	D. DESIGN APPROACH/QUALITY CONTROL: Provide a narrative of your team’s background and approach inclusive of how these items will be addressed/utilized by your team on the School of Social Work:
	(1) Provide information on your process for ensuring quality contract documents and minimizing Errors and Omissions.
	(2) Provide information regarding projects that have used Building Information Modeling (BIM) during the design, construction and post construction phases, and,
	(3) Provide information regarding projects that utilized "design-assist" as well as "early release" strategies, with particular emphasis on coordination and minimizing omissions.
	(4) Provide information regarding projects that incorporate high-performance strategies with particular emphasis on coordination and minimizing omissions.

	E. COST ESTIMATE SAMPLE:  Provide a sample of a Design Development Cost Estimate prepared by the proposed cost estimating firm within the last three (3) years for a similar project type.
	F. FIRM REFERENCES: Provide the following A/E firm references by completing the Firm Reference Form for each (see Attachment A of the A/E Solicitation Document for this form):
	(1) Prime/Proposing A/E Firm:  Provide four (4) firm references based on  the four (4) submitted projects.
	(2) Mechanical/Electrical Engineering Firm: Provide two (2) mechanical and one (1) electrical firm reference based on the three (3) submitted projects.
	(3) Structural Engineering Firm:  Provide two (2) firm reference based on the submitted project.
	(4) Site Civil Engineering Firm:   Provide one (1) firm reference based on the one (1) submitted project.

	G. KEY PERSONNEL REFERENCES: Provide two (2) references, as well as one (1) additional for each of the following Key Personnel by completing the Key Personnel Reference Form for each (see Attachment A of the Solicitation Document for this form):

	4.3.2 ORAL PRESENTATION :
	A. At the sole discretion of the University, short-listed Proposers may be required to appear before the Qualification Committee for an oral presentation. The University reserves the right to waive the Interview/Oral Presentations. Selection of the ca...
	(1) Appointments: If Oral presentations are required the date and time of the Oral Presentation will be set by the University upon completion of the Phase 2 Technical evaluation, however, this session(s) is (are) anticipated to be held on the date(s) ...
	(2) Proposer Attendees: Each shortlisted AE firm will be required to have the following key personnel attend:

	B. The Purposes Of The Oral Presentation Are As Follows:
	(1) To allow the University to meet the Proposer’s key personnel; and,
	(2) Discuss those items addressed in the Phase 3 Technical Proposal, if required.
	(3) The University also reserves the right to visit Proposer's place of business during the evaluation process.



	4.4 SECTION 4, ARTICLE 4: Portfolio & Technical Evaluation
	4.4.1 PORTFOLIO EVALUATION:
	A. Intent:
	B. Shortlist:

	4.4.2 PHASE 2 TECHNICAL EVALUATION:
	A. Short-listed A/E Firms shall be considered as equal at the conclusion of the Portfolio Phase, and for the evaluation of the Phase 2 Technical Phase.
	B. Shortlist:
	C. Implementation of a Phase 3 Technical Proposal:

	4.4.3 PHASE 3 TECHNICAL EVALUATION:
	A. The University reserves the right to waive the Phase 3 Technical Proposal and Oral Presentations.
	B. The assessments from the Phase 2 Technical Proposal evaluation will be brought forward with the exception of the category for key personnel, which will be reevaluated based on the oral presentation.  These scores will be combined with the Phase 3 T...
	C. Another evaluation will be conducted by the University’s Qualification Committee, utilizing Phase 3 Technical Proposals and Interview/Oral Presentations as well as any information brought forward during the Interview/Oral Presentations that impress...
	D. The Qualification Committee will submit to the Procurement Officer the final ranking of the shortlisted A/E firms.
	E. The Procurement Officer will review these rankings accordingly.
	F. Upon approval of the Qualification Committee’s ranking report, the Procurement Officer shall designate a Negotiation Committee.
	G. All shortlisted firms will be notified and the candidate firm ranked number one will be asked to provide a fee proposal.


	4.5 SECTION 4, ARTICLE 5: Fee Proposal Negotiations/Final Selection
	4.5.1 FEE PRE-PROPOSAL MEETING
	A. Only the candidate firm ranked number one will submit a detailed fee proposal and will be engaged in fee negotiations with the University. The University will provide the format for this fee proposal to the candidate firm at the Fee Pre-proposal me...
	B. The agenda for this meeting includes the following:
	(1) Review of the A/E’s scope clarification questions: As previously indicated, the candidate A/E firm is to submit (preferably by e-mail) any scope clarification questions that its team has to the University by the deadline per the Section 1 Solicita...
	(2) A/E Fee Proposal Form: The candidate firm will be provided with the format for the A/E Fee Proposal, which will be reviewed accordingly.  The due date for the initial A/E fee proposal is anticipated per the Section 1 Solicitation Schedule.
	(3) A/E Fee Negotiation Schedule: The schedule for A/E fee negotiations is anticipated per the Section 1 Solicitation Schedule.


	4.5.2 FEE PROPOSAL SUBMITTAL
	A. Transmittal Letter

	4.5.3 FEE NEGOTIATIONS:
	A. Negotiations shall be conducted between the candidate firm and the University Negotiation Committee (see Section 4, Article 5 - Fee Proposal Negotiation/Final Selection for the anticipated schedule for fee negotiation sessions).
	(1) The University, in order to evaluate the accuracy and completeness of the certified cost or pricing data, shall have the right to examine and audit all of the Proposer’s records, including computations and projections in connection with any pricin...
	(2) If the Procurement Officer determines that a satisfactory contract cannot be negotiated, the negotiations shall be terminated.  In such instances, the University shall either commence negotiations with the candidate firm ranked number two or re-ad...
	(3) Upon successful completion of negotiations, the University will proceed with the contract award.


	4.5.4 IRREVOCABILITY OF PROPOSALS:
	A. The final A/E fee/price proposal for the design phases of this project shall be irrevocable for one hundred twenty (120) calendar days from the final fee proposal due date. This period may be extended by written mutual agreement between the Propose...
	(1) The final A/E fee/price proposal for the construction phases (Construction Administration and Post Construction) shall remain irrevocable until approval by the University of the amendment(s) to the contract to reflect these phases.


	4.5.5 AWARD:
	A. The successful A/E firm will be required to sign the University’s A/E contract prior to Board of Public Works (BPW) approval (see Attachment B for the University’s Standard Form of Agreement with Architects and Engineers). If the selected A/E is a ...
	(1) Upon approval by the Board of Public Works the University shall fully execute the contract with the successful A/E firm.
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